Kent Pension Fund GMP Rectification - High Level Project Plan

Project Task	Task owner	Action to Commence	Actual Completion	February 2023	March 2023	April 2023	May 2023	June 2023	July 2023	August 2023
Planning phase					l .	l .				
Kick off meeting held between Kent and ITM	ITM / Kent	February 2023	07/02/2023							
Issue rectification approach document	ITM	February 2023	07/02/2023							
Establish rectification database	ITM	February 2023	13/02/2023							
Review of rectification approach document	ITM / Kent	February 2023	22/03/2023							
Issue detailed rectification specification using ITM and LGPS standard specification basis	ITM	February 2023	13/02/2023							
Agree rectification specification	ITM / Kent	February 2023	22/03/2023							
Issue draft decisions log	ITM	February 2023	16/02/2023							
Agreement of under / overpayments administration approach	Kent	February 2023	22/03/2023							
Tool configuration, test case production for all scenarios, for recalculation of benefits	ITM	March 2023	31/03/2023							
Produce and agree draft member communications materials	ITM / Kent	March 2023								
Send test cases to Kent for review	ITM	April 2023	03/04/2023							
Meeting to review test cases	ITM / Kent	April 2023	18/04/2023							
Kent review and sign off test cases	Kent	April 2023	18/04/2023							
Data extract inclusive of 2023 PI provided by Kent	Kent	April 2023	13/04/2023							
Load data extract	ITM	April 2023								ı
Data queries raised with Kent following receipt of extract	ITM	April 2023								
Response to data queries received	Kent	May 2023								
Confirm population requiring rectification	ITM	May 2023								
Recalculate pension benefits year by year since GMP date / date of death at provisional rectification date (dry run)	ITM	May 2023								
Provide summary report	ITM	June 2023								
Provide test data output files	ITM	June 2023								
Test data load to Altair	ITM / Kent	June 2023								
Review individual files for exceptional cases where required, to obtain additional data and validation	Kent	June 2023								
Live phase					ı	ı				
Present dry run results to pensions committee	ITM / Kent	June 2023								
Make decision on where the trivial threshold will be set	Kent	June 2023								
Decisions log updated following Kent review and approval	Kent	June 2023								
Perform live processing run following files reviews and final decisions at rectification date	ITM	July 2023								
Provision of final consolidated output and removal of recently processed cases	ITM / Kent	July 2023								
Produce the live run summary report and project closure report	ITM	August 2023								
Produce and distribute communications in advance of benefit changes to all impacted members	ITM / Kent	August 2023								
Loading of corrected excess pension elements data for pensioner and dependants	ITM / Kent	August 2023								