

RAIL ACTION PLAN FOR KENT - APPENDIX 1 - ACTIONS AND TIMESCALES

DATE	ACTION	OFFICERS	ACTIONED
04-Nov-10	Agree RAPK outline structure	PC / SG	Yes
15-Nov-10	First draft of RAPK to NC / PC for approval	SG	Yes
22-Nov-10	Second draft of RAPK to NC / PC for approval	SG	Yes
14-Dec-10	Fourth draft of RAPK to NC / PC for approval	SG	Yes
14-Dec-10	Final draft of RAPK to Leader for approval	PC / SG	Yes
22-Dec-10	Final draft of RAPK to MPs / KCC Members / DCs / NR / SER / SR / RUGs for consultation	NC office	Yes
18-Jan-11	Final draft of RAPK to POSC (EHW) for approval	PC	Yes
28-Feb-11	Deadline for responses from ALL	SG	Yes
03-Mar-11	Final version of RAPK to Cabinet Member BS for approval	PC / SG	Yes
08-Mar-11	Final version of RAPK to CMT for information	PC / SG	Yes
21-Mar-11	Final version of RAPK to Cabinet Briefing for approval	PC / SG	Yes
04-Apr-11	Final version of RAPK to CABINET for approval	PC / SG	Yes
22-Apr-11	RAPK circulated to all stakeholders	BS office	
27-Apr-11	RAPK presented to Rail Summit 3	PC / SG	
2011/12	RAPK to inform KCC response to DfT consultation on new Integrated Kent Franchise for 2014+	PC / SG	