

ID	WBS	Task Name	Duration	Start	Finish	Resource Names	2012											
							Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12		
1	5.1	<b>Floating Support</b>	163 days	Thu 16/02/12	Mon 01/10/12		<b>Floating Support</b>											
2	5.1.1	<b>Floating Support Tender Preparation</b>	22 days	Thu 16/02/12	Fri 16/03/12		<b>Floating Support Tender Preparation</b>											
3	5.1.1.1	Gather TUPE information	22 days	Thu 16/02/12	Fri 16/03/12	SP	<b>Gather TUPE information</b>											
4	5.1.1.2	Develop procurement plan	10 days	Thu 16/02/12	Wed 29/02/12	Procurement	<b>Develop procurement plan</b>											
5	5.1.2	<b>Floating Support Tendering Process</b>	31 days	Mon 19/03/12	Mon 30/04/12		<b>Floating Support Tendering Process</b>											
6	5.1.2.1	Invite expressions of interest	10 days	Mon 19/03/12	Fri 30/03/12	SP	<b>Invite expressions of interest</b>											
7	5.1.2.2	Invite ITTs	1 day	Mon 02/04/12	Mon 02/04/12	SP	<b>Invite ITTs</b>											
8	5.1.2.3	Prepare tenders	20 days	Tue 03/04/12	Mon 30/04/12	Bidders	<b>Prepare tenders</b>											
9	5.1.2.4	Tender submission deadline	0 days	Mon 30/04/12	Mon 30/04/12	Bidders	<b>Tender submission deadline</b>											
10	5.1.3	<b>Floating Support Tender Evaluation</b>	44 days	Tue 01/05/12	Fri 29/06/12		<b>Floating Support Tender Evaluation</b>											
11	5.1.3.1	Evaluate tenders	25 days	Tue 01/05/12	Mon 04/06/12	SP Evaluation Panel	<b>Evaluate tenders</b>											
12	5.1.3.2	Prepare evaluation report	3 days	Tue 05/06/12	Thu 07/06/12	SP	<b>Prepare evaluation report</b>											
13	5.1.3.3	Review and agree evaluation decision	5 days	Fri 08/06/12	Thu 14/06/12	SP	<b>Review and agree evaluation decision</b>											
14	5.1.3.4	Notify tenderers of award decisions	1 day	Fri 15/06/12	Fri 15/06/12	SP	<b>Notify tenderers of award decisions</b>											
15	5.1.3.5	Standstill period	10 days	Mon 18/06/12	Fri 29/06/12	SP	<b>Standstill period</b>											
16	5.1.4	<b>Floating Support Transition Period</b>	66 days	Mon 02/07/12	Mon 01/10/12		<b>Floating Support Transition Period</b>											
17	5.1.4.1	Transition period	66 days	Mon 02/07/12	Mon 01/10/12	SP	<b>Transition period</b>											
18	5.1.4.2	Service start date	0 days	Mon 01/10/12	Mon 01/10/12	SP	<b>Service start date</b>											

