



Project: Implementation Program
Date: Tue 22/09/15

Task		Summary		External Milestone		Inactive Summary		Manual Summary Rollup		Finish-only	
Split		Project Summary		Inactive Task		Manual Task		Manual Summary		Deadline	
Milestone		External Tasks		Inactive Milestone		Duration-only		Start-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	2014												2015												2016												2017											
							Qtr 3, 2014			Qtr 4, 2014			Qtr 1, 2015			Qtr 2, 2015			Qtr 3, 2015			Qtr 4, 2015			Qtr 1, 2016			Qtr 2, 2016			Qtr 3, 2016			Qtr 4, 2016			Qtr 1, 2017			Qtr 2, 2017			Qtr 3, 2017			Qtr 4,								
							May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct						
35		The LATC Website	105 days	Mon 21/09/15	Fri 12/02/16																																																	
42		The LATC Email Mask	35 days	Mon 18/01/16	Fri 04/03/16																																																	
46		Enquire about separate Infrastructure within Sessions House	26 wks	Mon 03/04/17	Fri 29/09/17																																																	
47		Printing	1 day?	Fri 10/07/15	Fri 10/07/15																																																	
52		Telephone Communications	115 days?	Mon 07/12/15	Fri 13/05/16																																																	
68		Firewall and Security	85 days?	Mon 02/11/15	Fri 26/02/16																																																	
73		iProcurement	1 day?	Fri 10/07/15	Fri 10/07/15																																																	
13		Implementation - Marketing & Branding	160 days?	Mon 12/10/15	Fri 20/05/16																																																	
1		Marketing and Branding	160 days?	Mon 12/10/15	Fri 20/05/16																																																	
2		Logo Agreed	0 days	Mon 12/10/15	Mon 12/10/15																																																	
3		Stationary	15 days?	Mon 02/11/15	Fri 20/11/15																																																	
14		The LATC Website	81 days	Mon 19/10/15	Tue 09/02/16																																																	
36		Advertisement	100 days	Mon 04/01/16	Fri 20/05/16																																																	
40		the LATC Launch Day	50 days	Mon 30/11/15	Fri 05/02/16																																																	

Project: Implementation Program
Date: Tue 22/09/15

Task		Summary		External Milestone		Inactive Summary		Manual Summary Rollup		Finish-only	
Split		Project Summary		Inactive Task		Manual Task		Manual Summary		Deadline	
Milestone		External Tasks		Inactive Milestone		Duration-only		Start-only		Progress	