

## **Appendix A – Provisional Outline Implementation Timetable**

- Phase 1 (Core installation, GPs and first 6 feeds)
  - Core solution installed – Feb – Mar 2020
  - KMPT: Feb 20 – Apr 20
  - MTW: Oct 20 – Mar 21
  - NELFT: Feb 20 – May 20
  - EKHUFT: Mar 20 – May 20
  - KCC: Mar 20 – May 20
  - Primary Care (GP/OOH): Feb 20 – Jun 20
  - WK Care Plan Management System migration planning: Feb 20 – Mar 20
  
- Phase 2 (Initial use, roll-out, BI)
  - MedOCC: Sep 20 – Oct 20
  - BI/Analytics: Oct 20 – Nov 20
  - D&G Acute: Sep 20 – Feb 21
  - Medway Council: Sep 20 – Nov 20
  - IC24 (111/UEC): Nov 20 – Dec 20
  - KCHFT: Oct 20 – Dec 20
  - MFT: Sep 20 – Mar 21
  
- Phase 3 (Remaining feeds, data, roll-out, PHR)
  - SECAMB: Jan 21 – Feb 21
  - MCH (CIC): Jan 21 – Mar 21
  - NK Adult Community Services / Virgin Care: Dec 20 – Mar 21
  - Personal Health Record: Apr 21 – Sep 21