

EXECUTIVE DECISION

From: Rory Love Cabinet Member for Education and Skills
Sarah Hammond, Corporate Director of Children, Young People and Education

To: Children, Young People and Education Cabinet Committee – 6 March 2024

Subject: Decision Number: 24/00013
Proposed forecast expenditure of Vigo Village School Roof Replacement Project exceeding £1m within the Annual Planned Enhancement and Modernisation Programme.

Key decision Savings or expenditure of more than £1m

Classification: Unrestricted

Past Pathway of report: None

Future Pathway of report: Cabinet Member Decision

Electoral Division: Gravesham Rural, Bryan Sweetland

Summary:

This paper provides an overview on the proposed forecast expenditure of Vigo Village School Roof Replacement Project exceeding £1m within the Annual Planned Enhancement and Modernisation Programme.

Recommendation(s):

The Children, Young People and Education Cabinet Committee is asked to CONSIDER and ENDORSE, or MAKE RECOMMENDATIONS to the Cabinet Member for Education and Skills on the proposed decision to:

- I. Approve the allocation of £1,416,000 from the Children's, Young People and Education Annual Planned Enhancement Budget to permit the required repair works at Vigo Village School.
- II. Delegate authority to the Director of Infrastructure to, in consultation with the Director of Education, enter into any necessary contracts or other legal agreements, as required to implement this decision; and
- III. Agree for the Director of Infrastructure to be the nominated Authority Representative within the relevant agreements, with authority to enter variations as envisaged under the contracts.

1. Introduction

- 1.1 Kent County Council (KCC), as the relevant Local Authority, is responsible for the maintenance of Community and Voluntary Controlled school buildings in Kent. This responsibility is taken seriously, with continuous maintenance and

modernisation programmes in place to ensure that the school estate is fit for purpose. Included within these programmes are routine building checks that identify possible future maintenance issues with accommodation.

- 1.2 Following condition surveys, subsequent referrals, and extensive interim patching works, Vigo Village School's roof has deteriorated and is now in need of a full replacement.

2. Background / Current Arrangements

- 2.1 Vigo Village School is a 1FE school within the village of Vigo, Meopham. The school was built circa 1972 and extended in 1976. The building is single storey, comprising masonry walling with shallow pitched roofs. At the end of the roofs are concrete parapets, many of these have been overlaid by roofing felt.
- 2.2 The school have been experiencing leaks for several years in various areas becoming more numerous, more substantial and damaging to the internal fabric of the building. At the end of 2023, the leak in the kitchen roof caused the school kitchen to close temporarily until measures were put in place. The school is now serving hot meals which are currently being supplied by another school.
- 2.3 The existing pitched roofs feature a Pantile roof covering which has generally reached the end of its serviceable life and is generally unsuitable for the abnormally low pitch of the existing roofs which varies between 11° and 16°. The school also has a history of unauthorised intruders gaining access onto the roofs damaging the fragile clay tiles which are not designed for foot traffic.

3. Proposed decision and changes

- 3.1 The proposal is for KCC to fund replacing the existing Pantile roof coverings to all pitched roofs with a standing seam Zinc roof covering by the manufacturer VMZinc. This proposed system is suitable for use with the existing shallow roof pitches and more suitable to withstand instances of foot traffic. The full roof replacement is now recommended in order to keep the school operational and to avoid further internal damage.
- 3.2 The new roof will be a metal standing seam system that will last for 50 to 100 years. It is not possible to carry out any further remedial or patching works due to the deterioration of the original roofing materials and a replacement has been deemed essential. Therefore, the project needs to progress within short timescales to decrease the risk of the wet winter weather impacting the roof further and avoid water ingress from making parts of the school building unusable.
- 3.3 It is scheduled the works will commence in April 2024 during the Easter Break and with a forecast of 12 weeks, completion is proposed for end of June 2024. The contractors will use the Easter holidays to set up on site and should begin during the May half term. The project is estimated to last for between 10 to 12 weeks, and will take place during school term time, co-ordinating with the

school to phase the movement of teaching areas as the roof is replaced. All works can be completed whilst the school is in operation, and no mobile or temporary classrooms will be required.

- 3.4 Bryan Sweetland KCC member for Gravesham Rural. District provided the following feedback: I welcome these necessary improvements to the school.

4. Securing Kent's Future

- 4.1 This proposal will help to maintain KCC's strategic role in supporting schools in Kent to deliver accessible, high quality education provision for all families and supports avoidance of more significant costs from possible closure of the school.

5. Financial Implications

- 5.1 The combined cost is estimated at £1,416,000 which is inclusive of works, fees, and contingency. With a roofing project the potential for additional costs to be identified are higher than in other projects as not all the roof's substructure is visible until the tiles are removed. It is therefore appropriate and prudent for an allowance of an additional 20% above tender costs to be made.

- 5.2 The cost for instructing the winning tender is as follows.

Proposed Tender Costs: £1,050,000.00
KCC Contingency: Allowance £150,000
Professional Fees: £216,000.00

- 5.3 Total Forecast Project = £1,416,000.00 (inc. 20% contingency)

The funds will be allocated from the CYPE Annual Planned Enhancement Programme for April 23 - 24, the allocation has been made by officers and the work is affordable within the budget of £13,283m. In order to facilitate this increase in budget, a number of nonessential schemes have been moved from this year's programme and placed onto the Forward Management Plan for 2024-2025.

6. Equalities Implications

- 6.1 The roof replacement scheme will not change the delivery of education with the school and therefore has no equalities implications.

7. Legal Implications:

- 7.1 The contracting for the project will be managed by the Director of Infrastructure. All works will be fully compliant with the building and planning regulations

8. Alternatives considered and rejected

- 8.1 Option 1 – Do Nothing
No further temporary repairs are deemed to be effective and water ingress is probable without replacement. Do Nothing would result in significant parts of

the school not being usable which is already the case for the school kitchen which closed end of last year and hot meals are currently being supplied by another school, resulting in an ongoing revenue cost. As water continues to enter the building, it is likely the school would have to fully or partly close to pupils in response, as the school would not be deemed as safe, warm, and dry. Temporary accommodation would be required for displaced pupils and a more significant repair of the building would need to take place due to additional damage further water ingress would create.

8.2 Option 2 – Localised Repairs

Localised repairs have been undertaken over the last 10 years, there are no further localised repairs that can be carried out. The main issue that is believed to be causing the leaks is the abnormally low pitch of the existing roofs. This option would risk further water ingress and the associated risk of school closure and further remedial works.

Recommendation(s):

The Children, Young People and Education Cabinet Committee is asked to CONSIDER and ENDORSE, or MAKE RECOMMENDATIONS to the Cabinet Member for Education and Skills on the proposed decision to:

- I. Approve the allocation of £1,416,000 from the Children’s, Young People and Education Annual Planned Enhancement Budget to permit the required repair works at Vigo Village School.
- II. Delegate authority to the Director of Infrastructure to, in consultation with the Director of Education, enter into any necessary contracts or other legal agreements, as required to implement this decision; and
- III. Agree for the Director of Infrastructure to be the nominated Authority Representative within the relevant agreements, with authority to enter variations as envisaged under the contracts.

Background Documents:

None.

Contact details:

<p>Lead officer: Ian Watts Assistant Director Education, North 03000 414302</p> <p>ian.watts@kent.gov.uk</p>	<p>Lead Director: Christine McInnes Director of Education 03000 418913</p> <p>christine.mclnnes@kent.gov.uk</p>
--	---