## Kent Pension Fund GMP Rectification - High Level Project Plan

Project Task	Task owner	Action to Commence	Actual Completion	February 2023	March 2023	April 2023	May 2023	June 2023	July 2023	August 2023
Planning phase										
Kick off meeting held between Kent and ITM	ITM / Kent	February 2023								
Issue rectification approach document	ІТМ	February 2023								
Establish rectification database	ІТМ	February 2023								
Review of rectification approach document	ITM / Kent	February 2023								
Issue detailed rectification specification using ITM and LGPS standard specification basis	ІТМ	February 2023								
Agree rectification specification	ITM / Kent	February 2023								
Issue draft decisions log	ІТМ	February 2023								
	Kent	February 2023								
Tool configuration, test case production for all scenarios, for recalculation of benefits	ітм	March 2023								
Produce and agree draft member communications materials	ITM / Kent	March 2023								
Send test cases to Kent for review	тм	April 2023								
Meeting to review test cases	ITM / Kent	April 2023								
Kent review and sign off test cases	Kent	April 2023								
Data extract inclusive of 2023 PI provided by Kent	Kent	April 2023								
Load data extract	тм	April 2023								
Data queries raised with Kent following receipt of extract	ІТМ	April 2023								
Response to data queries received	Kent	May 2023								
Confirm population requiring rectification	ІТМ	May 2023								
Recalculate pension benefits year by year since GMP date / date of death at provisional rectification date (dry run)	тм	May 2023								
Provide summary report	тм	June 2023								
Provide test data output files	ІТМ	June 2023								
	ITM / Kent	June 2023								
data and validation	Kent	June 2023								
Live phase										
Make decision on where the trivial threshold will be set	Kent	June 2023								
	Kent	June 2023								
Perform live processing run following files reviews and final decisions at rectification date	ІТМ	July 2023								
Provision of final consolidated output and removal of recently processed cases	ITM / Kent	July 2023								
Produce the live run summary report and project closure report	ІТМ	August 2023								
Produce and distribute communications in advance of benefit changes to all impacted members	ITM / Kent	August 2023								
Loading of corrected excess pension elements data for pensioner and dependants	ITM / Kent	August 2023								