
 
From:  David Brazier – Cabinet Member for Highways and Transport 
    
   Simon Jones – Interim Corporate Director for Growth, 

Environment and Transport 
 

To:   Environment and Transport Cabinet Committee - 29 June 2021  
 

Subject:  A229 Blue Bell Hill Improvement Scheme 
                          
Decision No:  21/00046 
 
Classification: Unrestricted  

 
Past Pathway of report:  None  
 
Future Pathway of report: For Cabinet Member Decision 
 

Electoral Division:   Maidstone Rural North - Paul Carter 
     Maidstone North East – Ian Chittenden 
    Malling North East – Andrew Kennedy 
 

Summary: The A229 Blue Bell Hill is a strategically important link providing the 
shortest route between the M2 and M20 and connecting both the County town of 
Maidstone and the conurbation of Medway.  The congestion and safety of A229 Blue 
Bell Hill along with its key junctions, has long been a concern. DfT Large Local 
Majors funding programme offers KCC an opportunity to undertake a significant 
major project that addresses the issues and provides for future growth. 
 
Recommendation(s):   
The Cabinet Committee is asked to consider and endorse, or make 
recommendations to the Cabinet Member for Highways & Transport on the proposed 
decision, and indicated on the proposed decision sheet included in Appendix A, as 
follows to give approval to: 
 
i) the feasibility design options for A229 Blue Bell Hill Improvement Scheme to be 

developed and further explored to establish a preferred option which best meets 
the objectives for the scheme; 

 
ii) to progress the preferred option through the next stages of development and 

delivery including any ancillary works such as drainage and environmental 
mitigation; 

 
iii) to submit a planning application/development consent order for the scheme, 

following completion of the outline design process and public consultation; 
 
iv) take all steps necessary to obtain and implement all Statutory Orders and 

approvals or consents required for the schemes;  
 
v)  all acts required to acquire the land and rights for the carrying out and 

completion of the A229 Blue Bell Hill Improvement Scheme, including by means 
of a compulsory purchase order; 



 
vi) to enter into Agreements to allow the County Council to design and deliver a 

scheme on Highways England and Network Rail (High Speed 1) infrastructure; 
 
vii) to enter into Large Local Majors funding, developer funding and other such 

funding Agreements subject to the approval of the Corporate Director for 
Finance; 

 
viii) to enter into construction contracts as necessary for the delivery of the scheme, 

subject to the approval of Strategic Commissioning; 
 
ix)  the Corporate Director of Growth, Environment & Transport, under the Officer 

Scheme of Delegations, to take further or other decisions as may be appropriate 
to deliver the A229 Blue Bell Hill Improvement Scheme in accordance with these 
recommendations. 

 

 

1. Introduction 
  

1.1 The A229 Blue Bell Hill is a section of dual carriageway which runs between 
Junction 6 of the M20 in Maidstone and Junction 3 of the M2 at Blue Bell Hill 
village. This section of road is a key link between the M20 and M2, and between 
Maidstone and Medway. 

 



 
Figure 1 - Plan showing the location of the proposals 

 
1.2 A feasibility study was undertaken to assess the key routes in Kent against the 

objectives of the Major Road Network. This study ranked the A229 as the 
second worst section of A road in the county against criteria of traffic levels, 
delays, collisions, and journey time reliability. It also determined that the M20 
and M2 junctions have a significant role in the delays and collisions on Blue Bell 
Hill.  

 
1.3 Road users of Blue Bell Hill have long experienced high volumes of traffic which 

result in significant congestion issues and concerns about road safety. These 
congestion issues are likely to be made worse by future housing developments 
in the surrounding area and the new Lower Thames Crossing, which will both 
generate additional traffic. 

 
1.4 Proposals that have been developed previously have not been sufficient to 

impact on the existing issues and therefore more significant improvements to 
Blue Bell Hill are required to improve journey time reliability, reduce delays, and 
improve road safety across this section of the road network. 

   
1.5 A bid has been submitted to the Department for Transport at Strategic Outline 

Business Case stage for funding from the Large Local Majors programme. 
 



1.6 This report provides and overview of the project and recommendations for the 
required decisions to allow the scheme to be progressed through the next 
stages of development. 

 
2. Scheme Description and Delivery 

 
2.1 The overall aim of the scheme is to improve journey time reliability and road 

safety. This will allow the road to accommodate an increase in future traffic, 
expected as a result of the Lower Thames Crossing and proposed local 
developments, while providing suitable routes and facilities for public transport, 
pedestrians and cyclists.  
 

2.2 The aim of the scheme is supported by a set of objectives, agreed by the key 
stakeholders: 

 To improve journey time reliability at M2 Junction 3 and M20 Junction 6 

interchanges of the A229 

 To reduce congestion along the route 

 To enable the local area to develop in accordance with population and 

housing growth predicated under Local Plans 

 To reduce the impact of additional traffic from the Lower Thames Crossing 

(LTC) and allow LTC to maximise potential benefits it can provide for the 

Kent area 

 To improve road safety and address known collision hotspots 

 To make best use of existing assets including land and highways 

 To provide suitable routes and facilities for public transport 

 To provide safe and improved routes for pedestrians and cyclists 

 To improve air quality, particularly in the Air Quality Management Area 

(AQMA) 

 To protect and enhance the local environment. 

 
2.3 An optioneering process has been followed to establish the two options that 

were submitted as part of the Strategic Outline Business Case. The process 
involved ideas generation workshops with stakeholders followed by a sifting 
process (making use of traffic modelling) to determine the potential impact of 
these different ideas on traffic levels. The works were also assessed against a 
number of criteria as laid out by the DfT. 

 
2.4 The ideas that scored best against the criteria were combined into three options 

which were taken through to a public consultation exercise.  
 

2.5 As a result of further work and the results of the public consultation option 3 was 
dropped from further development. Whilst option 3 provided a number of 
benefits, these were outweighed by the significant impacts on the M20 and the 
local area. 

 
2.6 The remaining options 1 and 2 can be viewed on drawing numbers 60633526-

ACM-HML-A229_SW_ZZ_ZZ-DR-CH-0025 P04.2 (Appendix C) and 60633526-
ACM-HML-A229_SW_ZZ_ZZ-DR-CH-0026 P04.2 (Appendix D) and a summary 
and comparison of the options is provided below: 



 
Table 1 - Summary and Comparison of works for Options 1 and 2 

 Option 1 Option 2 

Northern end of Blue Bell Hill    

Improvements to the slip road onto the A229 southbound 
at Lord Lees Roundabout 

✓ ✓ 

Increase the road width between Taddington and Lord 
Lees Roundabouts to four lanes 

✓  

A new slip road onto the M2 (westbound) from the A229 
immediately after Lord Lees Roundabout 

✓ ✓ 

Upgrade of the current signalised junction at Taddington 
Roundabout allowing traffic travelling from the M2 
eastbound to A229 via a new bridge over the M2 

✓  

A new separate left turn lane from the M2 westbound to 
the A229 at Taddington Roundabout 

✓ ✓ 

A new slip road from the M2 eastbound to a new junction 
arrangement at Bridgewood Roundabout 

 ✓ 

Southern end of Blue Bell Hill    

Enlarge the Running Horse Roundabout to the west ✓ ✓ 

Improve the slip road onto the M20 eastbound from 
Cobtree Roundabout 

✓ ✓ 

A new grade separated junction, where the existing 
Forstal Road bridge is currently located 

  

Along the length of Blue Bell Hill   

Widen the A229 to three lanes when travelling 
southbound towards Maidstone (between Lord Lees and 
Cobtree Roundabouts)  

✓ ✓ 

 
2.7 Further details of the design options can be found in the Consultation Brochure 

in Appendix E. 
 

2.8 The scheme is at a very early stage and the options will need to be developed 
further through more detailed modelling and additional design work before a 
preferred scheme can be determined. 

 
2.9 An assessment of the options at this stage has not demonstrated that either 

would be more preferable to the other. Benefits and disbenefits have been 
reviewed against a number criteria to make the assessment.  

 
2.10 This preferred scheme would then be progressed in more detail followed by 

further public consultation and Statutory Consents and Orders. 
 

2.11 KCC will work very closely with Highways England to meet their requirements to 
allow for the sections of the scheme on the Strategic Road Network to be 
progressed.  

 
2.12 KCC plan deliver the Improvement Scheme prior to the opening of Lower 

Thames Crossing. 
 



2.13 The scheme supports the policy objectives of supporting existing businesses 
and implementation will support the Council in meeting its Strategic outcome for 
“Kent Communities to feel the benefits of economic growth by being in work, 
healthy and enjoying a good quality of life”. This will be achieved through the 
schemes aiming to improve the operation of key transport networks, as well as 
helping support growth by enabling new residential development. 

 
2.14 The key priorities are set out in the County Council’s Local Transport Plan 4 

‘Delivering Growth without Gridlock’ in terms of providing additional highway 
capacity, improving accessibility, and reducing congestion will also be benefit 
aims. The improvements, which are noted in LTP4 will set out to provide 
improved growth and economic prosperity through having an efficient highway 
and transport infrastructure. 

 
2.15 Programme for delivery 

 Submission of the next stage of the business case to the Department of 

Transport including details of the preferred scheme – Summer 2022 

 Planning permission and consents – Spring 2022 to Summer 2023 

 Further detailed design – Summer 2022 to Summer 2024  

 Submission of full business case to the DfT – Winter 2024 

 Construction to begin – Spring 2025 

 Completion of scheme – Summer 2027 (this is to be completed before the 

Lower Thames Crossing opens to traffic) 

 
3. Financial Implications 

 
3.1 Initial feasibility work has been undertaken to allow the Strategic Outline 

Business case to be submitted to the DfT. The work has also included 
discussions with Highways England and other key stakeholders. A public 
consultation took place in Autumn 2020. 
 

3.2 KCC is currently forward funding £1.6m from its feasibility reserve capital line 
for the development cost of the scheme and this will be reimbursed through 
developer contributions and other external funding should the DfT funding be 
secured and the scheme progress. If the funding bid is not successful, the 
feasibility costs to date will be abortive and a cost to KCC. 
 

3.3 Should KCC be successful with the funding bid to DfT, the costs for developing 
the scheme through the next stages will be covered by the grant. The DfT will 
contribute 85% of the total scheme costs. 

 
3.4 The scheme is expected to cost a maximum of £199m (based on estimations 

within the Strategic Outline Business Case). The funding request from DfT is for 
£169m (85%) with the remaining £30m (15%) due to come from developer 
contributions (s106) and other external funding sources. Opportunities for these 
additional funding sources are being pursued. There is a risk that insufficient 
funds could be available from s106 and other sources and KCC may have to 
underwrite the match funding element to ensure that the 85% Government grant 
funding is secured.  

 



3.5 The project is currently within the existing KCC budget book (Row 60 Page 57 
section 5 – Capital Investment Plans) at £99m based on the Pre-strategic 
Outline Business Case costing. This figure was based on a very basic scheme 
design Following further scheme development, a thorough exploration of the 
possible options for the scheme and traffic modelling, the scheme scope has 
needed to increase and therefore the project is now expected to cost £199m.  
  
 

4.    Legal implications 
 

4.1 There are no immediate legal implications.  The purpose of the report and 
recommendations are to secure appropriate legal authorities to develop and 
progress the scheme and allow the funding agreement to be entered into with 
DfT and other parties to enable that development to happen.  
 

4.2 Legal advice is being sought from Legal Services as required. 
 
5.    Equalities implications  

 
5.1 An initial Equalities Impact Assessment has been prepared and approved and is 

included in Appendix B. This will be regularly reviewed as the scheme develops 
and the design is progressed. 
 

6. Other corporate implications 
 

6.1 The construction of new highway will require ongoing maintenance and will 
become an additional maintenance liability to KCC. The costs of maintenance 
will be calculated and form part of an asset management plan going forward, 
which is not currently funded.  
 

7. Governance 
 

7.1 The recommendations include for delegation to the Corporate Director for 
Growth, Environment and Transport to take further or other decisions as 
appropriate.  
 

8. Conclusions 
 
8.1 The congestions and safety of A229 Blue Bell Hill along with its key junctions, 

has long been a concern but proposals to date have been insufficient to make 
any noticeable impact. The DfT Large Local Majors funding programme offers 
KCC an opportunity to undertake a significant major project that addresses the 
issues and provides for future growth. 
 

8.2 The DfT grant will cover 85% of the project costs with the remaining 15% being 
sourced from developer contributions or other external funding sources. 

 
8.3 The scheme is at an early stage and much work needs to be done with key 

stakeholders and other parties to develop a preferred scheme. 
 
8.4 It is expected that this scheme will be in place prior to the opening of Lower 

Thames Crossing.  



 
8.5 This report and recommendations are to provide the relevant authorities to allow 

the scheme to progress. 
 
9.    Recommendation(s) 
 

Recommendation(s):   
 
The Cabinet Committee is asked to consider and endorse, or make 
recommendations to the Cabinet Member for Highways & Transport on the proposed 
decision, and indicated on the proposed decision sheet included in Appendix A, as 
follows to give approval to: 
 
i) the feasibility design options for A229 Blue Bell Hill Improvement Scheme to be 
developed and further explored to establish a preferred option which best meets the 
objectives for the scheme; 
 
ii) to progress the preferred option through the next stages of development and 
delivery including any ancillary works such as drainage and environmental mitigation; 
 
iii) to submit a planning application/development consent order for the scheme, 
following completion of the outline design process and public consultation; 
 
iv) take all steps necessary to obtain and implement all Statutory Orders and 
approvals or consents required for the schemes;  
 
v)  all acts required to acquire the land and rights for the carrying out and 
completion of the A229 Blue Bell Hill Improvement Scheme, including by means of a 
compulsory purchase order; 
 
vi) to enter into Agreements to allow the County Council to design and deliver a 
scheme on Highways England and Network Rail (High Speed 1) infrastructure; 
 
vii) to enter into Large Local Majors funding, developer funding and other such 
funding Agreements subject to the approval of the Corporate Director for Finance; 
 
viii) to enter into construction contracts as necessary for the delivery of the scheme, 
subject to the approval of Strategic Commissioning; 
 
ix)  the Corporate Director of Growth, Environment & Transport, under the Officer 
Scheme of Delegations, to take further or other decisions as may be appropriate to 
deliver the A229 Blue Bell Hill Improvement Scheme in accordance with these 
recommendations. 
 

 
10. Background documents 

 
Appendix A – Proposed Record of Decision 
Appendix B – Equalities Impact Assessment 
Appendix C - Option 1 Drawing number 60633526-ACM-HML-A229_SW_ZZ_ZZ-DR-
CH-0025 P04.2 

http://www.kent.gov.uk/a229bluebellhill
http://www.kent.gov.uk/a229bluebellhill
http://www.kent.gov.uk/a229bluebellhill


Appendix D -Option 2 Drawing number 60633526-ACM-HML-A229_SW_ZZ_ZZ-DR-
CH-0026 P04.2 
Appendix E -Consultation Brochure 
Appendix F - Consultation Report 
 
11. Contact details 
 
Report Author:  
 
Victoria Soames 
Project Manager, Major Capital 
Programme Team 
A229bluebellhill@kent.gov.uk  

Relevant Director: 
 
Simon Jones, Interim Director of Growth, 
Environment and Transport 
 
Simon.jones@kent.gov.uk 

 

http://www.kent.gov.uk/a229bluebellhill
http://www.kent.gov.uk/a229bluebellhill
http://www.kent.gov.uk/a229bluebellhill
http://www.kent.gov.uk/a229bluebellhill

