
 

From:   Peter Oakford - Deputy Leader and Cabinet Member for 
Finance, Corporate and Traded Services 

To:   Policy and Resources Cabinet Committee – 13th July 2021  

Subject:  Property Accommodation Strategy - SHQ  

Key decision Yes – This involves expenditure or savings of maximum £1m. 
 
Classification: UNRESTRICTED report with Exempt Appendix– not for 

publication.  Paragraph 3 of Schedule 12A of the Local 
Government Act 1972, as amended, refers.  

 
Past Pathway of Paper:  Policy and Resources Cabinet Committee, 6th November 

2020 
 

Summary: 

This paper seeks to update Members on the further work that has been progressed by the 
Executive since the last paper to the Policy and Resources Cabinet Committee on 6th 
November 2020. The paper sets out the revised accommodation model, the ability of the 
Strategic Headquarters accommodation to meet the Council’s key drivers and the preferred 
option. 

Recommendation(s):  

The Policy and Resources Cabinet Committee is asked to consider and endorse or make 
recommendations to The Deputy Leader and Cabinet Member for Finance, Corporate 
and Traded Services on the proposed decision to:  

a)  AGREE that the political priorities in any preferred option for the future of Sessions 
House include: 

i. The retention of the County Council’s strategic headquarters in Maidstone 
ii. The modernisation and expansion of Invicta House as the main staff 

accommodation hub for Maidstone with office hubs located in other districts 
sized accordingly. 

iii. The provision of civic accommodation in Sessions House Block C and D (Central 
Core). 

 

b) AGREE to allocate £2,082,000 from the capital feasibility Medium-Term Financial Plan 
(MTFP) allocation to enable further testing and development of  a detailed financial and 
legal assessment and feasibility work to RIBA stage 3 for the preferred option before 
final detailed proposals are provided to Cabinet for a final decision to be taken.  

 

c) AGREE that the Director of Infrastructure shall work with key stakeholders to test the 
feasibility of future alternative uses for Sessions House with detailed proposals 
(financially and legally assessed) to be included as part of the proposals at b above. 

 

d)  

 



 

1.  Introduction 
 

1.1. A report was provided to the Policy and Resources Cabinet Committee on 11th 
September 2020, on the preparation of a Strategic Outline Case (SOC) that 
reviewed the options for the future of the Headquarters Estate centred around 
Sessions House. This was reviewed by the Committee at the 6th November 
2020 meeting, where it was agreed that the option appraisal should be revisited, 
taking into account changes following the pandemic.  

 
1.2. In March 2020, the COVID-19 pandemic meant an immediate and radical 

change to how we deliver our services and the way that we use our property 
assets had to be adopted. During this period, the Council has accelerated its 
use of technology to support both the way that we work and our delivery of 
services. Overnight the office workforce shifted to working remotely and service 
delivery shifted to a mainly online provision. As of May 2021, 17 of the 19 office 
buildings are open with Covid secure measures in place. Due to social 
distancing requirements, there are currently c.800 Covid secure desks available 
across the County for essential business use compared with c.5,500 desks 
available pre-Covid. 

 
1.3. The key policy drivers to change the Office Estate are as follows:  

 

1.3.1. Kent County Council’s commitment to an inclusive workplace  
 
o Kent County Council (KCC) must comply with the public sector equality 

duty and this applies to all of our buildings. Sessions House presents a 
number of accessibility limitations and in places, is not the best 
environment for those attending or their productivity. We need to move to 
an environment that is fully accessible and suitable for the needs of all 
those who wish or need to attend. 
 

1.3.2. Carbon Neutral by 2030  
 
o The current estate accounts for 46% of the total emissions that KCC 

produces. This is due to the large building footprint and the inefficiencies 
of the assets. Of the total estate emissions, 30% of this is from the office 
estate, even though it accounts for only 6% of the number of assets in the 
estate. This means that the office estate accounts for 14% of KCC’s total 
emissions (290 tonnes of carbon per annum). Other indirect benefits of 
hybrid working will be reduced travel time, as staff can work from home or 
from a local KCC office/building or public sector partner’s office, which will 
also reduce emissions. 
 

1.3.3. Condition and suitability issues   
 

o Historic under-investment in the estate over many years has created a 

significant maintenance backlog and suitability and accessibility issues 

have only been addressed in a limited manner. The office space within 

Sessions House is some of the oldest and most unsuitable within the 

estate and the meeting space for Members has had no significant 



 

investment for the majority of the last 50 years. As a result, many services 

are delivered in buildings that offer a poor user experience. Urgent health 

and safety spend has often had to be prioritised at the expense of these 

major fabric and user items being addressed. This is particularly an issue 

at Sessions House where significant condition issues must be dealt with in 

all blocks, including c£6m of mechanical and electrical works and c£3m of 

external and internal fabric works which represents the most immediate 

minimum spend.   

 

 

1.3.4. Reduced Requirement for Office Space 
 
o As the earlier discussions with Policy and Resources Cabinet Committee 

have established, the way in which Members, officers and the public work 

has changed significantly.  As a consequence, there is a reduction in the 

number of desks required compared to that of pre-covid times.  

o For both Members and officers, there is a move away from traditional fixed 

desks and dedicated team spaces to the provision of different types of 

spaces for work and collaboration. Members have been quick to come 

forward with ideas about how meeting spaces and collaboration can be 

improved; these ideas will be further surveyed and included in final 

proposals. We also recognise the importance of providing an engaging 

and inspiring experience for the time that is spent in the office or at 

meetings. 

 

1.3.5. Supporting regeneration and Place making 

o The country is facing a significant challenge in terms of post COVID-19 

economic recovery, and our staff and office locations have an important 

role to play in place shaping as part of this regeneration. Enabling staff to 

work remotely or visit an office that is local to them will mean KCC staff 

are contributing more to their local economy, by increasing the footfall in 

their town centres and rural areas, which could support growth in these 

areas. The Council remains committed to Maidstone as the County Town 

and the retention of its strategic headquarter in the Town.  

 

 

2. Refresh of the SOC options for Strategic Head Quarters  
 

2.1. Pre-pandemic, office space across the Council was allocated based on the New 
Ways of Working (NWoW) methodology. This was predominately based on the 
allocation of fixed and mobile workers and the relevant ratios applied. This is the 
case across most of the office buildings, except for Sessions House, the 
Highway offices and a few others, which currently operate on a 1:1 desk ratio 
basis. The original SOC assumed that NWoW 2 was adopted (a lower desk to 
FTE ratio). The COVID-19 pandemic has developed this thinking further with a 
move to a more flexible hybrid working style. This presents an opportunity to 
look at the Council’s office use across its entire office portfolio, including at our 
Strategic Head Quarters (SHQ). 



 

 
2.2.  The current building condition and challenges associated with the current 

accommodation at Sessions House, as part of the SHQ complex, are still 
present and require significant expenditure in order to maintain the status quo. 
Whilst we may be able to address the building condition issues through 
investment, the space suitability challenges are significant, as is the ability to 
meet the key drivers as set out above. As part of the original SOC1, 19 options 
were considered. In September 2020 it was agreed by Members that the options 
related to Kings Hill should be discounted. Both the ‘do minimal’ option and the 
option to refurbish and significantly reconfigure Sessions House to attempt to 
provide the spaces needed for hybrid working were also discounted in the 
original SOC as they failed to deliver the key objectives of the Council as agreed 
by Members. 
 

2.3. As well as modelling the Net Present Value over 40 years for each option, an 
evaluation of the qualitative benefits was carried out. The criteria from the 
evaluation in the original SOC is in appendix 1.  

 
2.4. Since September 2020, as well as discussing with the Cabinet and listening to 

the feedback from our staff through the staff surveys, the Council has worked 
with workspace specialists Gensler, to consider the different types of spaces 
and accommodation required moving forward. The office environment will 
include a greater focus on the provision of space to meet, collaborate and focus. 
The range of spaces that will be provided are: 

 

 Focus – for individual work at traditional desks, touchdown space, phone 
booths or library type spaces.  

 Collaboration – collaborative working in meeting rooms, project rooms, 
collaboration spaces and break out areas. 

 Connection – places to connect with people such as tea points, showcase 
areas, recreation space, outdoor space, wellness rooms, belief rooms and 
café/canteen. 

 Community – areas available to the wider community such as reception, 
community spaces, interview rooms and event spaces. 

 
2.5. The revised Gensler accommodation model has a requirement of 13,641m2 for 

the SHQ staff cohort and Members’ accommodation. This is an 18% reduction 
on the original SOC area of 16,620m2 and approximately half of the space that 
was available pre COVID-19 at SHQ.  

 

2.6. The key design principles for the office space are currently being finalised. In 
the short term, once the COVID-19 secure restrictions are lifted, the offices will 
be reconfigured in line with space standards as set out in the accommodation 
model and will be used to trial the new spaces and embed new behaviours.  

 
 

                                            
1
 The original Strategic Outline Case document can be found here:  

https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Chan
nel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90 

 

https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Channel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90
https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Channel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90


 

 

3. Summary of revised SOC Options2  
 

3.1. Given the overall reduction in area requirements, the original financial and 
qualitative appraisal of the four SOC options with the most favourable cost 
benefit scores (combinations of vacating Sessions House, expanding Invicta 
House and a new build at Maidstone East or an alternative Maidstone site), were 
revisited to examine whether the outcome would change. In addition, three 
additional options were also considered, which explored accommodating 
provision where needed across the rest of the existing office estate (rather than a 
new build in Maidstone) and keeping part of Sessions House for Member 
accommodation. These options were possible following the adoption of the new 
accommodation model. The following table (1) summarises the seven options 
considered. 
 

Table 1 
 

Options Considered in the 
SOC     

Original SOC 
option name 

Revised 
SOC ref. no.    Revised m2  

Golf R1 Vacate Sessions   

    
Retain, expand  and refurbish Invicta House 
with new Council Chamber 

                  
7,163  

    
Provide balance of space in new building on 
the Maidstone East site 

                  
6,478  

    Total 
                
13,641  

        

Foxtrot R2 Vacate Sessions and Invicta   

    
New building at Maidstone East                                                               
Total  

                
13,641  

        

Sierra R3 Vacate Sessions   

    Retain, expand  and refurbish Invicta House 
                  
7,163  

    

Provide balance of space in new building on 
the Maidstone East site including a new 
council chamber 

                  
6,478  

        

    Total 
                
13,641  

        

                                            
2
 The original Strategic Outline Case document can be found here:  

https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Chan
nel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90 

 

https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Channel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90
https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Channel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90


 

Tango R4 
As Sierra/R3, but balance of space at 

alternative Maidstone site      Total 
                
13,641  

Additional Options 
considered     

A1 R5 
Vacate majority of Sessions, leaving Council 
Chamber and Members areas in Block C and D  

                  
1,294  

    Retain, expand and refurbish Invicta House  
                  
7,163  

    
Provide balance of space in new building on 
the Maidstone East site 

                  
5,184  

    Total 
                
13,641  

        

A2 R6 Vacate Sessions                            -    

    
Retain, expand and refurbish Invicta House 
with new Council Chamber 

                  
7,163  

    

Provide balance through surplus capacity 
across the rest of the office estate across the 
County  

                  
6,478  

    Total 
                
13,641  

        

A3 R7 
Vacate majority of Sessions, leaving Council 
Chamber and Members areas in Block C and D   

                  
1,294  

    Retain, expand and refurbish Invicta House  
                  
7,163  

    

Provide balance through surplus capacity 
across the rest of the office estate across the 
County.  

                  
5,184  

    Total 
                
13,641  

 
3.2. Options that include allowing staff to use other buildings across the estate to 

make up the balance of space (options R6 and R7), are based on 
reconfiguration of the existing estate, taking space requirements from the 
Gensler model. For each site, the capacity released will be different as the 
current efficiency of each site varies. Initial figures estimate the release of 
capacity across the rest of the estate to be in the region of 10,000m2 (approx. 
30% of the capacity of the rest of the estate), which is more than required to 
accommodate staff.  
 

3.3. It should be noted that we are also exploring the use of buildings outside of the 
current office estate, with staff able to use partner offices through the OPE (One 
Public Estate) shared space project.  

 

3.4. High level financial modelling was undertaken by consultants 31 Ten who had 
audited the original model prepared for the SOC. This considered the reduced 
occupancy requirements, prorated capital expenditure and associated operating 
costs over a 40-year period. In addition, Infrastructure applied the qualitative 
scoring to the three new options, against the following criteria used in the 
original SOC which was still valid and set out in Appendix 1. Table 2 below 



 

summarises the options considered and the qualitive evaluation.  The resultant 
cost benefit and Net Present Value (NPV) is  summarised in the exempt 
appendix.  

 
Table 2  

 

 
The quality score for the do minimal option, was 36% and the option to fully 
refurbish and significantly reconfigure Sessions House was 59%  
 

3.5. The preferred option is R7, which although does not have the lowest NPV, sees 
the continued use of parts of Sessions House, investment in Invicta house to 
make it fit for purpose for the future workforce, and staff being able to work 
across the rest of the office estate. This option supports the future of Sessions 
House while also meeting the key drivers of supporting staff to work in a hybrid 
way and to reduce KCC carbon emissions. 

 
 
4. The repurposing of Sessions House 
 

4.1. As part of our overall SHQ strategy, the administration is committed to ensuring 
that the future uses of Sessions House in areas we no longer occupy ourselves, 
recognises the heritage of the building and its importance in Maidstone. The 
preferred option of the administration enables KCC to shape a legacy which 

Revised 
SOC ref. 

no. 
Summary of option 

Quality Score against 
key criteria  

R6 
Vacate Sessions, Invicta refurbed and expanded to include 

chamber, balance across rest of office estate 71% 

R1 
Vacate Sessions, Invicta refurbed and expanded to include 

chamber, balance at Maidstone East 80% 

R2 Vacate Sessions and Invicta - All new build in Maidstone East 79% 

R5 

Vacate majority of Sessions but leaving Council Chamber and 
Members areas in Block C and D, Invicta refurbed and 

expanded, balance at Maidstone East 71% 

R3 As Golf/R1 but chamber in Maidstone East 74% 

R7 

Vacate majority of Sessions but leaving Council Chamber and 
Members areas in Block C and D, Invicta refurbed and 

expanded, balance across rest of office estate 75% 

R4 As Sierra/R3, but balance of space at alternative Maidstone site   71% 



 

links through to the high street, the investment in Maidstone East train station 
and the redevelopment of the former Royal Mail site as the gateway to the 
County Town.   
 

4.2. The next step in mapping out the future for Sessions House is to develop a 
Masterplan, taking into account the Council’s continued use of the building.  A 
bid has been made to the Community Renewal Fund to enable further feasibility 
work to be progressed along with a decarbonisation plan to consider the options 
and further test market viability.  The outcome of the bid is expected in July 
2021.  

 

4.3. The master planning will be iterative and developed within the context of other 
key Town Centre sites. Examples of the types of uses which are to be explored 
include the development of three distinct quarters within the building as set out 
below and the public realm enhancement of Session Plaza providing 
connectivity through to the high street, Brenchley Gardens, Invicta House and 
Maidstone East.   
 

o The community skills/coworking quarter (Block B). 

o The residential quarter (Block A).  

o The civic/conferencing/events quarter (Block C and D) supported by the 

Council’s ongoing use.  

 
4.4 An indicative layout of the proposed concept to be tested in detail is shown in 

figure 1. 

 

 

Figure 1 

 

 
 

Please note that figures are in sqft – to convert to m2 these are divided 10.764. 



 

 
5. Key risks and considerations 

 
5.1. The original SOC contains a comprehensive risk register from which the 

following top risks have been updated and summarised: 
 

No. 
RISK 
CATEGORY 

CAUSE OF 
RISK/DESCRIPTION 

CONSEQUENCES 
RISK 
STATUS 

MITIGATIONS 

1 FINANCIAL 

Costs for the 
preferred option 
are significantly 
different to initial 
estimates in the 
NPV model and is 
not affordable 
(either or both 
capital and 
ongoing 
operational costs)  

May be higher 
than budget 
available or 
mean that 
financial 
benefits of 
investment are 
not realised 

Amber  

Clear affordability parameter 
established.  
Robust cost control as the 
preferred option is developed from 
both a capital and revenue 
perspective with oversight from 
both Infrastructure and Finance.    

2 
TIME/ 
PROGRAMME 

Indicative 
timescales for 
delivery of 
programme not 
met 

Any delay would 
increase cost 
and delay 
achieving 
desired 
outcomes.  

Amber  

 
Project team dedicated to the 
programme of work to consistently 
monitor and manage the 
programme, escalating issues 
where necessary and maximising 
opportunities where possible. For 
example, utilising procurement 
routes with fast appointment times 
that still deliver value for money 
solutions.  

3 REPUTATIONAL 

Aspiration for 
Sessions House 
legacy and 
refurbished 
Invicta House not 
realised 

Full financial 
benefits and 
non-financial 
benefits not 
realised.  

Amber  

Regular engagement with 
Members, partners and key 
stakeholders and key stage 
approvals via the KCC 
Infrastructure Gateway process 
and Key Decision process, which 
set out detailed financial modelling 
and benefits assessment.  

4 ENVIRONMENT 

Travel reduction 
and building 
adaptations do 
not achieve 
improvement. 

KCC 
environmental 
impact could 
increase. 

Amber  

Ongoing liaison with Sustainable 
experts to make design 
improvements at an early stage. 
Engagement with staff to 
demonstrate benefits of reduced 
and sustainable methods of travel. 

 
 
5.2. Financial Implications 

 
5.2.1. The NPV calculations as set out in exempt appendix to date are based on 

an initial financial assessment and a range of assumptions and high-level 



 

indicative cost estimates. Further financial due diligence is being 
undertaken to ensure consistency of approach and assumptions for all the 
options considered, together with a review of the qualitative assessments. 
The revenue cost implications of the preferred option, compared to those 
of the lowest cost option, are also being calculated as part of this work. 
 

5.2.2. The feasibility work to RIBA stage 3 will provide more detail of capital and 
revenue costs which will then be assessed to ensure value for money is 
achieved. 
 

5.2.3. The capital programme includes an allocation of £35m for the Strategic 
Office Estate, which can be used to support the feasibility work to RIBA 
stage 3 for Invicta House and Sessions House. £0.5m has been spent to 
date and the work to RIBA stage 3 and the detailed financial and legal 
model is estimated to be £2,082,000. Should the project not proceed, 
these costs will be funded from an earmarked feasibility reserve. 

 
5.2.4. To support the development of other uses at Sessions House a bid of 

£0.5m has been made to the Community Renewal Fund to secure funding 
to support the feasibility work to look at alternative options for Sessions 
House. The outcome of the bid is expected to be known after July 2021. 

 
 
5.3. Governance/legal and corporate assurance 

 
As set out in section 6.6, the next steps will be to develop the design up to 
planning and then to bring the preferred option for a key decision in January, in 
line with KCC’s governance processes.  The feasibility work for the areas of 
Sessions House, which will not be required in the longer term by KCC will be 
developed for further in line with KCC’s governance processes. A legal 
assessment will be included in the final decision papers given the restrictions 
and obligations placed on the Council in the ownership of a building like 
Sessions House. 
 
 

5.4. Equalities and Data Protection  
 

5.4.1. An Equalities Impact assessment (EQIA) has been completed and 
submitted in support of the paper. 

 
5.4.2. A Data Protection impact assessment (DPIA) has also been completed 

and submitted in support of the paper. 
 

 

6. Conclusions and Next steps 
 
6.1. With the easing of pandemic restrictions and the widespread adoption of flexible 

working, we need to plan for a degree of office working in a different way. Time 
spent in the office will be a different experience, with a greater opportunity to 
meet, collaborate, learn and catch up with colleagues. The focus on less, but 
higher quality space, will allow us to deliver on our aims of reducing the carbon 



 

footprint, while investing in staff wellbeing and the attraction of quality staff that 
we need to deliver our services.  
 

6.2. The SOC prepared last year provided a full appraisal of the estate options 
available to provide our new Head Office accommodation. It recommended the 
retention of Invicta House and construction of a new facility on the Maidstone 
East development. The conclusions have been revisited in the light of our review 
into future working practices, due to the progress made during the pandemic 
with more remote and autonomous working patterns, the Strategic Reset 
Programme and our carbon reduction targets. The findings suggest we need 
less space. This changes the conclusions set out in the original SOC, as a 
lesser space requirement allows flexibility to shift demand for office space 
around capacity in the existing estate.  

 

6.3. Having reconsidered the original SOC outcome and revised options, the options 
for a light touch approach at Sessions House and Invicta House will not meet 
any of the key factors in considering the future of the Head Office facility, as this 
would not support KCC’s accelerated people strategy or contribute towards 
achieving carbon neutral by 2030.  The options set out in table 1, with the 
evaluation in table 2 and the financial assessment as set out in the exempt 
appendix, show that the options all score relatively closely. On that basis option 
R7 is to be taken forward. This option will see the retention of Block C and D to 
support Member accommodation, the refurbishment and expansion of  Invicta 
House as the main Maidstone staff hub and then the balance of area will be 
from across the rest of the office estate. 

 

6.4. The repurposing of parts of Sessions House and the investment in new facilities 
would represent the first steps in the modernisation and rationalisation of our 
office estate. Sessions House is a grade 2 listed heritage asset and is a focal 
part of Maidstone town centre. Its future lies in a programme of repurposing to 
alternative uses, which generates income to sustain its future maintenance and 
upkeep. Initial feasibility work has begun to consider the future of the building 
beyond KCC occupation. It is proposed that this work is ramped up to develop a 
vison statement, together with a full business case including detailed plans and 
costed proposals for the areas of the building which the Council will no longer 
need to occupy.   
 

6.5. The preferred option supports the future use of Sessions House while providing 
suitable working spaces which meets the Council’s key policy drivers in 
Maidstone and across the rest of the county.  

 

6.6. The next stage is to undertake more detailed feasibility and to progress the 
design of Invicta House and the continued used of parts of C and D block of 
Sessions House, up to RIBA stage 3. This would take the design work to pre-
planning and pre-contract stage, before coming back to Committee for a final 
decision being made. In parallel with design development the project costs will 
be built to determine the final budgets and clarify any assumptions.  

 
6.7. The timeline for the next steps for HQ and the wider office estate is as follows: 

 
  



 

Activity Date 

Policy and Resources Cabinet Committee 13th July 2021 

Cabinet Member Decision July 2021 

OPE shared space project business case Summer 2021 

Outcome of the Community Renewal Bid July – August 2021 

Office operational recovery measures in place – phased 
programme  

September 2021 – April 2022  
(phased programme) 

Feasibility work Invicta/Sessions (Blocks C and D) RIBA stage 
3 (up to planning) July – December 2021 

Feasibility work for Block A and D  July – December 2021 

Develop options appraisals for each of the non-SHQ offices 
and business cases September – December 2021 

Cabinet Key Decision – Final Decision on Preferred Option 
January 2022 

Planning application Invicta and Sessions (Block C and D) December 2021 - April 2022 

Construction start and decant into Sessions July 2022  

Construction Invicta/Sessions House (Block C and D)   
July 2022 - December 2023  

Decant into new HQ space   January 2024 

 
 

6.8. A detailed communications and engagement plan is being developed to inform 
and support staff through this change and to keep the general public informed 
on the future of how KCC office staff will work. 



 

7. Recommendation(s) 

 
 
8. Contact details 
 

Report Author: Andrew Chauvin 
Capital Programme Consultant - 
Infrastructure 
03000 417953 
andrew.chauvin2@kent.gov.uk 
 

Relevant Director: Rebecca Spore 
Director of Infrastructure 
03000 416716 
rebecca.spore@kent.gov.uk 

 
 
 
 
 
 
 
 
 

Recommendation(s):  

The Policy and Resources Cabinet Committee is asked to consider and endorse or 
make recommendations to The Deputy Leader and Cabinet Member for Finance, 
Corporate and Traded Services on the proposed decision to:  

a) AGREE that the political priorities in any preferred option for the future of Sessions 
House include: 

i. The retention of the County Council’s strategic headquarters in Maidstone 
ii. The modernisation and expansion of Invicta House as the main staff 

accommodation hub for Maidstone with office hubs located in other districts 
sized accordingly. 

iii. The provision of civic accommodation in Sessions House Block C and D 
(Central Core). 

 

b) AGREE to allocate £2,082,000 from the capital feasibility Medium-Term Financial 
Plan (MTFP) allocation to enable further testing and development of  a detailed 
financial and legal assessment and feasibility work to RIBA stage 3 for the 
preferred option before final detailed proposals are provided to Cabinet for a final 
decision to be taken.  

 

c) AGREE that the Director of Infrastructure shall work with key stakeholders to test 
the feasibility of future alternative uses for Sessions House with detailed proposals 
(financially and legally assessed) to be included as part of the proposals at b 
above. 

 

a)  

 

mailto:andrew.chauvin2@kent.gov.uk


 

Appendix 1 – Extracts from original SOC about qualitative evaluation: 
 
From page 33 of original SOC3: 
 
In December 20194 Cabinet Members were presented with a high-level options 

appraisal for the estate prior to initiating Project Infrared.  In order to maintain continuity 

in approach the key weighting used in this study has been transposed across to the 10 

qualitative criteria being scored. 

 

The assessment methodology has been set out in a scoring scale of 0 to 5 whereby: 

Score Assessment 

5 The Option fully meets and exceeds all the objective as set out in the scoring criteria. 

4 The Option fully meets all the objectives as set out in the scoring criteria. 

3 The Option predominantly meets the objective as set out in the scoring criteria 
however with some reservations. 

2 The Option goes someway to delivering the objectives as set out in the scoring 
criteria however with significant elements not being delivered. 

1 The Option provides only a minimal/ negligible benefit to the objective set out within 
the scoring criteria however there is no disbenefit to the Council. 

0 The Option in no way supports the objectives set out within the scoring criteria and/ 
or places the Council in a worse position. 

 

                                            
3
 The original Strategic Outline Case document can be found here:  

https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Chan
nel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90 

 
4
 Cabinet Members Meeting Workshop 10/12/2019 

https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Channel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90
https://teams.microsoft.com/l/channel/19%3a0997fde80c8d445f84e376cbfc3f9e20%40thread.skype/Distribution%2520Channel?groupId=5f3d54c5-b151-49d5-8212-eac17733990a&tenantId=3253a20d-c735-4bfe-a8b7-3e6ab37f5f90

