
   

From:  Simon Jones, Corporate Director, Growth, Environment & 
Transport  

To:  David Brazier, Cabinet Member for Highways and Transportation  

Subject: Active Travel Fund Tranche 2 – Cinque Ports Phase 5 cycle 
facility from Hythe (Palmarsh) to Dymchurch  

Key decision: 21/00066 
 

Classification: Unrestricted 

Past Pathway of paper: Environment and Transport Cabinet Committee – 19 
January 2021 

Electoral Division:  Hythe; Hythe Rural Ward; Hythe West. Romney Marsh  

Summary: This paper provides an update on the Active Travel Fund Tranche 2 
funded scheme; a cycle facility between Hythe (Palmarsh) and Dymchurch.   

Recommendation(s):   
The Cabinet Member for Highways & Transport is asked to agree to proceed to 
construction for phases 5A and 5B pending satisfactory land agreements, as 
shown at Appendix C. 

1 Background  

1.1 The Department for Transport has provided two phases of active travel 
funding.  The first tranche supported the installation of temporary projects for 
the COVID-19 pandemic and the second tranche is to enable and support the 
creation of permanent infrastructure to support walking and cycling and active 
travel. 

 
1.2 The bid was submitted on 6th August 2020 and the announcement was made 

on 27th November 2020.  Kent was awarded £6.098million.  This was the 
third highest settlement in the Country.   

 
1.4 The award is for five named walking and cycling active travel schemes across 

the County:   
 

 Canterbury: Littlebourne Road to the City Centre   

 Folkestone: Central Railway Station to Cheriton 

 Thanet: Birchington to Margate Sands  

 Folkestone: Hythe to Dymchurch   

 Gravesham: Gravesend to Northfleet 
 
1.5 Kent County Council initially consulted on the 5 schemes between 9 

December 2020 and 19 January 2021. The Active Travel Funding Tranche 2 
report to this Cabinet Committee on 19 January 2021 gave approval to 
proceed to design and further consultation on the detailed designs of the 5 
schemes. 

 



   

 2 The Report – Cinque Ports Phase 5 Palmarsh to Dymchurch 
 
2.1 The full extent of the Cinque Ports Cycleway will eventually provide a 

continual walking and cycling route connecting the coastline from Folkestone 
to Lydd. It aims to encourage sustainable transport within the area, making it 
easier for people to walk and cycle, helping to deliver Kent County Council’s 
Active Travel Strategy. 

 
2.2 The scheme started in 2016 with the installation of a shared use 

foot/cycleway from Folkestone Harbour to Sandgate Esplanade funded by the 
Local Growth Fund. This was followed by the installation of a zebra 
pedestrian crossing point, localised widening of the footway and cycle route 
signs on A259 Sandgate Esplanade, extending the route to Hythe and 
Saltwood Sailing Club in 2017. 

 
2.3 In 2019, we introduced a shared use foot/cycleway from the A259 junction 

with Reachfields to Palmarsh junction with Nickolls Road funded through the 
Department for Transport’s (DfT) Emergency Active Travel Fund. This phase 
also included the installation of a toucan crossing at the junction of St 
George’s Place. A plan detailing all phases of the scheme to date can be 
seen in appendix A. 

 
2.4 The initial consultation on Phase 5 of the Cinque Ports cycle facility between 

Palmarsh and Dymchurch received 193 responses. The proposed cycling and 
walking improvements were well received and strongly supported with 76% 
support for a new cycle route. 76% of respondents stated that they would 
cycle more and 73% walk more as a result of the proposed improvements. 

 
2.5  As the initial plans provided in the consultation have not changed and the 

proposal is to still to provide a 3.0m wide shared footway/cycleway it is 
anticipated that a further consultation on this project is not required. An 
update will be sent to the responders to the consultation if they provided email 
addresses and all local residents and businesses in the vicinity will be 
informed should authority be given to proceed to construction. The scheme 
which converts an existing grassed verge and is entirely off road was brought 
to this Cabinet Committee in January 2021 and received unanimous support. 

 
3 Legal implications 

 
3.1 During the detailed design stage it was identified that part of the route 

required land from the Ministry of Defence (MoD). At present the design team 
is liaising with the MoD on the amount of land that would need to be 
dedicated as Highway Land and any restrictions needed for them to give their 
consent and approval. Early discussions are positive however land 
negotiations can be time consuming so the designs have been split into 2 
sections. Phase 5A (approximately 1,000m) can be achieved without MoD 
land and therefore construction can commence once we are satisfied there 
are no additional consents/requirements needed from the MoD – see 
appendix B.  Phase 5A can operate without Phase 5B being undertaken.  

 
3.2 Phase 5B requires land from the MoD to be dedicated as Highway Land and 

also requires a retaining wall or embankment to be built to facilitate the 
required cycleway width. This stage is likely to closely follow on from phase 
5A once all approvals from the MoD have be given. Early indications are that 



   

the MoD will support the proposals and would prefer their land to be 
dedicated as highway rather than the land transferred to KCC which is an 
accepted method. 

 
4 Financial Implications 
 
4.1 The costs of the scheme can be fully covered by the grant awarded to KCC 

via Tranche 2 of Active Travel funding.  This grant makes allowance for the 
staff costs and design fees associated with the scheme delivery in addition to 
the construction costs and any legal costs associated. 

 
5 Programme  
 
5.1 Subject to the endorsement by this committee, it is intended to commence 

construction of Phase 5A in early October 2021 with a build programme of 4 
months shortly followed by phase 5B (pending finalising the land 
negotiations). It is anticipated that the work will be undertaken using a 
competitively selected sub-contractor via the the Highway Term Maintenance 
Contract. 

 
6 Equalities implications 
   
6.1 An Equality Impact Assessment has been undertaken and will continue to be 

updated throughout the project and keep any affected groups informed and 
updated. At present there are no mitigating actions. The EqIA will be placed 
on KCC’s website: www.kent.gov.uk/kentactivetravel.gov.uk 

 
7 Conclusion 
 
7.1 The detailed designs have progressed to convert a grass verge to a shared 

footway/cyleway with the scheme split into 2 phases due to additional land 
requirements on part of the route. Phase 5A is now ready to move to the 
construction stage without the need for further consultation as the options and 
designs are as informed at the initial consultation stage. Local residents and 
businesses will be informed via a newsletter and information will be placed on 
KCC’s website once a recommendation is given. 

8. Recommendation(s) 

The Cabinet Member for Highways & Transport is asked to agree to proceed to 
construction for phases 5A and 5B pending satisfactory land agreements, as 
shown at Appendix C. 

9. Contact details 

Report Author: Jamie Watson 

 Lead officer: Nikola Floodgate 

 Job title: Schemes Planning & Delivery Manager 

 Phone number: 03000 416239 

 E-mail: nikola.floodgate@kent.gov.uk  

Relevant Director: 



   

 Corporate Director: Simon Jones 

 Job title: Corporate Director of Highways, Transportation & Waste, GET 

 Phone number: 03000 411683 

 E-mail: Simon.Jones@kent.gov.uk 
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 Appendix A – Overview of Cinque Ports phase 1-5 between Folkestone 
and Dymchurch 

 Appendix B – Phase 5A and 5B 

 Appendix C – Proposed Record of Decision 

 Background document : Equality Impact Assessment : 
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el%20Fund%20Folkestone%20to%20Lydd%20EqIA.pdf 
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