
 

 

From:   Sarah Hammond, Corporate Director for Children, Young 
People and Education  

To:   Shellina Prendergast, Cabinet Member for Education and 
Skills 

Subject  Additional funding to complete the expansion of Whitfield 
Aspen Primary School (Dover) onto a satellite site 

Decision Number: 22/00064 

Classification:      Unrestricted 

Past Pathway of Paper: The report to: Children’s, Young People and Education 
Cabinet Committee – 13 September 2022 (postponed) 
The Education and Young People’s Services Cabinet Committee - 11 May 2016 

Future Pathway of Paper: Cabinet Member Decision  

Electoral Division:   Dover North  

Summary:   This report provides the Cabinet Member with information relating to 
the cost pressures associated with the expansion of Whitfield Aspen Primary 
School (Dover) onto a satellite site and the impact on the Children’s, Young 
People and Education Capital Budget.  Additional funding is sought. 

Recommendation(s): 

The Cabinet Member for Education and Skills, is asked to agree to: 
 
I. Authorise the allocation of £1,225,000 from the Children’s, Young People 
and Education Basic Need Capital budget to complete the permanent expansion 
of the satellite of Whitfield Aspen Primary School (Dover), thus increasing the 
agreed allocation to £9,490,000. 
 
II. Authorise the Director of Property and Infrastructure in consultation with the 
Director of Education and General Counsel to enter into any necessary contracts / 
agreements on behalf of the County Council. 
 

1. Introduction  

1.1 In May 2016, funding of £7,990,000 was agreed to support the expansion of 
Whitfield Aspen Primary School (Dover) on to a satellite site (Decision 
Number 16/00032).   

 
1.2 The school has been built, and the buildings handed over to staff and 

governors, but there remain a number of issues and some unfinished areas 
which need urgent attention.  To complete the works to provide the school 
with the facilities it requires at a quality level that is appropriate, safe, and 
long lasting, £1.225m of additional funding is needed.   

 



 

 

1.3 The provision of the sports field, is time critical.  The seasonal nature of 
these works necessitates them commencing in September 2022 to ensure 
the playing field is available for use in September 2023.  Delaying any 
approval for these works would mean the field not being available until 
Easter 2024.  To allow the letting of a contract to progress these works, a 
non-key decision (22/00077) was taken by the Cabinet Member for 
Education and Skills to allocate £275,000 of funding.   

2. Background 

2.1 The expansion of Whitfield Aspen Primary School from 2FE to 3FE on a 
Satellite site was agreed by Members in 2016.  This included expanding its 
specialist provision, which supports pupils with Profound, Severe and 
Complex Needs. 

 
2.2 A feasibility was instructed in June 2016 and design progressed by a Multi-

Disciplinary Architect up to RIBA Stage 3 design and planning application 
submission.   

 
2.3 Following a procurement exercise the final tender report was issued in 

October 2017 and the contractor appointed to undertake RIBA Stage 4 
design and construction. 

 
2.4 The planning application was approved in March 2018 following an 

extended consultation period which took 9-months. 
 
2.5 The work to transfer the site, provided via a s106 agreement, commenced.  
 
2.6 Land transfer became unexpectedly delayed.  Together with the planning 

application consultation delay, this prevented construction commencing as 
intended.  KCC entered a JCT Design & Build Contract in December 2018, 
before the land transfer was completed, in response to pressure to provide 
the new school building. The contract limited construction to preliminary 
enabling works only, commencing January 2019, concluding February 2019. 

 
2.7 The construction of the school has not progressed according to programme.  

A phased handover of the internal areas of the building only was achieved in 
December 2020, with all other areas being taken in May 2021.  

 
3. Reasons for increase in costs 

3.1 There are several factors that have increased the costs of the project.  Many 
are commercially sensitive.  Therefore a high level summary is provided 
here: 

 

 The length of time between tender and entering contract.   

 Commercial variations. 

 Post-handover works requested by the school or a result of contractor 
omission.    

 Stockpiling earth and subsequent cost of removal.  

 Provision of playing field.  A separate contractor is being commissioned 
to deliver the playing pitch for September 2023. 

 Defects - a number remain outstanding.  These need to be resolved. 



 

 

 Residential development slowed as a result of the pandemic leaving the 
new building isolated; security is in place when the site is vacated. 
 

4. Proposed way forward 

4.1  KCC will instruct a third party contractor to undertake works.  
 
5.  Alternatives considered 

5.1 Provide the contractor with further opportunities to rectify any defects. This 
option will have a detrimental impact on the schools ability to operate and 
grow sufficiently. 

 
6.  Financial implications  

6.1 An additional £1,225,000 (in addition to the £275,000 agreed by the Cabinet 
member) is being requested from the Children’s, Young People and 
Education Basic Need Capital Budget.   

 
7. Legal implications 

7.1 Kent County Council (KCC) as the Local Authority has a duty to ensure 
sufficient school places are available.  

 
8. Equalities implications 

8.1 An Equality Impact Assessment was completed prior to the initial funding 
being agreed.  This assessment has been reviewed with no adverse impact 
on protected groups being identified.   
 

9. The view of the Local Member, David Beaney, Dover West 

9.1 The views of the local Member will be sought prior to the CYPECC meeting. 
 

10. Other corporate implications 

10.1 None at this point. 
 
11.  Governance  

11.1 It has been necessary to take this decision outside of the committee cycle 
as the Children’s, Young People and Education (CYPE) Cabinet Committee 
on 13 September 2022 had to be postponed following the sad passing of 
Queen Elizabeth II.  The decision cannot wait until the next CYPE Cabinet 
Committee as there are safety concerns which need to be addressed and a 
delay in moving forward on these matters would exacerbate the issue.  
Although the immediate issue of letting the contract for the playing field has 
been addressed in decision 22-00077 other issues highlighted in this report 
remain.   

 
11.2 The Officer Scheme of Delegation; within the Council’s Constitution, 

provides a clear and appropriate link between this decision and the actions 
needed to implement it.  

 
12. Conclusions 



 

 

12.1 The outstanding issues with the buildings and the outside areas are having 
a significant impact on the running of the school.  Given the need to 
progress the remedial works swiftly, it would seem appropriate to allocate an 
additional £1,225,000 from the Children’s, Young People and Education 
Basic Need Capital Programme.  This will increase the agreed allocation to 
£9,490,000. 

 
13. Recommendations  

 
The Cabinet Member for Education and Skills, is asked to agree to: 
 
I. Authorise the allocation of £1,225,000 from the Children’s, Young 
People and Education Basic Need Capital budget to complete the 
permanent expansion of the satellite of Whitfield Aspen Primary School 
(Dover), thus increasing the agreed allocation to £9,490,000. 
 
II. Authorise the Director of Property and Infrastructure in consultation 
with the Director of Education and General Counsel to enter into any 
necessary contracts / agreements on behalf of the County Council. 
 

 
14. Background documents (plus links to document) 

 

 The original report form 2016 linked here: THE REPORT (kent.gov.uk) 

 The Equality Impact Assessment 

 Commissioning Plan for Education Provision in Kent 2022-26 
https://www.kent.gov.uk/__data/assets/pdf_file/0005/131486/Commissioni
ng-Plan-for-Education-Provision-in-Kent-2022-to-2026.pdf  

 
15. Contact details 
 

Report Author: 
 

David Adams 
Area Education Officer, South  
03000414989 
David.adams@kent.gov.uk 

 

Relevant Director: 
 

Christine McInnes 
Director of Education 
03000418913 
Christine.mcinnes@kent.gov.uk  
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