
 

KENT COUNTY COUNCIL – RECORD OF DECISION 
 

DECISION TAKEN BY: 

Susan Carey, Cabinet Member for Environment  

   
DECISION NO: 

22/00099 

 

For publication  
 

Key decision: YES  
 
 

Subject Matter / Title of Decision: Kings Hill Solar Park: Additional funding 
 

Decision: As Cabinet Member for Environment, I agree to deploy up to £878,000 of additional 
funding to cover the increase in costs including risk contingencies to complete the Kings Hill Solar 
Park project. 
 

Reason(s) for decision: The original agreed funding of £4.167k is not sufficient to deliver the 
project due to delays from the land purchase, ecology finds, additional surveys, UKPN uplifted costs 
and additional contingencies. This increased the timeline by 17 weeks causing an increase in the 
overall cost of the project. The increased costs of electricity however mean that the overall revenue 
position improved and has now been updated. 

Cabinet Committee recommendations and other consultation:  
The proposed decision was considered and endorsed at Environment and Transport Cabinet 
Committee on 8 November 2022. 

Any alternatives considered and rejected: 
Do nothing –stop works and do not complete the project due to the cost increases. There is the 
risk/likelihood that KCC would have to hand back the full PSDS grant, will incur abortive costs that 
will exacerbate the in-year 2022/23 revenue monitoring overspend position as well has have to 
adjust the Medium-Term Financial Plan (MTFP) and remove the planned surplus/rebate of £140,000 
per year from future budgets.  
 
Seek alternative funding – potential to stop works and seek alternative funding solutions, applying 
for further funding where possible. There is a risk that KCC might have to hand back the full PSDS 
grant funding used on the project if it is not completed. KCC would also incur significant abortive 
costs on the project to date and not benefit from the income the project would generate in the future 
if works were not completed which is already built into the 2022/23 and 2023/24 KCC budgets.  
 
KCC fund the shortfall (Borrowing) – complete the project, retain the allocated grant, and fund the 
offset with KCC capital borrowing. Currently KCC is very close to its key performance indicator of 
borrowing costs at less than 10% of revenue budget, plus KCC’s capital strategy is to prioritise 
borrowing towards statutory projects/rolling programmes such as basic need, highways, and the 
corporate estate.  

Any interest declared when the decision was taken and any dispensation granted by the 
Proper Officer:  
None 

       7 December 2022 
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