
From:  Rory Love, Cabinet Member for Education and Skills 
 
   Sarah Hammond, Corporate Director of Children, Young People 

and Education 
    
To:   Children’s and Young People’s Cabinet Committee – 17 January 

2023. 
    
Subject:  Proposal to rebuild and expand Teynham Parochial CEP 

Primary School from 210 places to 420 places, increasing the 
published admission number (PAN) from 30 to 60 for September 
2025. 

 
Decision Number and Title  
   Proposal to rebuild and expand Teynham Parochial CEP 

Primary School from 210 places to 420 places, increasing the 
published admission number (PAN) from 30 to 60 for September 
2025. 

 
Key Decision   Yes:   

 It involves expenditure or savings of over £1m  

 Public Notice required 
 
Classification: Unrestricted  
 
Past Pathway of report:  N/A  
 
Future Pathway of report: Cabinet member Decision  
 

Electoral Division:   Swale East - Rich Lehmann            
 

 
Summary: This report sets out the case for the rebuilding and expansion of 
Teynham Parochial CEP primary school from a PAN of 30 to 60. This will ensure 
there are sufficient primary school places in Teynham to meet the need of new pupils 
from the new housing developments in Teynham. The Proposal will be reported back 
to Children’s, Young People and Education Cabinet Committee in advance of a 
further decision on the allocation of Capital budget and approval to issue a public 
notice. 
 
Recommendation(s):   
The Children’s, Young People and Education Cabinet Committee is asked to 
consider and endorse or make recommendations to the Cabinet Member for 
Education and Skills on the proposed decision to rebuild and permanently expand 
Teynham Parochial CEP primary school from 210 places to 420 places, increasing 
the published admission number (PAN) from 30 to 60 for Year R entry in September 
2025 
 
The Cabinet Member for Education and Skills is asked to agree to 
 

https://democracy.kent.gov.uk/mgUserInfo.aspx?UID=64018


(i) the proposal to rebuild and expand Teynham Parochial CEP Primary School 
from 210 to 420 places, increasing the published admission number (PAN) from 30 to 
60 for September 2025 (1FE to 2FE) from September 2025. 
 
This decision is conditional upon planning permission being granted and a further 
decision on the allocation of Capital budget and approval to issue a public notice. 
 

 
 
1. Introduction 

  
1.1 Kent County Council (KCC) as the Local Authority has a duty to ensure 

sufficient school places are available. The County Council’s commissioning plan 
for Education Provision in Kent 2022-2026 is a five-year rolling plan which is 
updated annually. It sets out our future plans as Strategic Commissioner of 
Education Provision across all types and phases of education in Kent. A copy of 
the plan can be viewed from this link: 

 
https://www.kent.gov.uk/education-and-children/schools/education-
provision/education-provision-plan 
 

1.2 The Commissioning Plan 2016-2020 identified there would be a need to expand 
Teynham Parochial CEP Primary School when new housing came forward in 
Teynham. This would ensure there were sufficient school places for families in 
Teynham and the surrounding area. The expansion of Teynham Primary School 
aligns with the objectives of Swale Borough Council’s Local Plan which was 
adopted in 2017.  

 
2.    The Proposal 

 
2.1 We are proposing to permanently increase the size of the school by 1FE to 

meet the primary school pupil needs in Teynham and it is proposed to do this 
through rebuilding and expanding the school to meet increasing demand arising 
from new housing planned for the local area. 
 

2.2 A feasibility study was commissioned in 2019 to look at the options of 
expanding Teynham Primary School. The feasibility gave 3 options on the 
expansion of the school including options to build a standalone classroom block 
with the upgrade of the current school building and an additional option to 
rebuild the school as a new 2FE school due to the poor condition of the current 
building. A further condition report was requested to look into the costs of 
refurbishing the current building and the risks associated with expansion of the 
current building. The full report can be found at appendix 1. 

 
2.3 The condition report found that the current primary school building was 

constructed circa 1970 as a temporary building using a basic SEAC component 
type construction. The current building is now in excess of 50 years old and 
shows many symptoms associated with being beyond economic repair, making 
it difficult and costly to expand and more cost effective to re-build. The report 
states: 
 

https://www.kent.gov.uk/education-and-children/schools/education-provision/education-provision-plan
https://www.kent.gov.uk/education-and-children/schools/education-provision/education-provision-plan


‘The costs of a complete refurbishment of the existing school, together with an 
extension to accommodate for the expansion to 2FE will be expected to be 
similar to the costs to build a new two storey 2FE school.’ 
 

 
2.4 The cost of refurbishing the current school is estimated to be £8,855,840. This 

does not take account of costs related to risks as yet not identified. It should be 
noted that this option also provides no guarantee as to the extended life 
expectancy of the building or further failure of the structure, not to mention the 
logistical challenge of undertaking the works and the risks with Sport England. 

 

Description of Works    Estimated Cost  

Upgrade of building  
includes  

 Replacement roof 

 New windows and façade 
replacement,  

 Ceiling replacement 

 
 
 
 
 
      £1,000,000 

Full M&E upgrade 
Includes 

 Heating replacement and upgrade 

 Electrical upgrades 

 
 
 
        £450,000 

Asbestos         £150,000 

Temporary accommodation whilst 
upgrading of building 

 
     £1,000,000 

Total cost for upgrading current school 
building  

 
     £2,450,000 

1FE expansion cost      £6,300,840 

Total cost for refurbishing and a 1FE 
expansion  

    £8,885.840 

  

New build Cost for a new 2FE primary 
School  

 
 £10,000,857 

 
2.5 With the refurbishment of the school there were additional risks identified 

including the undersize of classrooms and the condition of the building slab. 
The report states  
‘Both a building condition survey and building services survey have been 
carried out to assess the existing building prior to consideration of any potential 
alterations to support expansion. Note that these do not take into account 
further degradation and deterioration with the building likely to occur as a result 
of its age.’ 
 

2.6 It is therefore proposed that to facilitate the expansion of Teynham Primary 
School by 1FE the school would need to be rebuilt as a new 2FE school and the 
current school will be demolished, this would be the most cost effective to 
ensure the longevity of the school. 
 

2.7 Subject to agreement, the building programme for the new school is anticipated 
to start in late Spring/Summer 2023, once planning permission has been 
granted. The expansion of pupil numbers at the school will be a gradual process 



from September 2025 onwards. The additional places will enable the school to 
run a two form of entry school starting in September 2025 when the published 
admission number would increase from 30 to 60.  The school capacity would 
grow each year as indicated in the table below, finally reaching a capacity of 
420 in 2031 

 

Year Year R Year 1 Year 2 Year 3 Year 4  Year 5 Year 6 Total 

2025/26 60 30 30 30 30 30 30 240 

2026/27 60 60 30 30 30 30 30 270 

2027/28 60 60 60 30 30 30 30 300 

2028/29 60 60 60 60 30 30 30 330 

2029/30 60 60 60 60 60 30 30 360 

2030/31 60 60 60 60 60 60 30 390 

2031/32 60 60 60 60 60 60 60 420 

 
3. The Education Consultation  
 
3.1 A consultation was held from the 3 November to 1 December 2022 which 

included a consultation drop in event on the 10 November 2022 at Teynham 
Primary School. The consultation documents were posted on the KCC website, 
the school’s website and a consultation drop in event was held at the school on 
10 November 2022.  Stakeholder groups were identified and were contacted at 
the start and during the consultation period. The following groups were 
identified: 

 Parents/carers of pupils at Teynham Primary School 

 Staff and governors at Teynham Primary School 

 All primary and secondary schools in Swale 

 Early year providers in Teynham area 

 Children Centres in Teynham and Sittingbourne. 

 KCC Members  

 District council 

 Parish Council 

 Local residents 
 

36 people attended the drop- in event.  

 

A total of 19 response forms were completed and returned, either online or in 

person at the drop in event. 

 

14 agreed with the proposal to expand Teynham Primary School, whilst 3 

were undecided and 2 disagreed. 

 



 
 

 
Appendix 2 is attached to the report and evaluates the responses received  
 

3.2 The Headteacher and Governing Body are fully supportive of this proposal to 
expand the school. 

 
3.3 The Area Education Officer for East Kent fully supports the proposal rebuild and 

expand Teynham School on the current school site. 
 

3.4 Rich Lehmann the County Council Member for Swale East has been fully 
informed of the proposal. 

 
4. Financial Implications 

 
4.1 A feasibility study has been undertaken, estimating costs at pre planning stage 

at £10,000,857.  
This is below the DfE per pupil benchmark for a 2FE primary school: 
£10,869,600 (based on 420 pupils x £25,880) 
The project includes a total rebuild of the whole school designed to BB103.  
 
The expansion of Teynham school is also linked to new housing developments 
in the Teynham area. A total of £3,851,155.89 in developer contributions has 
been requested with £1,413,243.89 agreed and £2,437,912 requested. A total 
of £201,844.17 has been collected. 

 
4.2 As per KCC policy, a total of £6,000 per new classroom will be provided to the 

school from the DSG revenue budget. 
 

4.3 In line with the agreement of the Cabinet Committee on 7 May 2019, the capital 
figure here is an estimate for information only. Subject to Member’s support for 
the proposal to progress, these estimates will be refined as detailed work is 
undertaken and the scheme progresses through the planning process. 
Following receipt of planning permission, the refined cost estimate will be 
presented to the Cabinet Member for Education and Skills for a key decision to 
be made allowing a public notice to be issued. 
 
 

5.    Legal implications 



 
5.1 The provision of sufficient school places is a statutory duty. 

The proposal supports Framing Kent’s Future – Our Council Strategy (2022-
2026) Priority 1 - Levelling up. ‘To maintain KCC’s strategic role in supporting 
schools in Kent to deliver accessible, high quality education provision for all 
families.’ 

 
6.    Equalities implications  

 
6.1 An Equality Impact Assessment has been produced as part of the consultation 

process and is attached.  The assessment identified the following positive 
impact:  

• Sufficient local Primary provision for children in Teynham and the local 
area. 

No adverse impacts were identified during the assessment.  The EqIA: 
https://letstalk.kent.gov.uk/20142/widgets/57062/documents/33341 
 

7. Other corporate implications 
 

7.1 Planning and Highways will be consulted pre planning and during the planning 
application. 
 

8. Governance 
 

8.1 Subject to Members support for the proposal to progress, these estimates will 
be refined. Following receipt of planning permission, the refined cost estimate 
will be presented to the Cabinet Member for Education and Skills for a key 
decision on the capital funding to be made and allowing a public notice to be 
issued.  
 

8.2 Once a key decision is made, Kent County Council’s Constitution (Section 10, 
Executive Scheme of Officer Delegation), provides a clear and appropriate link 
between this decision and the actions required to implement it.  

 
 

9. Conclusions 
 

9.1 The proposal to rebuild and expand Teynham Primary School by 1FE for 
September 2025 will ensure that there are sufficient school places for pupils 
living in Teynham to meet the demand arising from the new housing 
developments in Teynham. Without the additional capacity created by the 
permanent expansion and rebuilding of Teynham school, there will not be 
sufficient local places to meet the demand. This would result in children having 
to travel longer distances to receive their education. 

 
 

10. Recommendation(s): 
 

10.1 The Children, Young People and Education Cabinet Committee is asked to 
consider and endorse or make recommendations to the Cabinet Member for 
Education and Skills on the proposal to 

 

https://letstalk.kent.gov.uk/20142/widgets/57062/documents/33341


i) rebuild and expand Teynham Parochial CEP Primary School from 210 to 420 
places, increasing the published admission number (PAN) from 30 to 60 for 
September 2025 (1FE to 2FE) from September 2025. 

 
This decision is conditional upon planning permission being granted and a further 
decision on the allocation of Capital budget and approval to issue a public notice. 
 

 
 
11. Background Documents 

 
11.1 Kent Commissioning Plan for Education Provision 

www.kent.gov.uk/educationprovision   
 

11.2 Framing Kent's Future - Our Council Strategy 2022-2026 
 

11.3 KCC consultation page. 
www.kent.gov.uk/schoolconsultations 

 
11.4 Appendix 1 – Teynham Parochial CE Primary School Condition Statement 

 
11.5 Appendix 2 – Consultation report 
 
12. Contact details 
 
Report Author: Marisa White 
Name, job title Area Education Officer – 
East Kent 
Telephone number 03000 418794 
Email address marisa.white@kent.go.uk 
 
 

Relevant Director: Christine McInnes 
Name, job title: Director - 
Education, Planning and Access 
Telephone number: 03000 418913 
Email address: 
Christine.mcinnes@kent.gov.uk 
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