
 

KENT COUNTY COUNCIL – RECORD OF DECISION 
 

DECISION TO BE TAKEN BY: 

Rory Love, Cabinet Member for Education and Skills 

   DECISION NO: 

24/00040 

 
For publication [Do not include information which is exempt from publication under schedule 
12a of the Local Government Act 1972] 

 
Key decision: YES  
 
Key decision criteria.  The decision will: 

a) result in savings or expenditure which is significant having regard to the budget for the service or function 
(currently defined by the Council as in excess of £1,000,000) 

  
Subject Matter / Title of Decision 
Proposal to add an eight classroom block with four finished classrooms at Whitfield 
Aspen Primary School (Richmond Way site) 

 
Decision:  
 
As Cabinet Member for Education and Skills, I agree to: 
 
(i). Approve the allocation of up to £2,800,000 of capital funding from the CYPE capital 

budget to add an eight classroom block at Whitfield Aspen Primary School (Richmond 
Way site); 

(ii). Delegate authority to the Director of Infrastructure in consultation with the Director of 
Education to enter into any necessary contracts or other legal agreements as required to 
implement this decision; and  

(iii). Authorise the Director of Infrastructure to be the nominated Authority Representative 
within the relevant agreements and to enter into variations as envisaged under the 
contracts. 

 
Reason(s) for decision: 
 
Background  
Whitfield Aspen Primary School is a 3FE primary school with a large specialist resourced 
provision (SRP) for pupils with profound, severe and complex needs.   
 
In In 2018 the school was expanded by 1FE (to 3FE) via a second site (Richmond Way) to 
support the need for additional primary school places within the Whitfield Urban Expansion 
(WUE).  

Decisions for issue 16/00032 - Proposal to expand Whitfield Aspen School by 
1FE across a split site (kent.gov.uk) 

  
Expansion of the school has been phased. Phase one delivered the core infrastructure 
required by a 2FE school (library, offices, meeting rooms, food technology etc). Sufficient 
classroom accommodation was provided to enable the school to grow year on year to 3FE in 
the mainstream and to offer 112 places in the SRP, the maximum number of specialist places 
that was required. Phase two was planned to be the addition of a two-storey block of eight 
additional mainstream classrooms.  This was to be added when 4FE of mainstream provision 
was required.   
 
The rise in EHCPs and the need for specialist primary provision in Dover over a number of 
years has led to more pupils requiring a place in the SRP then was initially planned. As of 

https://democracy.kent.gov.uk/mgDecisionDetails.aspx?IId=36432
https://democracy.kent.gov.uk/mgDecisionDetails.aspx?IId=36432
https://democracy.kent.gov.uk/mgDecisionDetails.aspx?IId=36432
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January 2024, there were 175 pupils on roll in the SRP across both sites.  As noted, the 
current accommodation (across both school sites) was built to provide for 112 SRP pupils.  
Having to accommodate c63 additional pupils in the SRP has reduced the number of 
mainstream classrooms available.  At an average of 12 pupils per SRP class base it means 5 
of the additional mainstream classrooms are being utilised by the SRP. As things stand, four 
of these classrooms will be required from September 2025 to enable the school to continue to 
admit 3FE of mainstream pupils as they are required to do. 
 
Although the eight classrooms are not required currently, this would seem to be the best 
option in order to secure additional classrooms for September 2025 as required. Any change 
to the current permitted plans will require a new planning application adding up to 12 weeks to 
the delivery timeline. This will lead to the school being short of accommodation for September 
2025 and temporary accommodation being required.    
 
A number of options to deliver the accommodation required have been considered at a high 
level. Cost have been provided for each of the options within a range of ‘most likely’ and 
‘upper limit.’ The cost of the preferred option is outlined below. 
 
The proposal will support Priorities 1 and 2 of Framing Kent’s Future 2022-26: 
The proposal will support Priorities 1 and 2 of Framing Kent’s Future 2022-26 – “The 
commitment to maintain KCC’s strategic role in supporting schools in Kent to deliver 
accessible, high quality education provision for all families.” 
 
How the proposed decision supports Securing Kent’s Future 2022-2026: 
The proposed decision will support Objective 1: Bringing the 2023/24 budget back into 
balance. Not delivering the proposal would require KCC to purchase places in the Non 
Maintained Independent Sector, with the revenue costs required to purchase places and 
associated cost to the SEND transport budget. 
 
Financial Implications 
Capital: The proposal has been reviewed by a Quantity Surveyor. The capital cost is 
estimated to be an ‘upper cost’ of c£2,800,000. The standalone four class option has been 
costed at £2,250,000 (upper cost) therefore it is considered reasonable for this value to be 
funded by the High Needs Capital Budget, with the remaining £550,000 coming from the 
Basic Need Budget to fund the shell of the four first floor classrooms. The future fit out costs 
for the four classrooms (£800,000 at the upper cost) would be subject to a separate proposal 
when required. 
 
The Schools’ Capital Budget agreed by the Council in February 2024, included a provisional 
allocation of up to £6m basic need funding to support the expansion of the school from 3 to 
4FE. The basic need and high needs capital programme budgets will be updated to reflect the 
changes outlined in this paper. The Department of Education have recently confirmed 
additional high needs capital allocations for 2024-25. This funding will be used to fund the 
£2.2m additional high needs commitment. The resulting savings from the Basic Need element 
of the programme will be reallocated or held as a contingency.  
 
In addition, a standard payment of £2,500 is provided to a school for each new classroom for 
ICT equipment. This will funded from the allocated capital budget. 
 
Revenue: There are no expected revenue costs to be funded from the Council’s general fund 
(such as temporary mobiles). The Dedicated Schools Grant Growth fund, ring-fenced grant 
from the Department of Education, will be used for the £6,000 classroom set up contribution 
for each of the four fitted out classrooms. 
 Should the scheme not proceed through to completion, any costs incurred at the time 
of cessation would become abortive costs and are likely to be recharged to Revenue. This 
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would be reported through the regular financial monitoring reports to Cabinet. 
 
Legal Implication 
Planning permission exists for an eight classroom block. If there is a change to the current 
plans, a planning application will be required.  
Kent County, as the Local Authority, is responsible for ensuring sufficient school places. In 
May 2016, the County Council published its statutory proposal to expand Whitfield Aspen 
School to 3FE across two sites.  It has a duty to provide the accommodation necessary to 
implement that proposal.  The increase in the number of pupils in the SRP and consequential 
loss of mainstream classrooms means further accommodation must be provided to fully 
implement the proposal.   
 
Equalities Implications 
An EIA has been completed and no negative impact on protected groups has been identified. 

DPIA 
A DPIA was not required. 

Cabinet Committee recommendations and other consultation:  
The Children’s and Young People Cabinet Committee considered and endorsed the proposal 
at the meeting of 16 May 2024  

Any alternatives considered and rejected: 
Several options were considered including: 

• Building out a two-storey eight classroom block fully fitting all classrooms- The 
‘most likely’ cost is c£3,150,000 with the ‘upper limit’ of c£3,600,000.  This is in line 
with the current planning permission, and the economies of scale would provide 
greater value for money. However, currently, expansion to 4FE is not required.  The 
upper limit cost is c£800,000 more than the proposal.  This would divert further basic 
need and high needs capital away from other needed schemes within the capital 
programme. Additionally, the school would need to maintain from its revenue budget 
four classrooms which are not currently required. 

• Building out a two-storey four classroom block- The Quantity Surveyor has 
considered this option and forecasts the ‘most likely’ cost to be £1,900,000, with the 
upper cost of c£2,250,000.  It will minimise the footprint and therefore the costs. The 
design will need to be such as to enable further classrooms to be added. Further 
design work will be required before this proposal can be finalised and planning 
permission will need to be secured as this will be a significant change to the existing 
planning permission. These processes would add up to 12 weeks to the delivery 
timeline with the additional classrooms not being ready for September 2025.  The 
capital cost saving at this point would be £550k, but revenue costs of temporary 
accommodation of c£370k would be incurred.  The total capital and revenue cost being 
up to c£2,620,000. 

• Building out four classrooms as a single storey- Build four single storey classrooms 
at a ‘most likely’ cost of c£1,735,000, with an ‘upper limit’ of c£2,000,000. Whilst this 
will reduce costs at this point, there is a significant risk that the larger footprint could 
inhibit further classrooms being added to take the school to 4FE.   

• Reduce the numbers in the SRP by not offering places in Year R or additional 
places in other year groups for the next two academic years. - This was 
considered for two reasons. First, the opening of the satellite of The Beacon School in 
Walmer is increasing the number of special school places in the district. However, the 
current provision operating at Walmer (the Compass Centre) already provides for Year 
R and KS1. The main building comes online in September 2025.  This will provide the 
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planned accommodation for KS2-4.  Second, the significant amount of work being 
undertaken to build capacity in mainstream schools to support children and young 
people with SEN should reduce the dependence on specialist provision. However, this 
will take time to embed and build parental confidence.  Therefore, it is not feasible to 
restrict the numbers of pupils in the SRP at Whitfield Aspen at this time.   

• Do nothing. This would mean that the school could not accommodate 3FE of 
mainstream pupils in line with their published admissions number and the public notice 
regarding the expansion of the school of May 2016.  An application for an in-year 
variation to the admissions arrangements would be required.. 

 
Any interest declared when the decision was taken and any dispensation granted by 
the Proper Officer:  
 

 

           13/06/2024 
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 signed   date 
   
 


