
From: Gary Cooke: Cabinet Member for Corporate and Democratic 
Services

Donald Farquharson: Interim Director of Property and 
Infrastructure Support

To: Policy & Resources Property Sub Committee – 27 March 2015

Decision No: 15/00024

Subject: Southborough Hub 

Key decision Sale of assets over £1M
Expenditure over £1M

Classification: Unrestricted

Past Pathway of Paper: N/A

Future Pathway of Paper: Growth Economic Development and Communities 
Cabinet Committee1

Electoral Division: Tunbridge Wells North (Peter Oakford)

Summary: Progress is being made on the Southborough Hub with the proposal that 
Tunbridge Wells Borough Council (TWBC) and Southborough Town Council (STC), 
now enter into call options on their lands with Kent County Council (KCC) to enable 
the development of a multi use facility which would include a library, theatre, football 
pavilion, town council offices, cafe and possibly a medical centre. The development 
will be paid for via a residential and commercial enabling development and the Call 
Options can be activated anytime at KCC’s request. In tandem with this will be a 
Memorandum of Understanding (MoU) that will set out the governance of how all 
three councils will work together in progressing the project. This report sets out the 
details of this scheme and recommends that KCC now look to enter into these 
agreements.

Recommendations:  

The Property Sub-Committee is asked to consider and endorse, or make 
recommendations to the Cabinet Member for Corporate and Democratic Services on 
the proposed decision:

To enter into significant legal agreements including, but not limited to, land options 
and a Memorandum of Understanding with Southborough Town Council and 
Tunbridge Wells Borough Council.

1 Cabinet Member for Community Services will subsequently sign the key decision on allowing the 
library to move and for the scheme to proceed.



To permit the disposal of the Ridgeway site in Southborough and the fifty percent 
claw back over the adjacent land owned by Southborough Town Council, with part or 
all of the combined receipts being allocated to support the development of the 
Southborough Hub.

To seek approval for the Director of Property and Infrastructure Support to be 
authorised to finalise the purchase of the Tesco’s and Lloyds Bank land as part of the 
Hub redevelopment.

To seek approval for the Director of Property and Infrastructure Support to be 
authorised to finalise terms for a freehold or leasehold interest of the library and 
football pavilion. 

To seek approval for the Director of Property and Infrastructure Support to be 
authorised to finalise terms for the disposal of the Hub and the Car Park back to 
Southborough Town Council and Tunbridge Wells Borough Council respectively. 

This decision is required to enable the Southborough Hub which has been a long 
term aspiration for all three tiers of local government to be brought forward and 
delivered.

1. Introduction 

1.1 The Southborough Hub has been a long term aspiration of TWBC, STC and 
KCC. The development would see a mixed use community asset developed 
that would include a theatre, town council offices, a library, football pavilion, 
café and possibly a medical centre thanks to a residential and commercial 
enabling development.

1.2 Numerous attempts have been made at bringing forward the project which is 
fettered with complex land ownerships and outstanding legal agreements. The 
town council clearly rejected the last scheme brought forward by Tescos and 
the current proposal seeks to bring forward a comprehensive development that 
would include the Tesco land in tandem with land owned by Lloyds bank.

1.3 In terms of the development STC would be putting in the most land2, however 
due to a 50% claw back on much of that, KCC3 would in effect be putting in the 
most value. TWBC would put in a similar amount of land4 to KCC. The partners 
have taken a land equalisation approach to values given that certain partners 
freeholds bring different benefits such as access and high street frontage to the 
scheme. Without these neither partner would be in a position to deliver a 
comprehensive and enhanced value from the overall development.

1.4 All three councils have currently invested £25k in the latest development 
programme and this has enabled the project to masterplan the area, work up 

2 Circa 15,978 sqm Ridgeway land and the Royal Victoria Hall
3 KCC land circa 3,564 sqm The Ridgeway
4 Circa 3,325 sqm (137 London Road, Yew Tree Road car park, toilet block adjacent to Tesco land)



options, consult the community and architects are now progressing towards 
enhancing the high level designs in consultation with stakeholders. 

1.5 For political and viability reasons, two options are being worked up, one which 
would see the Royal Victoria Hall (RVH) refurbished alongside a minimal new 
build and another option which would see a cleared site with a complete new 
build. Current community facilities are in a poor to very poor condition. The town 
councils recent decision to cease all expenditure on the RVH and close it has 
been one of the main reasons for this project now gaining momentum.

1.6 Given the sometimes unpredictable political nature at the local level, both 
TWBC and KCC believe that binding the three councils together with regard to a 
Call Option on the land will now ensure that this project will progress. In tandem 
with this will be an MOU setting out how the project will be governed and 
delivered. The proposal will see each council having one vote and the setup will 
look to incentivise STC to engage with the borough and the county regardless 
of any changes post the elections.

1.7 In addition TWBC and KCC are seeking to assist STC by helping to coordinate 
the project and give them the relevant expertise, knowledge and capacity they 
require to deliver the hub.

1.8 Following the signing of the agreements KCC will then be required to deliver a 
Development Agreement that will cover the specifics of the project. Once signed 
KCC will then call in the option and transfer partners land over for £1 and then 
progress with the marketing, sale and entering into of all necessary contracts for 
the delivery of the hub. On completion STC will have the hub transferred back 
to it for a £1. KCC will benefit from a long term peppercorn rent on the new 
library while also owning the football pavilion and benefiting from a rental 
income from it. KCC could then dispose of the old library and use those surplus 
funds as it deems fit. TWBC will have part of the Yew Tree Road car park 
transferred back to it for a £1. Any capital surplus will be returned to the 
partners based on their initial up front investment and as a percentage of the 
land they contributed. It is not anticipated that there will be much if any of the 
latter.

1.9 As part of the agreements all three authorities will provide the necessary 
funding to progress the project to completion. It is anticipated that a contribution 
of £70k will be required from KCC to match STC and TWBC contributions. The 
funding source for these funds is yet to be agreed.

1.10 It is anticipated that on completion of the project a not for profit organisation will 
take over the running of the facility to ensure its longevity and this will be fully 
funded by STC.

2. Financial Implications

1.11 To date STC and TWBC have invested £25k each in the project with KCC 
contributing £25k in kind via staff time. Moving forward it is anticipated that a 
further £70k will be required from each party to now deliver the scheme.



1.12 High level figures suggest that the total development costs for the hub are likely 
to be in the region of £4.5M and this matches the anticipated £4.5M income 
from the enabling development. It is critical that the scheme should be self 
funding as neither partners wish to invest any further sums above what the 
enabling development and up front investments will permit.

1.13 The project would see KCC sell the dilapidated Ridgeway site which is currently 
occupied by the Ridgeway Football club and sees regular use from its +500 
young members. The sale of this site to anyone else other than the football club 
would be politically difficult and the current position sees KCC taking either a 
freehold of the new pavilion (and or a long term peppercorn leasehold) and re-
provides for the club while benefiting from an ongoing and possibly enhanced 
revenue income stream with a longer term sale still possible to the club should 
they raise sufficient funds. The development would be phased to ensure 
ongoing use of their facilities and minimise disruption. There is also a limited 
company operating from the site that teaches young people with learning 
difficulties and they would have to find alternative premises.

1.14 The current dilapidated library site which is on the Yew Tree Road, London 
Road junction would be able to continue to operate during the development 
phase. Once the hub was complete, it would move across and would benefit 
from a long term peppercorn rent. The new site would be marginally larger than 
the old one in order to benefit from s106 funds while the old site could then be 
sold for an estimated £400k and the local development framework already has 
the site allocated for c10 units.

1.15 In bringing this project forward officers have worked closely with Bob Lane to 
ensure that any risk to KCC from breaching its VAT partial liability exemption 
position are being monitored. While it is currently anticipated that the funds 
would pass through KCC books, any final decision on this would be taken by 
the section 151 officer prior to signing of any contract. In the interim officers 
continue to monitor the situation and should the position change, then the 
funding would be passed through STC books where breaching their position 
would cost the council £25k and this would be amalgamated within the costs of 
the development along with any increased VAT implications for the project.

3. The Report

1.16 Numerous attempts have been made at bringing forward the development but 
partners, politics and circumstances have never been conducive to allowing the 
project to move forward. Tesco who bought the site back in c2008 put forward 
the latest scheme however this was rejected by the town council as their 
footprint continued to expand beyond any reasonable measures. The current 
proposals present the best opportunity for the three councils to take advantage 
of legally binding agreements that would firmly put KCC in the driving seat and 
enable the scheme to now be delivered. 

1.17 Option 1: Do nothing: KCC does not sign up to the land option and MoU and 
maintains the status quo. The project would then fail as KCC land is central in 
terms of allowing the wider development to proceed. TWBC would then look to 



dispose of their land leaving the town council with non productive assets and 
ongoing legal issues over maintenance and dilapidation of the current buildings.

1.18 Option 2: Seek to gain value from the land: KCC enters into the agreements on 
the basis that they retain best value (or some value for their land). This would 
lower the capital contribution towards the hub which would make viability ever 
more difficult for KCC to achieve. In addition TWBC would then also consider its 
position with regard to the value of its land and could also look to pull additional 
value out leading to further viability issues and a failed project.

1.19 Option 3: Gift the Ridgeway site STC: STC could then for political reasons 
decide not to enter into the agreement and or enter into the agreement and look 
to exit it at a later date. STC would then benefit from an access onto their land 
along with the revenue income stream from the facility. This would not solve the 
RVH issue or the town council buildings leading potentially to further 
dilapidations issues and TWBC loosing patience and selling its assets. KCC 
would lose any ability to influence the partners and ensure regeneration of the 
area.

1.20 Option 4: Dispose of the Ridgeway site: KCC would have political difficulty in 
doing so as this would be against the partnership approach adopted to date. In 
addition the presence of the Ridgeway Football club would severely limit the 
value of the site in comparison to one where the councils worked together to 
maximise value for the development. Unless purchased by STC or TWBC the 
project would then fail as KCC land is central in terms of allowing access for the 
wider development to proceed.

1.21 Option 5: Adopt a different approach: Rather than entering into a call option for 
the land and a MOU, KCC could request that a full Development Agreement be 
signed up to in order to know exactly what will be delivered before taking control 
of the project. Time has not permitted this approach to take place and given the 
impending elections, STC are looking to enter into a legally binding agreement 
now in order to ensure that future councils cannot simply unwind their position. 
The delivery of the hub has been dogged for over 20 years with amended 
political priorities and TWBC and KCC no longer wish to continually invest the 
capital sums required to progress such a project. The costs of a Development 
Agreement are substantial and STC could choose to walk away at any point 
during the development of this agreement.

1.22 The legal implications regarding the Call Option give KCC five years to 
complete the scheme once the options have been called. The MoU which is a 
non legally binding document sets out the governance for how the scheme will 
be managed and provides the blue print for the Development Agreement that 
will follow. The MoU proposes that three elected members will attend and vote 
on decisions at a project board. The representatives for the board are 
anticipated to be the Chairman of STC, the Cabinet Member for Communities 
and Wellbeing from TWBC and the Cabinet Member for Communities from 
KCC. The KCC representative will chair the meetings with each council having 
one vote other than the chairman who will have a casting vote if required. Any 
disputes will be escalated to an independent expert before being referred for 
arbitration. The governance is set out in such a way to encourage STC to 



partake and help form the debate, however should they choose not to attend, 
decisions could still be made.

1.23 In moving the site forward there are three other legal implications that should be 
mentioned. Part of TWBC land is currently unregistered and TWBC are looking 
to have this registered as soon as possible. There is open public space 
belonging to STC being transferred to KCC and the relevant notices are being 
put up to ensure the transfer is legal. STC currently occupy TWBC land without 
any agreed lease in place and partners have agreed that both will sign up to a 
lease just prior to transfer of the land to KCC. KCC will then break the lease 
once development is ready to happen.

 
1.24 A full equalities impact assessment will be undertaken should the three partners 

sign up to the Call Options and MoU.

1.25 There are no implications on public health for this project.

1.26 The project will allow the council to dispose of the Ridgeway site and the old 
library site while gaining a new football pavilion and a new library.

1.27 This report seeks to delegate the necessary authority to the Head of Property 
and Infrastructure Support to enable the delivery of the scheme to happen. It 
recommends however that regular updates be brought back to the appropriate 
committees to update members on progress as and when key milestones are 
reached.

1.28 Subject to this key decision being granted the final sign off for this project to 
proceed is subject to agreement by the Economic Development and 
Communities Cabinet Committee on the 14 April 2015.

4. Conclusions

1.29 The opportunity has now arisen for KCC, TWBC and STC to enter into a joint 
call option and MOU in order to progress the Southborough Hub. Subject to all 
three councils signing up to these agreements within a very narrow timeframe, 
the opportunity has finally arisen to make this project a reality. The outcome 
would ensure that current legal issues are resolved and that KCC, TWBC and 
STC will all benefit from modern, fit for purpose community facilities that will 
benefit Kent’s residents and help to revitalise the heart of Southborough.

5. Recommendation(s): 

The Property Sub-Committee is asked to consider and endorse, or make 
recommendations to the Cabinet Member for Corporate and Democratic Services on 
the proposed decision:

To enter into significant legal agreements including, but not limited to, land options 
and a Memorandum of Understanding with Southborough Town Council and 
Tunbridge Wells Borough Council.



To permit the disposal of the Ridgeway site in Southborough and the fifty percent 
claw back over the adjacent land owned by Southborough Town Council, with part or 
all of the combined receipts being allocated to support the development of the 
Southborough Hub.

To seek approval for the Director of Property and Infrastructure Support to be 
authorised to finalise the purchase of the Tesco’s and Lloyds Bank land as part of the 
Hub redevelopment.

To seek approval for the Director of Property and Infrastructure Support to be 
authorised to finalise terms for a freehold or leasehold interest of the library and 
football pavilion. 

To seek approval for the Director of Property and Infrastructure Support to be 
authorised to finalise terms for the disposal of the Hub and the Car Park back to 
Southborough Town Council and Tunbridge Wells Borough Council respectively. 

6. Background Documents

6.1 Appendix A - MoU
6.2 Appendix B – Risk register
6.3 For a copy of the call options please contact relevant officers below.

7. Contact details

Report Authors
Jonathan White, 
Projects and Operations Manager, 
03000 417198
jonathan.white@kent.gov.uk

Joe Reidy
Estates Surveyor
03000 414437
joe.reidy@kent.gov.uk
 
Donald Farquharson
Interim Head of Property and Infrastructure and Support
03000 416079
donald.farquharson@kent.gov.uk

Director
Rebecca Spore
Director of Property and Infrastructure Support
03000 416716
Rebecca.spore@kent.gov.uk
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