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Summary:   This report sets out the reasons behind the request to increase the 
Education, and Young People’s Services Capital Budget allocation to the expansion White 
Cliffs Primary College for the Arts, Dover from the agreed £2.2m to £3.5m.

Recommendation(s):

The Education and Young People’s Services Cabinet Committee is asked to consider and 
endorse or make recommendations to the Cabinet Member for Education and Health 
Reform on the decision to:

1) Increase the funding allocated from the Education and Young People’s Services 
Capital Budget for the expansion of White Cliffs Primary College for the Arts from 
£2.2m to £3.5m in order that the School may be expanded.

1. Introduction 

1.1 On 27 September 2013 Education and Young People’s Services Cabinet Committee 
recommended to the Cabinet Member for Education and Health Reform that a 
consultation take place on the proposal to expand White Cliffs Primary College for 
the Arts.

1.2 The public consultation, took place between 14 October and 29 November 2013.  A 
public meeting was held on 14 November 2013.  The outcome of the consultation 
was reported to the Cabinet Member for Education and Health Reform. He agreed to 
the proposal and the Record of Decision was signed on 21 February 2014.

1.3 On the basis that the decision was made to permanently enlarge the School, 
additional Year R pupils were admitted in September 2014 and September 2015. 
Additional places will be offered on 1 April 2016, ready for September 2016. To date, 
with the support of the School, the community and SEN rooms were converted into 
one temporary classroom, and the staff room into another.



2.       Financial Implications
2.1   

a.   Capital - The enlargement of the School requires the provision of seven additional 
classrooms, as well as ancillary facilities.  A feasibility study was conducted with the 
total cost initially estimated to be in the region of £2.2m.  Funding was assumed as 
£1.8m of Targeted Basic Need and the balance of £400k from the Basic Need 
capital budget.  Since then, the project has been taken from inception stages 
through to detailed design, which has included several technical and intrusive 
surveys, and further engagement with the School.  Design development throughout 
the planning process has added cost to the overall scheme, particularly to the scope 
of the ground works and the excavation into the embankment. In addition the costs 
within the construction sector have risen significantly since the original estimates 
were made. The expected estimate to deliver this scheme is now £3.5m and 
appropriate funding has been identified as part of the Medium Term Capital 
Programme, which includes the original funding from the Targeted Basic Need 
allocation made by the DfE in August 2013. As the revised estimated project cost is 
more than 10% of the original estimate, a further decision is required to allocate the 
additional funds of £1.3M.  Therefore, the Cabinet Member will be required to take a 
further decision to allocate the additional funding.  

b.   Revenue - The School will continue to receive increased funding through the 
Delegated Budget as follows:-

(i)       Pupil Growth Money:  For the financial years 2014/15 and 2015/16 the School has 
received reorganisation funding, for 30 pupils in 2014/15 and 60 pupils in 2015/16 
and will receive further protection on 30 pupils in 2016/17. Rising roll funding will 
then be provided for the remaining period of expansion until the School becomes a 
full two form entry School.

(ii)      EFA Delegated Budget:  As an Academy, the School is funded on the academic year 
September to August.  The pupil count used in the calculation of the budget is taken 
from the October census, prior to the following academic year. This means that the 
School will receive formula funding for the increase in pupil numbers from the year 
after the admission, therefore growth funding will be provided during the initial year 
of admission.

(ii)     Additional Classroom Funding:  The School will receive £6,000 as a contribution 
towards the set costs of each of the seven additional classrooms that need to be 
opened.  

c.    Human – White Cliffs Primary College for the Arts has and will continue to appoint 
additional teachers and support staff as the School size increases and the need 
arises.

3. Conclusions  

3.1 The intrusive surveys, further design development, scope of the ground works, 
excavation into the embankment and costs in the construction sector have led to the 
increase in capital costs from the expected £2.2m to 3.5m. In order to deliver the 1 
FE expansion planned an extra £1.3m will need to be allocated from the Education 
and Young People’s Services Capital Budget.



4. Recommendation(s)

Recommendation(s): The Education and Young Peoples Cabinet Committee is asked to 
consider and endorse or make recommendations to the Cabinet Member for Education and 
Health Reform on the decision to:

1) Increase the funding allocated from the Education and Young People’s Services 
Capital Budget for the expansion of White Cliffs Primary College for the Arts from 
£2.2m to £3.5m in order that the School may be expanded.

5. Background Documents

5.1 Proposal to expand White Cliffs Primary College for the Arts
5.2 Bold Steps for Kent and Policy Framework

http://www.kent.gov.uk/your_council/priorities,_policies_and_plans/priorities_and_pl
ans/bold_steps_for_kent.aspx

5.3 Kent Commissioning Plan for Education Provision 2013-18
https://democracy.kent.gov.uk/documents/s43253/ItemD3KentEducationCommissio
ningPlan20132018final.pdf

5.4 Education Cabinet Committee report– 27 September 2013 – Primary Commissioning 
in Dover District. 

5.5 Report on the proposal to expand White Cliffs Primary College for the Arts.
5.6 Public Consultation Document and Equalities Impact Assessment can be accessed 

via http://consultations.kent.gov.uk/consult.ti/WhiteCliffs

10. Contact details

Report Author:
 David Adams 
 Area Education Officer – South Kent
 03000 414989
 david.adams@kent.gov.uk

Relevant Director:
 Keith Abbott
 Director of Education Planning and Access 
 03000 417008
 keith.abbott@kent.gov.uk
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KENT COUNTY COUNCIL – PROPOSED RECORD OF DECISION

DECISION TO BE TAKEN BY:

Roger Gough,

Cabinet Member for Education and Health Reform

DECISION NO:

14/00023

For publication
Subject:  Expansion of White Cliffs Primary College for the Arts.

Decision: 

As Cabinet Member for Education and Health Reform I agree to:

Increase from £2.2m to £3.5m the allocated funding from the Education and Young People’s 
Services Capital Budget in order to expand White Cliffs Primary College for the Arts.

Reason(s) for decision:
a.        On 21 February 2014, I agreed the expansion of White Cliffs Primary College for the Arts, in 

order to ensure all pupils in Dover had access to a good local school place.  On the basis of 
this decision, the School has admitted additional Year R pupils in 2014 and 2015. The Local 
Authority will offer additional Year R places in 2016 in line with its legal duty. The 
accommodation to provide for these and future pupils is required and must be delivered.

b.   Capital - The enlargement of the School requires the provision of seven additional classrooms, 
as well as ancillary facilities.  A feasibility study was conducted with the total cost initially 
estimated to be in the region of £2.2m.  Funding was assumed as £1.8m of Targeted Basic 
Need and the balance of £400k from the Basic Need capital budget.  Since then, the project has 
been taken from inception stages through to detailed design, which has included several 
technical and intrusive surveys, and further engagement with the School.  Design development 
throughout the planning process has added cost to the overall scheme, particularly to the scope 
of the ground works and the excavation into the embankment. In addition the costs within the 
construction sector have risen significantly since the original estimates were made. The 
expected estimate to deliver this scheme is now £3.5m and appropriate funding has been 
identified as part of the Medium Term Capital Programme, which includes the original funding 
from the Targeted Basic Need allocation made by the DfE in August 2013. As the revised 
estimated project cost is more than 10% of the original estimate, a further decision is required to 
allocate the additional funds of £1.3M.  

c.   Revenue - The School will continue to receive increased funding through the Delegated Budget 
as follows:-

(i)       Pupil Growth Money:  For the financial years 2014/15 and 2015/16 the School has received 
reorganisation funding, for 30 pupils in 2014/15 and 60 pupils in 2015/16 and will receive further 
protection on 30 pupils in 2016/17. Rising roll funding will then be provided for the remaining 
period of expansion until the School becomes a full two form entry School.

(ii)      EFA Delegated Budget:  As an Academy, the School is funded on the academic year September 
to August.  The pupil count used in the calculation of the budget is taken from the October 
census, prior to the following academic year. This means that the School will receive formula 
funding for the increase in pupil numbers from the year after the admission, therefore growth 
funding will be provided during the initial year of admission.



(ii)     Additional Classroom Funding:  The School will receive £6,000 as a contribution towards the set 
costs of each of the seven additional classrooms that need to be opened.  

d.    Human – White Cliffs Primary College for the Arts has and will continue to appoint additional 
teachers and support staff as the School size increases and the need arises.

Cabinet Committee recommendations and other consultation: 

27 September 2013 the Education and Young People’s Services Cabinet Committee recommended to 
the Cabinet Member for Education and Health Reform that a consultation takes place on the proposal 
to expand White Cliffs Primary College for the Arts.

The Committee endorsed the Kent Commissioning Plan at the meeting on the 27 September 2013, 
which identified a need for additional places in the Dover Town planning area of Dover District.
Any alternatives considered:
The Commissioning Plan for Education Provision 2013-18 explored all options and the expansion of 
this School was deemed the suitable option. This continues to be the case.

Any interest declared when the decision was taken and any dispensation granted by the Proper 
Officer: 

.............................................................. ................................................................
..

Signed Date


