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Subject: Proposed B2163 Leeds & Langley Relief Road
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Electoral Division:             Maidstone Rural East
               Maidstone South East
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Summary: This paper gives an overview of the current situation with the proposed 
Leeds and Langley Relief Road, identifies a programme for taking forward the 
preparatory work and proposes the use of section 106 developer contributions to 
progress traffic survey and modelling work to develop a draft business case to 
support future funding opportunities.

Recommendation(s):
The Cabinet Committee is asked to endorse, or make recommendations to the 
Cabinet Member for Planning, Highways, Transport & Waste on the proposal for the  
Director of Highways to progress feasibility work on B2163 Leeds & Langley Relief 
Road utilising section 106 developer contributions. 

1. Introduction

1.1 The Maidstone Borough Council, Local Plan (MBLP), Infrastructure Delivery 
Plan (IDP), May 2016 includes the following:

“3.18 For the longer term the MBLP and ITS [Integrated Transport Strategy] 
confirm the intention to investigate and assess the justification for a Leeds - 
Langley Relief Road at the first review of the MBLP.  KCC have advised that 
strategic traffic modelling indicates that a link between the A20 and A274 
could have a significant beneficial impact upon traffic levels in the south and 
south east sectors of the urban area.  A significant amount of work is required 
however to develop the detailed case, including full traffic and environmental 



impact studies, strategic alternatives, a preferred route and funding methods, 
and progress will be taken into account as the IDP is reviewed in the future.”

1.2 The Inspector, at the Examination in Public stage of the Local Plan, 
recognised that, “The Borough Council is generally supportive but funding the 
road would be a significant challenge unless it were to support further major 
development”.  He formed a view that its delivery is unlikely until very late in 
the plan period at the earliest.

1.3 Maidstone's Local Plan was adopted in October 2017 and includes the 
following:

“4.157 Some of the VISUM modelling options tested included a proposed 
Leeds-Langley Relief Road (LLRR) that would relieve traffic on the current 
B2163 towards junction 8 of the M20 motorway.  The results indicate that 
construction of such infrastructure may have a beneficial impact on some 
traffic movement patterns in the south east sector of Maidstone.  This is 
however seen against the context of traffic movements generally in which 
Maidstone town centre itself and intra-urban movements (from one part of 
Maidstone urban area to another) are the key drivers behind trips on the 
network.

“4.158 The case for the justification of the construction and the delivery of a 
LLRR lies with the County Council as the highway authority.  To date, the 
detailed costings (estimates vary between £50 and £80 million), environmental 
and route appraisals and also an assessment of whether future housing 
requirements would necessitate and also support construction of a LLRR 
which will be required to progress the proposals, have not yet been 
undertaken.  It is therefore considered appropriate to give detailed 
consideration to the potential construction of the LLRR post 2031 at the review 
of the local plan (which will be completed by 2021)".

1.4 The implication is that at the start of the formal review, sufficient work would 
have been done to establish a preferred route for the Relief Road and to have 
prepared a business case and identified potential sources of funding.

1.5 Although the Inspector dismissed the Relief Road as an early contributor to 
delivery of the Local Plan housing needs, poor traffic conditions in south east 
Maidstone have led to increasing public interest in a Relief Road and regular 
requests for updates on progress.

2. Policy Framework 

2.1 The scheme supports the Strategic Statement objectives of supporting existing 
businesses and encouraging economic activity with housing growth and job 
creation by reducing congestion and improving infrastructure and accessibility.  



3. Scheme Background

Route Standard

3.1 The Relief Road has over recent years been contemplated as a 50mph single 
carriageway - where the design standards would be more sympathetic to the 
topography, land use and local hamlets - providing environmental benefits by 
removing through traffic from both villages.  This followed the very first 
consultation in the early 1990's where the severe impact of a high standard 
dual carriageway on the varied topography was considered unacceptable by 
the local community.

Route Options

3.2 Various routes are theoretically available within an area that is attractive, near 
to Leeds Castle, in sight of the North Downs AONB, of varied topography and 
geology and with a range of physical and natural environmental aspects. 

3.3 A Relief Road has an estimated cost of at least £55m at today's prices, and 
this would be more like £75m in cash terms, allowing for inflation.

Assessment Status

3.4 Initial feasibility work carried out in 2015 included:

 Option drawings showing routes, variations and junction options.
 Environmental constraints desktop assessment.
 Geotechnical desktop study.
 Surface water drainage strategy.
 VISSUM and forecast traffic assessment for Local Plan.
 Land referencing and acquisition cost estimates.
 Overall scheme options estimates.

4. Further Assessment Work

4.1 For any proposed scheme with such a long history it is necessary to take a ‘step 
back’ and challenge previous assumptions.  Any future funding Business Case 
will need to consider the strategic, economic, financial, commercial and 
management case for a scheme.  It will need to consider all options including 
doing nothing and other transport alternatives, and to consider sustainability 
issues and the human rights aspects of those who would be affected by a 
proposed scheme.

.
4.2 An important element of such an assessment is to carry out scheme specific 

traffic modelling and this will require traffic surveys.  The VISSUM modelling for 
the Local Plan provided a helpful high level view but more detailed work is 
required to fully assess the need and the relief road options.   Such aspects 
would need inter alia to consider and identify:

 the problem in terms of congestion and journey times;
 traffic that would use the Relief Road;



 changes to the wider network such as the A274, Willington Street and 
B2163 westwards towards Linton;

 impact on the A274 between Five Wents and Horseshoes Lane;
 what interventions would be required on B2163 to maximise use of the 

Relief Road and relief to both villages; and
 whether the scheme should include an intermediate junction on the B2163 

between the villages.

4.3 Such modelling is vital to fully understand the potential traffic benefits and to 
calculate the ‘benefits to cost ratio’ (BCR).  Achieving a high BCR is a 
fundamental pre-cursor to any chance of attracting external funding support.

4.4 The traffic modelling would also inform the development of the route and 
junction options.  Some of the current outline design work would also need to 
be reviewed to ensure that route and junction options are feasible and the 
environmental impacts are fully understood, so that there is confidence in 
options that might be offered for future public consultation. 

5. Commentary

5.1 Traffic modelling and feasibility work are essential steps in the next stage of 
scheme development, but there are wider aspects to be considered that would 
be required to contribute to the successful delivery of a Relief Road.

5.2  All major schemes are a balance of advantage over disadvantage.  It is 
important that the feasibility work is thorough so that it can be fully explained to 
the local community as strong local support is also a vital factor in influencing 
government funding support.

5.3 There is currently no source of government funding available.  The South East 
Local Enterprise Partnership (SELEP) receives significant funding but that tends 
to be for smaller lower cost schemes.  However, Kent is not alone in requiring 
larger major infrastructure improvements and such schemes do feature in other 
LEP programmes around the country.  There are obvious hurdles but a scheme 
with significant benefits and widespread public and political support has the 
potential to attract funding.

5.4 Government funding bids require a significant level of third party match funding 
contributions.  As planning authority, the Borough Council has a major role in 
securing and maximising Section 106 contributions towards a Relief Road.

6. Financial Implications

6.1 The County Council is under severe financial pressure and has no revenue to 
fund this development work.  However, there are three existing unilateral 
undertakings from developments currently under construction on the A274 
Sutton Road from which up to £200,000 can be used.



7. Programme

7.1 Subject to the views of this Cabinet Committee, officers will use the available 
unilateral undertakings funding to support the traffic surveys, traffic modelling 
and further feasibility work.  Consultants will be commissioned.  Traffic surveys 
are most sensibly undertaken in neutral months and these will be planned for 
spring 2018.  Traffic data assessment, building and validating a traffic model 
and option testing will take a year to complete.

8. Conclusions

8.1 A Relief Road has been an aspiration for many years and there is 
understandable local interest.  Scheme specific traffic modelling will identify the 
need and quantify the transport and economic benefits.  This will clarify if there 
is likely to be a strong business case that could form the basis for taking 
advantage of any future funding opportunities.  Securing funding will always 
remain the biggest obstacle.

9. Recommendation(s):  
The Cabinet Committee is asked to endorse, or make recommendations to the 
Cabinet Member for Planning, Highways, Transport & Waste on the proposal for the 
Director of Highways to progress feasibility work on B2163 Leeds & Langley Relief 
Road utilising section 106 developer contributions. 

10. Background Documents
None

11. Contact details

Lead Officer:
Tim Read – Head of Transportation 
03000 411622
tim.read@kent.gov.uk 

Lead Director:
Roger Wilkin - Director of Highways, Transportation & Waste
03000 413479
roger.wilkin@kent.gov.uk 

mailto:tim.read@kent.gov.uk
mailto:roger.wilkin@kent.gov.uk

