
From: Roger Gough, Cabinet Member for Children, Young People 
and Education

Matt Dunkley, Corporate Director of Children, Young 
People and Education

To: Children’s, Young People and Education Cabinet 
Committee – 7 May 2019

Decision No:          19/00043

Subject: Basic Need Programme 2019-22 Update and Proposed 
Process for School Organisation Proposals

Classification: Unrestricted 

Past Pathway of Paper:  None

Future Pathway of Paper: Cabinet Member decision

Electoral Division:   All

Summary: This report proposes a redesigned approval process for school 
organisation proposals, having regard to KCC’s governance arrangements and 
relevant Regulations and also summarises the current position of the CYPE Basic 
Need Programme in respect of the current 2019-2022 MTFP, which sets out 
changes to the costs of individual CYPE capital projects agreed in previous years 
which require budget reallocations in order to proceed.

Recommendation(s):  The Children’s, Young People and Education Cabinet 
Committee is asked to consider and endorse, or make recommendations to the 
Cabinet Member for Children, Young People and Education on the proposed 
decision to:

(i) Revise the approval process for school organisation proposals as set out in 
Paragraph 3.1

(ii) Reallocate capital funds within the CYPE capital programme as set out in 
Paragraph 5.8: 

a) Wilmington Academy - allocate a further £2m (original decision number – 
16/00033(e))

b) Wilmington Grammar School for Girls - allocate a further £2.8m (original 
decision number 16/00033(d))

c) St John’s Catholic Primary School, Gravesend - allocate a further £2.2m 
(original decision number 16/00055)

d) Seal CE Primary School, Sevenoaks – allocate a further £1.72m (original 



decision number 15/00093(b))

e) Trinity School, Sevenoaks - allocate a further £1m (original decision number 
18/00006)

f) Craylands Primary School, Dartford – allocate a further £0.55m (original 
decision number 15/00093(g))

g) Harrietsham CEPS – allocate a further £0.6m (original decision number 
17/00100)

h) The Judd School – allocate £0.4m (original decision number 18/00019)

i) Bennett Memorial Diocesan School - allocate a further £1m (original 
decision number 17/00104)

j) St Gregory’s Catholic School - allocate a further £0.8m (original decision 
number 17/00106)

k) St Peter’s CEPS, Tunbridge Wells – allocate a further £1.0m (original 
decision number 18/00020)

l) Chilmington Green PS, Ashford – allocate a further £1.2m (original decision 
number 17/00056)

m) River Mill, Dartford Northern Gateway – allocate £1.9m (new decision)

1. Background

1.1 The current CYPE Basic Need Programme consists of 79 projects across 
primary, secondary and special schools ranging from bulge years and 
expansions through to completely new schools. The current total value of the 
programme is £302.1m over the period 2018-2021. Work is underway on 
finalising the programme for the year 2021-22 so that is not included within 
this report.

1.2 The programme has, over the past seven years, been managed such that 
any cost pressures have been contained within the budget approved by 
County Council. In order to manage this budget effectively a programme 
management approach has been adopted which involves CYPE, 
Infrastructure and GEN2.  As identified in this report the present approval 
process for capital projects can lead to budgets being set at a stage when full 
cost details are unavailable.  This can create a situation where some 
schemes are delivered at a lower cost than originally anticipated, some are 
withdrawn for a variety of reasons, and others become more expensive as 
design and planning stages proceed.

1.3 The current arrangements for securing approval for school organisation 
proposals involve several stages and different KCC Boards and Committees.  



Additionally, external approval via National Government Departments and 
Agencies may also be required for some projects.  We have reviewed the 
current internal processes to ensure these are as efficient and effective as 
possible, while maintaining the high degree of Member oversight required.

1.4 The purpose of this report is to provide information on the current and 
proposed arrangements associated with securing approval for school 
organisation proposals, and the associated advantages of the proposed 
arrangements moving forward. The report also provides the financial 
summary of all the Basic Need schemes and how these are being managed 
within the existing approved budget.   However, in line with the County 
Council’s governance arrangements, new decisions need to be made to set 
revised budgets for some projects in order for them to proceed.

2. Current Arrangement

2.1 Annually the process begins with the approval of the Commissioning Plan for 
Education in Kent (KCP).  This sets out the school organisation 
commissioning intentions and is used as the basis for forming the capital 
programme for Children, Young People and Education (CYPE).  This Plan is 
considered by CYPE Cabinet Committee in the Autumn each year, before 
being approved (or otherwise) by Cabinet in early Spring.  No change is 
proposed to this element of the process.

2.2 The draft KCP is used in the Autumn to contribute to the annual budget 
discussions as part of the Medium-Term Financial Planning process, which 
culminates in the annual budget approval in February/March by County 
Council.  In respect of school organisation proposals this approach means 
that a third year of funding is added to the rolling capital programme along 
with any necessary adjustments to the existing programme. Again, it is 
proposed this part of the process remains as now.

2.3 Individual school organisation proposals generally match with the stated 
commissioning intentions set out in the KCP.  Exceptions are reported to 
Members, via the annual review of the KCP in the Summer each year.  It is 
the process for gaining approval for the individual school organisation 
proposals which is the focus of this report.

2.4 Currently, using the mandate of the approved KCP, officers move individual 
school organisation proposals forward. Initial feasibility work is carried out to 
move from an identified pressure, e.g. 1FE within a particular planning area, 
to a proposed solution.  Depending upon the point in the annual cycle that 
this information becomes available, the next iteration of the KCP may name 
the intended scheme.  The proposal next moves to public consultation.  This 
is led by KCC if it relates to a maintained school, or by the trust if an 
academy or free school.  The outcome of consultations, together with 
estimated capital costs derived from the initial feasibility study, are reported 
to CYPE Cabinet Committee.  The Cabinet Committee’s views on the 
proposal are then considered by the Cabinet Member for CYPE, who decides 
whether to progress the scheme.  In the case of maintained schools this 



results in a statutory public consultation being issued in the form of a public 
notice, and in the case of an academy/free school, a decision to make the 
capital funds available, subject to any decision needed from the Secretary of 
State.  It is this part of the process we recommend is amended.

2.5 The current arrangements result in a decision being made, and public notice 
issued, based on a high-level budget estimate and an early assessment of 
timescales for delivery.  When the statutory public notice is issued, a 
“complete proposal” is also produced and published in line with the 
requirements of Regulations.  This sets out the County Council’s commitment 
to make the funding available to deliver the scheme and sets the 
implementation date.  The risks of a scheme running over-budget and over-
time are significantly greater at this point, than if the key decision was made 
later in the process.  

3. Proposed Arrangement

3.1 It is proposed that the process set out in the flow chart contained at Appendix 
2 is adopted.  This is further explained below:

a) Initial feasibility work is conducted to identify either the scope for delivery 
of the commissioning intention at a particular school or to determine the 
most efficient solution.  

b) A public consultation (either KCC led or Trust led) on the educational 
merits of the proposal is undertaken.  The outcome of this and the 
feasibility work is reported to CYPE Cabinet Committee.  The 
Committee’s views to be sought on whether the scheme should be 
progressed through detailed design and planning application stages. 

c) Detailed design work is carried out and a planning application submitted.  
This allows for costs to be refined having regard to the findings of detailed 
surveys (e.g. ground conditions), planning requirements, highway needs 
and market conditions.  This stage would include pre-planning submission 
consultation with the public, and the statutory consultation as part of the 
planning process.  The outcome of these would be considered by the 
Planning Applications Committee (if required) or through delegated 
powers. 

d) Report to Infrastructure Commissioning Board for budget approval and 
permission to spend (subject to decision of the Cabinet Member for 
CYPE).

e) Cabinet Member for CYPE makes a key decision to progress the 
proposal, under the relevant section of the Act.  

f) Public Notice and complete proposal issued, commencing the four-week 
statutory public consultation period.  Any comments or objections 
received though this consultation that have not previously been 
considered by the Cabinet Member will be reported to him, otherwise the 
decision will be deemed to stand.  This is in line with the current process.

g) Four-week appeal period for prescribed bodies (CE Diocese, RC Diocese, 
governing bodies and trustees of foundation and voluntary schools 
subject to the proposal).

h) Implement Cabinet Member decision.



i) Award build contract (on receipt of ICB approval)
j) Implementation takes effect on date set out in the public notice.  

3.2 It is proposed that CYPE Cabinet Committee retains oversight of the CYPE 
capital programme via a quarterly capital update paper.  

4. Anticipated Advantages

4.1 Although to date the delivery of the basic need programme has been 
extremely successful over the last several years, there have been several 
projects where the budget estimate was insufficient to deliver the approved 
scheme. Adopting this new approach, key decisions would be made at a time 
when robust information is available.  This includes costs, deliverability, and 
timescales in addition to the greater understanding of risk associated with 
each scheme. Any potential reputational risks to KCC should reduce. 
Implementation dates can be set with greater certainty, reducing situations 
where the school and KCC are required to admit pupils ahead of the 
buildings being available.  Importantly schemes which become poor value for 
money due to high abnormal costs can be reconsidered before KCC is legally 
committed via a public notice. 

4.2 The proposal should reduce the number of occasions when CYPE Cabinet 
Committee is asked to consider varying proposals, either to increase 
budgets, delay implementation, or to revoke them. 

5. Basic Need Programme Update 

5.1 The Local Authority as Strategic Commissioner of Education Provision has a 
key role in securing funding to provide sufficient education provision in the 
County, particularly in schools.

5.2 The cost of providing additional school places is met from Government Basic 
Need Grant, prudential borrowing by KCC and developer contribution 
monies. The Medium-Term Financial Plan and the KCP are clear that KCC is 
no longer in a position to undertake any additional prudential borrowing to 
support new provision (as it has done in the past - notably with the Special 
Schools programme). To do so would place the Council in breach of one of 
its key fiscal indicators that net debt should not exceed 15% of its net 
revenue expenditure. Delivery of the additional school places will rely more 
than ever on a timely and appropriate level of funding from Government and 
securing the maximum possible contribution from developers where relevant.

5.3 In drawing up options and proposals around reshaping provision or providing 
additional places, the Local Authority conducts an options appraisal on 
existing premises and sites, both those in use and those that that are empty 
but have been retained, to inform feasibility. The issues considered include:

 The condition and suitability of existing premises.
 The ability to expand or alter the premises (including arrangements 

whilst works are in process)



 The works required to expand or alter the premises.
 The estimated capital costs.
 The size and topography of the site.
 Road access to the site, including transport and safety issues.
 Air quality – this is an increasing issue and likely to become a more 

significant in light of recent NICE guidance.

5.4 The Government has reviewed the cost of providing new school buildings 
and the financial process for allocating funding to local authorities to support 
the provision of extra school places. ‘Baseline’ designs guide local authorities 
towards standardisation in terms of space and design of schools. In meeting 
these guidelines, Kent is committed to securing value for money while 
providing additional school accommodation which is of a high quality. New 
school design and build decisions are based on the long-term sustainability 
of school rolls. The build method for new accommodation will be that which is 
the most appropriate to meet either a bulge in school population or a 
permanent enlargement, and one which represents good value for money.

5.5 A detailed financial position of the current Basic Need Programme is 
contained within Appendix 3 of this report. Please note, this excludes the 
additional school projects identified in the new KCP 2019 – 2023.  The 
information contained within Appendix 3 is as follows:

 School Name
 Area
 Description
 Record of Decision (RoD)
 Forecast RoD plus 10% 
 RoD vs Forecast Variance
 Variance percentage
 Notes / Explanation

This shows that of the total number of projects, 55 are being delivered within 
budget, 12 are within the 10% flexibility allowed within the existing RoDs and 
12 are expected to require additional funding.

5.6 The programme has, over the past seven years been managed such that any 
cost variations have been contained within the budget approved by County 
Council.  In order to manage this budget effectively, a programme 
management approach has been adopted by GEN2/Infrastructure in liaison 
with CYPE.  As can be seen below (and in Appendix 3) there are a number of 
schemes where cost pressures exist, or are expected to emerge, therefore, in 
line with the County Council’s governance arrangements new decisions need 
to be made to set revised budgets for these projects in order for them to 
proceed. 

5.7 The table below summarises the projects that are expected to require a 
revised Record of Decision:



Project Existing RoD RoD Required Increase in RoD
Wilmington Academy £7,200,000 £9,200,000 £2,000,000
Wilmington Grammar Girls £2,800,000 £5,600,000 £2,800,000
St John's Catholic PS £2,800,000 £5,000,000 £2,200,000
Seal CEPS £2,980,000 £4,700,000 £1,720,000
Trinity School £8,000,000 £9,000,000 £1,000,000
Craylands PS £2,650,000 £3,200,000 £550,000
Harrietsham CEPS £3,000,000 £3,600,000 £600,000
The Judd School - SRP £0 £400,000 £400,000
Bennett Memorial School £6,500,000 £7,500,000 £1,000,000
St Gregory's Catholic £6,600,000 £7,400,000 £800,000
St Peter's, Hawkenbury £6,900,000 £7,900,000 £1,000,000
Chilmington PS £7,200,000 £8,400,000 £1,200,000
River Mill PS N/A £1,900,000 £1,900,000

£17,170,000

5.8 A summary explanation scheme by scheme is provided below. Through the 
programme management approach adopted, the £17.12M has been 
accounted for within the existing approved Basic Need Programme through 
project savings, scope amendments as well as additional external funding 
relating to two schemes. This means that, as with previous years, we are 
able to deliver the overall programme within the existing budget. Some of the 
potential additional costs identified may prove to be revenue rather than 
capital in nature. If these costs materialise and prove to be revenue rather 
capital then we will work with colleagues in GEN2, Infrastructure and Finance 
to manage this. 

:
a) Wilmington Academy - 2FE Expansion

Original budget £7.2m in 2016.  The proposal is to allocate a further 
£2.0m 

Reason
Planning Applications Committee considered both the Wilmington 
Academy expansion and the expansion of Wilmington Grammar School 
for Girls at the same meeting, due to both schools being within ¼ mile of 
each other.  

Concerns regarding the expansions from Local Members, the District 
Council, residents and KCC Highways led to the original scheme being 
withdrawn (2016), and a revised scheme submitted, which was better 
received by the local stakeholders.  Considerable work had to be 
completed to address concerns prior to a Planning Applications 
Committee decision in July 2018. 

The need for places generated by demographic pressure but exacerbated 
by the Secretary of State’s decision to close Oasis Academy meant 
places were needed before approval and delivery of the permanent build.  



Consequently, extensive internal remodelling of the existing buildings has 
taken place for the past three years to create additional classrooms, 
dining and library spaces, plus temporary classrooms have been installed 
to ensure teaching spaces were available from September 2017 and 2018 
when the cohorts of 240 students arrived. 

The overall cost of the project has risen as a consequence of the 
remodelling works, temporary accommodation, extensive redesign work 
and the extensive on-site and offsite Highways requirements.

Divisions / Local Member
Wilmington, Ann Allen

b) Wilmington Grammar School for Girls - 1FE Expansion
Original budget £2.8m in 2016.  The proposal is to allocate a further 
£2.8m.

Reason
Planning issues as above for Wilmington Academy, following submission 
of initial planning application for a new teaching block.

The school had successfully secured national funding (CIF) for a new 
sports hall and had achieved conditional planning permission on the site 
through Dartford Borough Council.  In 2017, discussions were held with 
the school to redesign the sports hall scheme to include the Basic Need 
block, thereby freeing up space for a coach park to serve both the Boys 
and Girls grammar schools which share the site.  The school have agreed 
to provide KCC with the remaining CIF funding for the sports hall, and an 
agreement with the school will be entered into to ensure the funding is 
forthcoming.

In 2016 and 2017 internal modelling and temporary classrooms were 
installed at the school to ensure sufficient spaces were available for the 
increased PAN.   

The budget for this project has increased significantly, incorporating the 
cost of the CIF funded sports hall, the coach park site and complying with 
Highways requirements.

Division / Local Member
Wilmington, Ann Allen

c) St John’s Catholic Primary School, Gravesend - 1FE Expansion
Original budget £2.8m in 2016.  The proposal is to allocate a further 
£2.2m.

Reason
The school was previously separate infant and junior schools built in the 
50’s/60’s, on a constrained site that shares the playing field of the 
adjacent school St John’s Comprehensive. The secondary school is PFI 



and the entire site, including much of the shared entrance falls under the 
PFI curtilage. 

The emphasis of the expansion (increase from 3FE to 4FE) was to ensure 
the school could operate efficiently (i.e. because of the previous infant 
and juniors).  This requires several internal alterations and extensions to 
the existing buildings, rather than delivering a more typical standalone 
block, in order to keep the year groups together within the school building.

The school is situated on the busy Rochester Road in Gravesend.  Advice 
from Highways and Planning required a new car park for staff, and a 
dedicated drop-off & pick-up zone for parents.  Consequently, an amount 
of hard play surface was lost, requiring replacement.

The project has encountered further cost pressures relating to ground 
conditions, utility upgrades, drainage, legal fees relating to the PFI 
agreement, temporary accommodation and upgrades to existing 
mechanical and electrical infrastructure that were life expired. 

Divisions / Local Members
Gravesend East, Diane Marsh and Alan Ridgers

d) Seal CE Primary School, Sevenoaks – 1FE Expansion
Original budget £2.98m in 2016.  The proposal is to allocate a further 
£1.72m

Reason
The scheme had to be redesigned following the refusal of planning 
permission by the Planning Applications Committee.  The redesign 
included additional car park spaces and footpath works on the Parish 
Council Car Park.  The new building was also redesigned to meet the 
constraints of the green belt.

Seal CEPS has been expanding since 2013, initially through temporary 
expansion.  New accommodation has been provided through internal 
alterations and temporary buildings each year as required, while the 
permanent scheme was designed and delivered.  The original scheme 
proposed 7 new classrooms, but in order to secure planning permission 
existing dilapidated mobiles have also needed to be replaced, requiring 
10 classrooms to be provided. 

Division / Local Member
Sevenoaks North & Darent Valley, Roger Gough

e) Trinity School, Sevenoaks - 2FE Expansion
Original budget £8.0m in 2018.  The proposal is to allocate a further £1m. 

Reason



The Wilderness site which accommodates Trinity School (and the Weald 
of Kent Grammar School’s Sevenoaks expansion) is sensitive in planning 
terms due to proximity to green belt, traffic and road safety concerns. 

Planning advice necessitated additional road safety audits and design 
requirements to address local concerns.  This included a new 14 space, 
Bus Park to alleviate pressure on Seal Hollow Road.

New building works to the site are to be contained within the specific 
leasehold area for Trinity school which has required expansion in phased 
stages.

Division / Local Member
Sevenoaks Town, Margaret Crabtree

f) Craylands Primary School, Dartford – 1FE Expansion
Original budget £2.65m in 2016.  The proposal is to allocate a further 
£0.55m.

Reason
The Craylands school is a PFI managed site.  The costs of working with 
the PFI provider has increased the cost of the project.  The school 
expansion was facilitated in six phases, some of which could run 
concurrently, some sequentially.  Four of the six phases were to be 
provided by the PFI provider, with KCC providing the remaining two.

The costs put forward by the PFI provider are higher than KCC would 
expect to be paying if using their own KCC Contractor Framework 
suppliers, but this was a requirement of the PFI provider.  PFI costs have 
been challenged throughout the project cycle but this route does 
represent a more expensive delivery option.

Division / Local Member
Swanscombe & Greenhithe, Peter Harmon

g) Harrietsham CEPS – 1FE Expansion
Original budget £3.0m in 2016.  The proposal is to allocate a further 
£0.6m.

Reason
In order to deliver the scheme a land transfer was required with the 
neighbouring developer.  A bell-mouth entrance has to be provided as 
part of the land transfer deal. 

Site logistics during construction due to the topography and split levels 
between car park and the main building mean that it is going to take 
longer to build than a 'normal' site.  This elongated build period is 
resulting in increased costs.

Division / Local Member 



Maidstone Rural East, Shellina Prendergast

h) The Judd School – Addition of a Specialist Resourced Provision
Original budget £0m in 2018.  The proposal is to allocate £0.4m.

Reason
It was originally envisaged that the Specialist Resourced Provision for 
pupils with ASD could be incorporated into existing accommodation within 
the School.  Feasibility work has established that replacement 
accommodation will be required to provide for that displaced by the 
creation of the provision.

Division / Local Member 
Tonbridge, Richard Long

i) Bennett Memorial School - 2FE Expansion
Original budget £6.5m in 2017.  The proposal is to allocate a further £1m. 

Reason
The planning application is currently live.  In order to address highway 
concerns £300k has been set aside to increase bus capacity should this 
be required. 

In order to secure the places required for September 2019 the Authority 
must provide 4 temporary classrooms.

Futher increases relate to the unforeseen need to replace the kitchen 
equipment to enable this to meet the increased demand, and inflation 
pressures since the original budget was set. 

Division / Local Member 
Tunbridge Wells West, Peter Oakford

j) St Gregory’s Catholic School - 1FE Expansion
Original budget £6.6m in 2017.  The proposal is to allocate a further 
£0.8m.

Reason
In order to secure planning approval and address highway concerns 
£130k has been set aside to increase bus capacity should this be 
required. 

In order to secure the places required for September 2019 the Authority 
must provide 2 temporary classrooms.  

It is proposed that this scheme is batched with that of Tunbridge Wells 
Grammar School for Boys as they have adjoining sites.  It is anticipated 
this will reduce the cost, but provision needs to be made in the event that 
this saving is not realised.   



Division / Local Member 
Tunbridge Wells West, Peter Oakford

k) St Peter’s CEPS, Tunbridge Wells – 0.5FE Expansion
Original budget £6.9m in 2018.  The proposal is to allocate a further 
£1.0m

Reason
The scheme involves the relocation of the existing 0.5FE St Peter’s CEPS 
from its current cramped site to a new site linked to housing development 
in Hawkenbury.  The new building will provide 1FE of accommodation but 
with core infrastructure sized for a 2FE school in order to future proof the 
provision.

The site is complex.  A high degree of ground work to create levels within 
the site have been undertaken by the developer in order to meet design 
compliance.  The costs of delivering the school are correspondingly 
higher, as it has to be designed around the changes in levels, thus losing 
the efficiencies of a standard design on a level site, and having greater 
costs associated with lifts and ramps throughout the site. Ground 
conditions require piled foundations.

Inflation pressures are also affecting the final cost.

Division / Local Member 
Tunbridge Wells South, Catherine Rankin

l) Chilmington Green PS, Ashford – 2FE New School
Original budget £7.2m in 2017.  The proposal is to allocate a further 
£1.2m

Reason
Extensive design work has had to be undertaken to ensure the scheme 
conforms to the design code adopted by Ashford Borough Council for this 
garden town.  This has led to a more bespoke building, which will be the 
first public building in the development.  

Archaeology is an abnormal cost on this site, with possible interests 
relating to several periods of history, including Roman. 

Inflation pressures are also affecting the final cost.

Division / Local Member 
Ashford South – Dara Farrell, Ashford Rural South – Mike Angell, Ashford 
Rural West, Charlie Simkins

m) River Mill, Dartford Northern Gateway – 2FE New School
Free School with no initial cost to KCC. The proposal is to allocate £1.9m 



Reason
Following a wave application, the DfE nominated the Connect Schools 
Academy Trust to be the sponsor of this new primary school.  KCC has 
received more than £4m in developer contributions, which can be used 
Borough wide for Primary Education provision some of which can be 
made available for this project.

The DfE have encountered significant planning and highways challenges 
which have resulted in the new school not being completed for the original 
2018 opening.  Agreement has now been reached for a provisional 
opening date of September 2019 for the school, and this will be opening 
in temporary accommodation from that date until the permanent building 
is complete.  

As part of the planning conditions, Dartford Borough Council require KCC 
to adopt Central Road, which is both the site access and future school 
access road.  Currently the road is not to a standard that KCC would be 
able to adopt. Although the developer has granted access rights for 
construction traffic, the DfE have stated that if they cannot obtain the 
planning permission due to this and other highways conditions, then they 
will not be able to deliver the school. As stated above, the Highways 
issues have contributed to a delay in the delivery of the project but there 
are other contributory factors around the original DfE acquisition of the 
land, access issues and subsequent land remediation. 

The consequence of the delays is that the finished school building cannot 
be completed for the re-scheduled September 2019 opening date.  
However, the provision of temporary accommodation on site can be 
completed for September 2019.

 
Division / Local Member 
Dartford North East / Dave Butler 

6. Equalities Impact Assessment

6.1 Equality Impact Assessments were completed for each scheme at the time of 
the original decisions.  It is not envisaged that any changes would be 
required as a result of the proposals to vary the individual Record of 
Decisions.  The proposal to change the sequencing of the decision-making 
process for school organisation proposals does not present any equalities 
issues. 

7. Recommendation(s)

Recommendation(s): The Children’s, Young People and Education Cabinet 
Committee is asked to consider and endorse, or make recommendations to the 
Cabinet Member for Children, Young People and Education on the proposed 
decision to:



(i) Revise the approval process for school organisation proposals as set out in 
Paragraph 3.1

(ii) Reallocate capital funds within the CYPE capital programme as set out in 
Paragraph 5.8: 

a) Wilmington Academy - allocate a further £2m (original decision number – 
16/00033(e))

b) Wilmington Grammar School for Girls - allocate a further £2.8m (original 
decision number 16/00033(d))

c) St John’s Catholic Primary School, Gravesend - allocate a further £2.2m 
(original decision number 16/00055)

d) Seal CE Primary School, Sevenoaks – allocate a further £1.72m (original 
decision number 15/00093(b))

e) Trinity School, Sevenoaks - allocate a further £1m (original decision 
number 18/00006)

f) Craylands Primary School, Dartford – allocate a further £0.55m (original 
decision number 15/00093(g))

g) Harrietsham CEPS – allocate a further £0.6m (original decision number 
17/00100)

h) The Judd School – allocate £0.4m (original decision number 18/00019)

i) Bennett Memorial Diocesan School - allocate a further £1m (original 
decision number 17/00104)

j) St Gregory’s Catholic School - allocate a further £0.8m (original decision 
number 17/00106)

k) St Peter’s CEPS, Tunbridge Wells – allocate a further £1.0m (original 
decision number 18/00020)

l) Chilmington Green PS, Ashford – allocate a further £1.2m (original decision 
number 17/00056)

m) River Mill, Dartford Northern Gateway – allocate £1.9m (new decision)

8. Background Documents

Appendix 1 – Proposed Record of Decision 
Appendix 2 – Budget reallocations flow chart
Appendix 3 – CYPE Basic Need Programme



9. Contact details

Report Author:
David Adams 
Area Education Officer – South Kent
03000 414989 david.adams@kent.gov.uk

Relevant Director:
Keith Abbott
Director of Education Planning and Access 
03000 417008 keith.abbott@kent.gov.uk
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