
 

 

From:  Michael Payne, Cabinet Member for Highways and Transport  
 

  Simon Jones – Director of Highways, Transportation and Waste 
 

To:  Cabinet – 27 January 2020 

Subject: 20/00015 - Highways Term Services Commissioning Programme  

Classification: Part Unrestricted – Appendix B is exempt 

Past Pathway of Paper: Environment and Transport Cabinet Committee – 29 
November 2019  

 
Future Pathway of Paper: For Cabinet Member decision 

 
Electoral Division:  Countywide 
 

Summary:  
 
This report provides the Cabinet with:  
 

         • The background to the current Highway Term Maintenance Contract 
         • The outcome of the CSKL delivery option 
         • An outline of an alternative delivery option 
         • Details of key timescales and resourcing requirements going forward.   
 
Recommendation: 
 
The Cabinet is asked to consider and endorse, or make recommendations to the 
Cabinet Member for Highways and Transport on the proposed decision as attached 
at Appendix A to:  
 
• provide the Corporate Director for Growth, Environment and Transport delegated 

authority to procure and enter into appropriate contractual arrangements for the 
provision of highway term services in accordance with the expectations set out in 
the report. 

 
• provide the Corporate Director for Growth, Environment and Transport delegated 

authority to procure and enter into appropriate contractual arrangements for the 
provision of capital drainage works including any potential extension periods in 
accordance with the expectations set out in the report. 

 
• in consultation with the Cabinet Member for Highways and Transport, delegate 

authority to the Corporate Director for Growth, Environment and Transport to 
award contract extensions of the contracts in accordance with appropriate 
extension clauses within the contract. 

 

  



 

 

1. Introduction  
 

1.1 The Highway Term Maintenance Contract (HTMC) is currently delivered by 
Amey and expires on the 31st August 2020.  
 

1.2 As an intelligent client within Highway, Transportation and Waste (HTW), 
Highway Asset Management (HAM) is responsible for a managing a range of 
different contracts to deliver an effective Highway Services for the public. The 
HTMC is part of the current delivery model as shown below:  

 

 1.3 The range of services included with the HTMC but not limited to are: 
 

 Routine Maintenance (carriageway & footway repairs) 

 Highways Improvement Schemes <£100,000 

 Structures Maintenance 

 High Speed Road Maintenance - including Traffic Management 

 Emergency and Out of Hours Response 

 Winter Service 

 Drainage Improvements and Repairs 

 Patching and Small Resurfacing 

 Signs Maintenance and Improvements (non-illuminated only) 

 Lining Maintenance and Improvements 

 Gully and soakaways and catch pit emptying 

 Barrier repairs and maintenance 
  

1.4 The current arrangement is due to expire on 31st August 2020 and service 
delivery continuity is required to preserve the Authority’s statutory obligation 
of maintaining the county’s highway network, in particular winter and 
emergency in/out of hours services.   

 
1.5 Members have given strong direction that any new delivery model should: 

 

 Take back control  

 Change the current provider 

 Maximise ‘pounds in the ground’ 

 Use local SMEs   



 

 

1.6 Operationally it is also important to: 

 Maintain current services levels and customer response times  

 Better manage current market price pressures 

 Secure statutory services - Emergency Response and Winter 

 Improve performance (productivity)  

 Enhance intelligent client with efficiencies across whole service 

 Continue to access and exploit technology and innovation (R & D) 
 

2. Delivery models  

2.1 To date four options for the future provision of these services have been 
considered, as set out below.  

 
Option 1 – Extend the contract with Amey for a further year (until  
  August 2021). 
Option 2 – Re-procure on a like-for-like basis. 
Option 3 – Disaggregate the contract and procure smaller  contract 
  packages, with the Council taking on the management 
  and integration role. 
Option 4 – A partnering (Highway Alliance) model developed jointly 
  between the Council and Commercial Services Kent  
  Limited (CSKL) under the Holdco umbrella. 
 

2.2 HTW were asked to further explore Option 4 which resulted in KCC and 
CSKL working together to develop the strategy and produce a Business 
Case.  In addition, a Project Board was set up to provide direction and 
monitor progress. Membership included: 

 

 HTW HAM  

 CSKL 

 Corporate Finance 

 Human Resources & Organisational Development, and  

 Internal Audit  
 

3. CSKL Proposal 

3.1 The proposal by CSKL was a Highways Alliance to be established through a 
Teckal organisation within the Commercial Services Group.  

 
3.2 The delivery model would manage the ‘core services’ listed at paragraph 1.3 

which would be transferred on the commencement of the new arrangement 
from 1 September 2020.  

 
3.3 The new Alliance would include the incumbent contractor’s staff and 

operatives (currently 220), the respective CSKL staff (approximately 10) and 
the respective KCC HAM team (currently 117 – 46% of total team). All staff 
would transfer under TUPE into the Teckal organisation on commencement 
of the new arrangement.  



 

 

 
3.4 A business case was developed and submitted to KCC on 5 November 2019.  

 
3.5 In the absence of a formal competitive dialogue, Corporate Finance sought 

external validation of the business case as a means of due diligence of this 
key and significant contract. PriceWaterhouseCoopers LLP (PWC) were 
commissioned to undertake an independent appraisal of the proposal to test 
the business case against the following criteria: 

  

 Financial viability 

 Appropriateness of CSKL as a delivery model  

 Timing  
 

3.6 The full Assessment Report has been included in Appendix B (Green Paper) 
which is commercially sensitive. A summary of the recommendations are 
below:  

 

 A formal market engagement process should be undertaken by 
KCC that  encompasses both the external providers which include 
the local supply  chain and SMEs. 

 

 Further consideration should be given to the longer-term 
transformation plan and the associated impacts.  

 

 Explore the possibility of a staged transition and an extension 
agreement that  see the services move across to the Alliance on 
an incremental basis.   

 
3.7  Taking into consideration of all of the risks and the PWC report into account, 

HTW were asked to consider an alternative to the CSKL Alliance model 
which would in effect minimise risk delivery whilst still achieving the priorities 
identified earlier at paragraphs 1.7 and 1.8. maintaining the service  

 
3.8 In summary, this model brings forward Option 3 to be considered and taken 

forward with HAM building on its proven track record as the integrator, directly 
commissioning services as evidenced in paragraph 1.2.  HAM will strengthen 
their intelligent client function and take back control of the highway term 
services contracts.  

 
  



 

 

4. Option Three 

4.1 The preferred delivery model would involve HAM undertaking a number of 
procurements for specific services such as capital drainage works, pothole 
blitz and drainage cleansing before September 2020. Furthermore, HAM 
would also consider how core services could best be delivered on a more 
localised basis, possibly on a west, mid and east Kent basis with specialist 
services being delivered county wide as shown below  

 

4.2 However, taking account of restricted timelines and staff risks, it would be 
recommended that the core services including work following statutory 
inspections, winter and emergency services would be retained by Amey for 
the period of  October 2020 and April 2021, although the procurement of a 
new providers will have commenced in the summer of 2020.   

4.3 A full commissioning cycle identifying the most advantageous model will be 
undertaken and this will inform the full business case.  

4.4 As detailed in the Cabinet Members Decision 17/00124, that following 
consultation with the Leader and Cabinet Member for Planning, Highways, 
Transportation and Waste, the Corporate Director for Growth, Environment 
and Transport has delegated authority to award the final available year 
extension with Amey up to 31 August 2021. This includes a part extension of 
those services identified in 6.4 in order for Option 3 to be delivered. 

4.5 During the previous commissioning project completed in 2017, a significant 
amount of work was completed to define future specifications, outline service 
improvements and engage with the market. This invaluable work will reduce 
the preparation time required before procurement commences.    

  



 

 

4.6 Further market engagement would take place in early 2020 to identify which 
services could be separated from the core contract and how the scope of 
services could be delivered in the future. After finalising negotiations with 
Amey, KCC would commence procurement of descoped services prior to 
September 2020. To preserve winter, day to day and emergency response 
service delivery, which are more complex to procure and mobilise, Amey 
would continue delivering these aspects until June 2021. This will allow for a 
smooth demobilisation of the contract. 

4.7 In the immediate future, it is proposed that KCC seeks an alternative Drainage 
Capital Works delivery model ready for April 2020. As the delivery is low risk 
due to the minimal TUPE obligations, KCC will procure a multi supplier 
framework to deliver these works. This coincides with the increased capital 
funding allocated for the next three financial years. 

5. Benefits and Risks of Preferred Option 
 

5.1 The benefits of the direct delivery model include: 
 

 KCC has a proven track record of discrete service commissioning and 
integration. This alternative arrangement avoids breaking up a proven 
client team. Examples include the Pothole Blitz (10 SME contractors), 
Street Lighting Term Services (Bouygues) and Road Asset Renewal 
(Eurovia) contracts. 
 

 Furthermore, the revised timescales reduce the service failure risk of 
emergency responses and winter service compared to option 4. The 
opportunity to deliver a managed handover from Amey can be achieved, 
especially with the management of a potential TUPE transfer of 220 
employees throughout a phased mobilisation period. 

 

 This approach will maintain access to innovation within the industry while 
also strengthening KCC’s asset management capability with DfT which 
directly impacts funding received annually.  
 

 This option also partly mitigates financial pressures in the 2020/21 
financial year and reduces the setup/mobilisation costs that would be 
required through a Teckal arrangement (Option 4). With the breaking up 
of the services into individual contracts, KCC can realise its objective to 
reduce fee-on-fee costs by working directly with contractors, rather than 
through a third party.   

5.2 Multiple core service suppliers will provide competition in procurement and 
also operational, financial and productivity comparators. However, there are 
risks and these include:  

 There may not be sufficient market capacity to deliver this proposal. The 
size of the contract may not generate sufficient appetite within the 
contract and will need to be explored throughout market engagement.  

 



 

 

 The allocation of depot resources between multiple contracts could be 
problematic due to the different level of facilities between main and 
satellite depots. This will need to be reviewed for the different contracts.  

 
6. Financial Implications 

6.1 To mobilise this new service could cost up to £575k. These resources would 
be required up to June 2021.  

6.2 It is expected that any new procurement and delivery model will present a 
price increase of up to £2.5m. This uplift has been recorded in the draft 
Medium-Term Financial Plan with the budget to be considered and approved 
at County Council on 14th February 2020. This uplift is an assessment of how 
the market prices have changed since the contract was let in 2011 and HAM 
will work with the contractors to confirm the specification, outcomes and 
performance indicators under the new model. 

6.3 Dependent on when new arrangements are procured, there could be an in-
year pressure as services are descoped from Amey to other contractors.  

7. Policy Framework 

7.1 The commission accords with the County Council’s Strategic Statement 
 “Increasing Opportunities – Improving Outcomes” that communities benefit 
 from economic growth by being in work, healthy and enjoying a good quality 
 of life.  

8. Legal Implications  

8.1 Under the Highways Act 1980, as the local Highway Authority, KCC has a 

 legal duty to maintain its respective sections of the highway network under 

 section 41. This includes responsibility for maintaining, managing and, where 

 necessary, improving their section of the network. The current services 

 identified in paragraph 1.5 are delivered within the HTMC and to ensure KCC 

 meets is statutory obligations, service continuity is required.    

9. Equality and Data Protection Implications  

9.1 An Equalities Impact Assessment has been carried out and no implications 

 have been identified at this early stage. This will be continually reviewed as 

 the programme continues and has been attached in Appendix C. 

9.2  The initial screening identified that a Data Projection Impact Assessment will 

not be necessary as no personal data is collected for this commission.   

10. Commissioning Advisory Board (CAB) and ETCC  

10.1 Option 3 was presented to CAB and ETCC on the 20 and 29 November 2019 
 respectively.



 

 

10.2 Both CAB and ETCC were largely supportive but identified the following 
 concerns:   

 Ensure that sufficient contract management is in place     

 The need to deliver new contractual arrangements by June 2021  

 The need to test the financial aspects and deliverability of Option 3 and 
monitor programme progress 

 Implement appropriate performance metrics to measure success 

 Evaluate the capacity of the market before implementing the strategy 

10.3 A new programme board has been instated to govern the Highway Term 
 Services Commissioning Programme (HTSCP). This will include Corporate 
 Finance and  Internal Audit in order to ensure that risks and costs are properly 
 identified and taken into account.  

10.4 Market engagement to test the capacity will be conducted in early 2020. This 
 will ensure KCC fully understands the supply chain to recommend an 
 appropriate way forward prior to undertaking competitive procurement. This 
 will include reviewing the individual service areas to identify the most 
 appropriate commissioning route.  

10.5 It is proposed that regular progress reports are provided to both ETCC and 
 this Cabinet throughout 2020 and 2021.  

11. Next Steps  

11.1 A programme to deliver Option 3 has been provided in Appendix D. Key 
 milestones are as follows: 

December 2019 – April 2020  

11.2 Negotiations with Amey to be finalised to identify those services to remain in 
the core contract. Identified services will need to be procured prior to 
September 2020. 

11.3 Market engagement to inform and seek approval of the future delivery model 
post 2020. Considerations of risks including TUPE, market capacity and 
appetite of options will need to be identified.  

11.4 As detailed in paragraph 4.4, the specification and contractual document 
review will not be as onerous as the work completed in 2017. This work can 
be updated in accordance with industry best practice prior to the strategy 
approval. This will minimise the timelines required compared to starting the 
project from scratch.  

11.5 Finalise and seek approval of the procurement strategy to deliver the 
preferred model of delivery.  

11.6 Procure the Drainage Capital Works solution for April 2020.  

  



 

 

May – November 2020  

11.7 Commence direct delivery of the transferred services identified in 4.1. Start 
the procurement of the core services contracts. Mobilise and instruct Amey for 
the delivery of the winter service period for the last time.  

December 2020 – May/June 2021  

11.8 Award and mobilise the new arrangements for the winter and emergency 
contracts. Continue to work with Amey to demobilise their contract. 

11.9 Finalise Amey’s exit from the Highways contracts and implement the full-
service commencement of new arrangement.  

11.10 Throughout process there will be regular reviews by Corporate Finance, 
Human Resources & Organisational Development, and Internal Audit to 
provide appropriate diligence against the delivery of Option 3.  

11.11 An illustration of our short-term programme delivery has been provided below.  

 

  



 

 

12. Recommendation 

12.1 The Cabinet is asked to consider and endorse, or make recommendations to 
the Cabinet Member for Highways and Transport on the proposed decision as 
attached at Appendix A to: 

 provide the Corporate Director for Growth, Environment and Transport 

delegated authority to procure and enter into appropriate contractual 

arrangements for the provision of highway term services in accordance 

with the expectations set out in the report. 

 

 provide the Corporate Director for Growth, Environment and Transport 

delegated authority to procure and enter into appropriate contractual 

arrangements for the provision of capital drainage works including any 

potential extension periods in accordance with the expectations set out 

in the report. 

 

 in consultation with the Cabinet Member for Highways and Transport, 

delegate authority to the Corporate Director for Growth, Environment 

and Transport to award contract extensions of the contracts in 

accordance with appropriate extension clauses within the contract. 

 


