## **Appendix C-** Key Project Timescales

Project Actions	Proposed end date
Advert on portal	Beginning of January 2021
Invitation to Tender on Portal	End of January 2021
Deadline for 1st tender responses	Beginning of February 2021
Evaluation of ITT responses	Beginning of February 2021
Invite initial stage successful bidders	Mid February 2021
to negotiation	IVIIG 1 COLUMN 2021
Deadline for final tender submission	Mid March 2021
Evaluate bids	Beginning April 2021
Notify bidders	Mid March 2021
10-day standstill	Beginning April 2021
Award Contract	End April 2021
Mobilisation	End April 2021
Service Go Live	August 2021