1%										l						
funded	Activity	Nov-20	Dec-20	#####	Feb-21	Mar-21	#####	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	January 22 onward
	Countywide Approach to Inclusive Education' (CAIE)							,				·				
	Feedback - inclusion discusssion															
	Draft CAIE, for discussion															
	Publish CAIE and delivery															
	A school to school support system															
Y	Peer to Peer clusters operating Development of Leadership Qualifications (pilot + Phase 2)															
Y	Delivery of Leadership Qualifications (pilot + Phase 2)															
Y	Recruitment Inclusion System Leaders															
	Designation, training, and deployment of Inclusion System															
Υ	Leaders															
Y	Effective Kent Project - Phase 2 -Evidence based training for															
-	schools Effective Kent Project - Phase 3 Developing research															
	champions															
	Training and Support Offer															
Y	Single directory of support available															
Y	Core offer training delivery - eg MCS, Gov															
Y	Good practice parent voicing guidance delivered															
Y																
<u> </u>	Additional training development re SEMH and ASD and roll out			-												
	Review of current network meetings support schools in working with CYP			I												i l
-	Co-produce design															<del>                                     </del>
	Review in CAIE															
	Develop methodology for measuring the impact and quality of															
	inclusive practices															
	Co-produce design															
	Review in CAIE															
	Develop a countywide approach to Nurture															
Y	Commissioning Roll out of countywide approach to Nurture															
Y	Ensure CYP experience smooth transition between education															
	phases and into post 16 provision such that progression															
	provides a route to skilled employment and higher learning.															
	Collation of existing good practice/ co-production workshop															
	Review in CAIE															
	Plan/commissioning															
Y	Roll out of countywide approach to transition															
Y	Supported Employment Offer Embedding Supported Employment in Schools															
-	Fully integrated school to school support system, to ensure the															
	delivery of high-quality provision for all CYP															
	Design															
	Implementation															
	STLS															
	Review of existing service															
	Recommissioning of SLA															
-	Revised STLS delivery SEND Strategy			1												
	Strategy Consultation															
	Strategy Publication															
	HNF review															
	Development of Locality Resources															
	Identification of locality planned resources															
	Review methodology with schools	-		$\vdash$										-		<del>                                     </del>
Y	Comissioning of resources Locality resources implementation			-												
	Individual case support/ parachute funding development			1												
Y	Individual case support/ paracritite funding development Individual case support/ paracritite funding implemmentation															
	Locality single point of contact/ case worker															
Y	Locality single point of contact/ case worker implemmentation															
	Pilot Activity															
Y	Obs + Assessment Pilot															
Y	ASD pilot tbc															
Y	Other pilot activity Kent Health Needs Education Service															
	Review and Co-produce design															
	Consultation															
	Implementation															