

New School - Competition Timeline

Appendix 1

Time Line

Week 1 - To agree proposals, specification, funding availability, whether KCC will promote and apply for an exemption

Weeks 2 to 10 - Allow time for SOAB briefing etc. Add proposal to forward planner.

Weeks 10 to 12 - Sign off decision to proceed. **Await decision on scrutiny.**

Weeks 14-20 - Issue document. Hold public meeting

Week 24

Week 25 -30 - **Allow 3 weeks for scrutiny** and 2 weeks to get notice in paper.

Week 30- 45 - 4 months for bids

Week 46

Week 48


Week 49

Week 49 - 55 - Must have public meeting within 2 weeks. 6 week representation period mainstream, 2 months for special schools.

Week 60 (mainstream) - Report to include views of statutory applicants. Decision must be made within 2 months of close of representation period.

Week 63 - **To allow for scrutiny**

Process



¹ Key decision:

- a) Invite bids, commits to expenditure etc
- b) Determine whether KCC will also promote
- c) Agreeing specification

² Modification requires decision maker to undertake supplementary consultation