

Revised Outline Procurement timetable 6th February 2015

Procurement Process - Stages	Due Date
Prior Information Notice (PIN) Published	9 th January 2015
Initial Potential Bidders Launch Event	11th February 2015
Issue PQQ	Spring 2015
Bidder Event	Spring 2015
PQQ Closes / Selection of participants	Spring 2015
Bidder notification of PQQ Outcome	Spring 2015
ITPD	Summer 2015
The Dialogue – successive stages (tbc)	Autumn 2015
<i>Optional Bidder Presentations / Site Visits</i>	Autumn 2015
ISFT - Final tender process	Autumn 2015
Evaluation of Tenders	Winter 2015
Final Bid Clarification	December 2015
Contract Award	December 2015
Standstill	December 2015
Mobilisation/Transition	January – March 2016
Service Commencement Date	1 st April 2016 to be confirmed