| Activity | May-16 | Jun-16 | Jul-16 | Aug-16 | Sep-16 | Oct-16 | Nov-16 | Dec-16 | Jan-17 | Feb-17 | Mar-17 | Apr-17 | May- 17 | Jun- 17 | Jul- 17 | Aug- 17 | Sep- 17 |
|--|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|------------|------------|------------|------------|------------|
| Project approval and | | | | | | | | | | | | | | | | | |
| commencement | | | | | | | | | | | | | | | | | |
| Market engagement PQQ development & | | | | | | | | | | | | | | | | | |
| approval | | | | | | | | | | | | | | | | | |
| PQQ | | | | | | | | | | | | | | | | | |
| PQQ evaluation | | | | | | | | | | | | | | | | | |
| Service specification development & approval | | | | | | | | | | | | | | | | | |
| ISOS development & approval | | | | | | | | | | | | | | | | | |
| ISOS | | | | | | | | | | | | | | | | | |
| ISOS evaluation | | | | | | | | | | | | | | | | | |
| Competitive dialogue development and approval | | | | | | | | | | | | | | | | | |
| Competitive dialogue | | | | | | | | | | | | | | | | | |
| Development of final tender documents based on outcome from dialogue | | | | | | | | | | | | | | | | | |
| ISFT | | | | | | | | | | | | | | | | | |
| ISFT evaluation | | | | | | | | | | | | | | | | | |
| Provider presentations and interviews | | | | | | | | | | | | | | | | | |
| Final evaluations & Contract Award Report Development | | | | | | | | | | Γ_ | | | | | | | |
| Contract Award Recommendation | | | | | | | | | | | | | | | | | |
| Contract Award | | | | | | | | | | | | | | | | | |
| Mobilisation | | | | | | | | | | | | | | | | | |
| Contract Start | | | | | | | | | | | | | | | | | |