

Subject: Commissioning of an NHS Health Check System

Appendix number: 2

Appendix title: Provisional procurement timeline for NHS Health Check System.

Procurement Stage	Date
Cabinet approval requested to proceed	16 March 2023
Cabinet decision standstill	16 March 2023
Selection Stage and SQ issued to Tenderers	01 June 2023
SQ returned by Tenderers	03 July 2023
SQ Evaluation finished and tenderer list approval	10 July 2023
ITT Issued to tenderers that passed SQ stage	11 July 2023
Deadline for clarification questions from bidders	25 July 2023
ITT Deadline	11 August 2023
Evaluation begins	14 August 2023
Start of demo sessions for live system by bidders	21 August 2023
End of demo sessions for live system by bidders	25 August 2023
Tender clarification meeting (to be used if required)	29 August 2023
Evaluation ends and moderation completed	01 September 2023
Internal governance starts	04 September 2023
Internal governance ends	15 September 2023
Contract Award Notification	18 September 2023
Standstill Begins	18 September 2023
Standstill Ends	28 September 2023
Provider/Supplier Planning Meeting	29 September 2023
Contract start date	02 October 2023
Mobilisation period including planning and transition start (6 months)	02 October 2023
Mobilisation period including planning and transition end	31 March 2024
Service commencement date	01 April 2024

END OF APPENDIX 2.