

**Kent Minerals and Waste Local Plan 2013-30**

**Minerals Sites Plan**

**Early Partial Review of Kent Minerals and Waste Local Plan 2013-30 – 2018**

**REVISION TO LOCAL DEVELOPMENT SCHEME**

**REVISED TIMESCALE**

The Local Development Scheme sets out the County Council's programme for preparing minerals and waste planning documents. The current Local Development Scheme, which was adopted in December 2017 anticipated submission of the Plan to the Secretary of State following the pre-submission consultation in January 2019. This needs to be updated to reflect the work of the above and the anticipated date for the Regulation 19 consultation and submission.

The revised timetable for the preparation of the Minerals Sites Plan and KMWLP Partial Review, to be included in the Scheme, is set out in the table below.

<b>Stage</b>	<b>Dates</b>
Second Call for Sites	November 2016 - January 2017
Minerals Sites Options and KMWLP Partial Review Consultation (Reg 18)	December 2017 – March 2018
Pre-Submission Plan Consultation (Reg 19)	December 2018 – February 2019
Submission	March/April 2019
Independent Examination Hearing	June/ July 2019
Inspector's Report	October 2019
Adoption	December 2019