

Outline Timescales:

Milestones	Date
Issue PIN Notice (Procurement)	By 12 January 2015
Market Engagement day	02 February 2015
Issue OJEU Contract Notice/advertise on Kent Business Portal (Procurement)	06 February 2015
Issue PQQ (Procurement)	06 February 2015
PQQs returned	16 March 2015
PQQs evaluated (Client & Finance, Health & Safety & Procurement)	17 – 02 April 2015
Issue Invitation to Tender (Procurement)	13 April 2015
Tenders returned	19 May 2015
Tender evaluation (Client & Procurement)	20 May – 09 June 2015
Pre - award clarification meeting	16 June 2015
Award Report approved	23 June 2015
Standstill period completed	06 July 2015
Contract issued for signatures/sealing process	15 July 2015
Contract mobilisation	August 2015
Contract start date	01 September 2015

Public Bank holidays

- Easter 3 – 6 April, 4 & 25 May, 31 August 2015