

## Appendix 1 – REPIR Key Milestones

<b>Activity</b>	<b>From</b>	<b>To</b>
KCC Governance	September 2019	October 2019
Reconfiguration of the DEPZ	September 2019	November 2019
30km Outline Planning Zone	November 2019	January 2020
Amendments to the Dungeness Offsite Emergency Plan	February 2020	March 2020
KRF Consultation	March 2020	April 2020
Public Consultation	April 2020	April 2020
Amendments to the Dungeness Offsite Emergency Plan	May 2020	May 2020