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Summary:  The purpose of this paper is to update Cabinet Committee Members on:  

i) the Government’s new national ‘Project Gigabit’ broadband programme – including 
the proposal to allocate up to £203 million of new capital funding to improve 
broadband connectivity across Kent and Medway. 

ii) how the Project Gigabit programme will be delivered across Kent. 

Recommendation 
Cabinet Committee Members are asked to note the current position and support the 
proposed approach. 

1. Introduction 

1.1  On the 2nd of August 2021, the Government published further information on 
their new ‘Project Gigabit’ broadband programme (formerly known as the 
‘Outside-In Programme’). 

 
1.2  The Project Gigabit programme seeks to deliver future-proofed gigabit-

capable broadband connections across the UK. Gigabit capable connections 
offer download speeds of at least 1 gigabit-per-second (1 Gbps) or 1000 
megabits per second (Mbps) and are usually delivered through full-fibre 
connections (i.e., fibre-to-the-premise). Increasingly, these faster and higher 
capacity connections will be required to ensure that Kent’s digital 
infrastructure is able to meet future demand. 

 
1.3  The national targets and objectives for the Project Gigabit Programme, (which 

is being led by Building Digital UK1 (BDUK)), are as follows: 
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 85% of UK premises to have gigabit coverage by 2025 with the aim of 
achieving ‘near universal coverage as soon as possible’ but before the end of 
the decade. 

 Commercial investment (i.e., upgrades funded by telecoms providers) to 
provide gigabit capable connections to 80% of homes and businesses across 
the UK. 

 The remaining 20% of properties that remain outside the scope of commercial 
investment to be connected via new government-funded programmes. £5 
billion has currently been allocated to fund these connections – and the 
Government’s intention is for properties that cannot currently access a 
superfast broadband connection to be prioritised wherever possible within the 
new programme. 

 
1.4  The new Project Gigabit Programme will build upon the work of the Kent 

BDUK Superfast Project which, since 2013, has connected over 143,000 
homes and businesses across Kent with faster broadband connections. As a 
result of this work, 96% of homes and businesses in Kent now have access to 
a broadband service of at least 24megabits per second. 

 
2.0 Delivering Project Gigabit in Kent. 
 
2.1  Under the Government’s current plans, the Project Gigabit programme targets 

will be delivered via three workstreams. These are explained in more detail 
below. 

 
Workstream 1: Commercial build programme 

 
2.2  BDUK expect the majority of gigabit connections (at least 80%) to be funded 

by telecoms operators and not require public subsidy. These market-led 
investments are known as commercial build. 

 
2.3  Over the past year, we have seen a significant increase in telecoms providers 

announcing upgrade programmes across Kent for gigabit capable 
connections. The availability of gigabit-capable connections across Kent is 
currently 44.0% (compared to 7.8% in January 2020). Operators such as 
Trooli, Virgin, City Fibre, Neotomia and Openreach have already announced 
substantial further investments in Kent.  

 
2.4  BDUK is currently consulting with operators to understand the exact extent 

and detail of telecoms providers’ plans to connect local areas with gigabit 
connectivity. They are also encouraging local authorities to provide support to 
telecoms operators, where required, to help overcome any barriers 
encountered during network build. Examples include providing support where 
wayleaves (i.e., legal agreements to cross private land and property) prove 
challenging to obtain and ensuring that operators understand and are able to 
comply with the national requirements for street works. 

 
 
 
 



Workstream 2: Project Gigabit Procurement for Kent 
 
2.5  BDUK have announced that they have allocated between £119- £203 million 

to deliver gigabit-capable connections to parts of Kent and Medway that are 
not expected to benefit from the above market-led investments. (Please see 
paragraph 2.9 for detail on how the final size of the investment will be 
determined). 

 
2.6  BDUK’s current intention is that a single contract will be established to deliver 

these new connections across Kent. The procurement will be led by BDUK. 
Kent County Council’s broadband team has been asked by BDUK to partner 
with BDUK and support the local delivery across Kent. 

 
2.7  BDUK estimate that the Kent and Medway project will cover circa 122,000 

properties. They have also announced that the formal procurement will start in 
May 2022, with the contracted work commencing in April 2023.  

 
2.8  BDUK has already started progressing the pre-procurement work (which is 

required to meet current subsidy control and procurement legislation) with 
Kent County Council and Medway Council. This work includes the formal 
Open Market Review Process, which will identify those areas which are 
expected to benefit from commercial build plans. 

 
2.9  It is important to note that if the Open Market Review work identifies more 

commercial investment than anticipated, it is likely that BDUK will reduce the 
project size and the proposed funding allocation. This is because under 
current subsidy control legislation, public funding can only be invested in 
areas where telecoms operators have no coverage plans.  

 
2.10  BDUK and the KCC broadband team are meeting regularly and the pre-

procurement work is proceeding to plan. BDUK are also publishing quarterly 
updates on the national progress of their Project Gigabit Programme. 

 
Workstream 3: New national voucher scheme 

 
2.11  The Government launched a new national rural broadband voucher scheme in 

April 2021 to replace the former Rural Gigabit Voucher scheme.  
 
2.12  BDUK UK expect to deliver most publicly funded connections through the 

above Project Gigabit procurements (workstream 2). However, national 
broadband vouchers will remain available for rural communities2 wishing to 
take forward small community-led broadband schemes, where these are 
identified and agreed by BDUK in advance of the launch of the Project Gigabit 
procurement Invitation to Tender. 

 
2.13  The new national voucher schemes offers eligible rural businesses up to 

£3,500 and rural homes up to £1,500 towards the costs of a broadband 
connection (the same as under the previous scheme). To qualify for funding, 
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homes and businesses must not be in line to receive a broadband connection 
from any telecoms provider or other publicly funded programme. 

 
2.14  Demand for broadband vouchers in Kent has been extremely high and Kent 

has had one of the highest take-up of national broadband vouchers of any 
county in England. Up to April 2021, 3,699 vouchers worth £6.14 million were 
taken up by Kent homes and businesses, accounting for 9% of all BDUK 
vouchers issued in England. In comparison, total voucher requests for 
Scotland and Wales, accounted for £3.54 million and £3.35 million of spend 
respectively.  

 
2.15  This take-up has been boosted by the Kent County Council broadband 

voucher top-up scheme. Phase 1 offered a top-up of up to £1,000 for 
residential properties applying to the BDUK national voucher scheme that 
could not get a superfast broadband service. One-off funding from the Getting 
Britain Building Fund was secured in September 2020 (Phase 2) which 
enabled an exceptional enhancement with the aim of connecting some of 
Kent’s hardest-to-reach rural properties that could still not be fully funded by 
the existing Government and Kent voucher schemes.  

 
2.16  We have agreed with BDUK to continue with the original Kent top-up voucher 

scheme of up to £1,000 per residential premise. £1.5 million is being made 
available to further assist hard-to-reach properties with poor connectivity that 
cannot be fully funded by the Government’s standard voucher scheme.  

 
3.0 Connecting ‘Very Hard to Reach Premises’ 
 
3.1  The Government has indicated some of the UK’s most expensive and difficult 

to connect premises (known as ‘Very Hard to Reach’) may fall outside of the 
scope of the Project Gigabit procurement programme where the connection 
costs become ‘prohibitive’. 

 
3.2  We understand that the Government intends to announce later this year 

further details on their plans to connect ‘Very Hard to Reach’ premises – 
including clarifying the ‘Very Hard to Reach’ definition. At present, it is not 
known what premises could fall into this category and what the national policy 
and delivery approach for connecting these premises will be until this 
announcement. Kent County Council has already written to the Minister 
requesting that a higher value national broadband voucher scheme is 
introduced to help connect very-hard-to-reach areas. 

 
4.0 Financial Implications 
 
4.1  In contrast to the previous programme, local authorities are not being required 

to provide any new capital match funding for the new £119-£203 million 
‘Project Gigabit’ procurement. However, local authority broadband teams are 
expected to work in partnership with BDUK and support the procurement and 
local operational delivery of the Project Gigabit Workstreams.  

 



4.2  To date, £3.19 million of capital funding from Kent County Council has been 
committed to projects in Phase 1 and Phase 2 of the Kent Top-Up Voucher. 
This includes £2.29 million of ‘Getting Britain Building funding’ from the South 
East Local Enterprise Partnership. £1.5 million remains available for Phase 3. 

 
5.0 Legal Implications 
 
5.1  As highlighted in section 2.6 above, BDUK will be the contracting authority for 

the new Project Gigabit Programme. As a result, Kent County Council is not 
being required to enter into any new legally-binding agreements with suppliers 
following the conclusion of the Project Gigabit procurement process. 

 
6.0 Equality and Diversity 
 
6.1  An Equalities Impact Assessment has been undertaken for the Kent 

Broadband Voucher scheme. No issues have been identified. 
 
7.0. Information Governance 
 
7.1  The Kent Broadband Voucher Scheme applications are processed by BDUK, 

who administer the Kent top-up funding as part of their national Gigabit 
Voucher Scheme. A privacy notice for the Gigabit Voucher Scheme can be 
found at https://gigabitvoucher.culture.gov.uk/privacy_notice/).  

 
8.0 Conclusion 
 
5.1  The new Project Gigabit programme represents significant new investment 

and will bring a further step-change to Kent’s broadband connectivity. 
 
5.2  Kent County Council is committed to working with BDUK to support the 

delivery of the new Project Gigabit Programme, which will help future-proof 
the County’s digital infrastructure. 

Recommendation 

Cabinet Committee Members are asked to note the current position and support the 
proposed approach. 

 
9.0  Contact details 
Report Author 
Elizabeth Harrison, Strategic Programme Manager 
03000 417090 
liz.harrison@kent.gov.uk 
 

Relevant Director 

Stephanie Holt Castle, Director of Growth and Communities 
03000 412064 
Stephanie.Holt-Castle@kent.gov.uk 


