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1. Project Background 
 

1.1 Service definitions 

Non-Emergency Patient Transport is an eligibility based service that provides transport 
and care to individuals that due to their medical needs, would otherwise be unable to 
travel to or from the point at which they receive health care services. Eligibility criteria 
are set at a national level by the Department of Health. 

 

The current Non-Emergency Patient Transport Service (PTS) contract for Kent and 
Medway expires on 30 June 2016.  

 

The new service includes transport for eligible patients with a medical need that: 

 Reside in Kent, Medway, Bromley or Bexley and are registered with a Kent, 
Medway, Bromley or Bexley GP. 

 Reside in Kent, Medway, Bromley or Bexley and are not registered with a GP. 

 Do not reside in Kent, Medway, Bromley or Bexley but are registered with a GP 
within Kent, Medway, Bromley or Bexley.  

 Do not have a registered address and are not registered with a Kent, Medway, 
Bromley or Bexley GP and wish to be transported to an address within Kent, 
Medway, Bromley or Bexley following treatment within Kent or Medway. 

 

1.2 The Procurement Project 

Having made the decision to re procure the Kent and Medway PTS service the eight Kent 
and Medway Clinical Commissioning Groups (CCGs) established a project to ensure 
delivery of the required outcomes. The lead commissioning CCG for the Kent and 
Medway PTS is NHS West Kent Clinical Commissioning Group. South East Commissioning 
Support Unit was commissioned in March 2015 by the eight Kent and Medway CCGs to 
deliver the procurement project. Delivery is overseen by a Project Board that consists of 
membership representing the eight CCGs and key stakeholders. 

 

The commencement of the project began with a thorough review of current services and 
the methodology used to procure the service in 2012. A number of lessons learnt were 
taken from this review and embedded in the project. These included the need for: 

 

 Greater clarity and transparency in the required service standards 

 Accurate activity data 

 Detailed service standards and key performance indicators 

 Patient focused key performance standards that include contract penalties for non-
performance within certain thresholds. 

 Provision of service that meets the individual needs of specified cohorts of 
patients. 
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The aim of the project is to procure a non-emergency patient transport service for Kent 
and Medway patients from July 2016 to a specification co-designed with stakeholders, 
that delivers a twenty four seven service with: 

 

 A high level of reliability 

 A quality service for patients, service providers and commissioners 

 Efficient booking and control 

 Value for money. 
 

The high-level objectives supporting these aims are to: 
  

 Specify service requirements to ensure delivery of the stated project objectives and 
improve patient experience. 

 Ensure that the service redesign maximises the opportunities for partnership 
working and was congruent with the whole system and the specific local health 
economies of West Kent, East Kent, North Kent and Medway including other PTS 
service providers. 

 Ensure that governance, assurance and decision making processes, are transparent 
and effective. 

 Re-procure and mobilise the service with the new operating model effective from 
the end of the current contract. 

 

In order to deliver these objectives the project has sought to: 
 

1. Engage stakeholders in agreeing the specification and scope of the service and in 
particular resolving issues that might occur at the interfaces. 

2. Develop and articulate service objectives that clearly express the desired level of 
performance. This includes whole system working arrangements that ensure 
effective communication and engagement across the health care economy and 
continuous improvement and service development. 

3. Encapsulate these service objectives in key performance Indicators (KPIs) 

4. Identify those performance indicators that will have sanctions for unacceptable 
performance. 

5. Define the quality standards expected of this service and identify those that are to 
be reported through performance indicators. 

6. Define the eligibility criteria for PTS in such a way that they can be applied and 
understood by patients, commissioners, clinicians, and the booking service. 
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7. Ensure the development and delivery of an effective mobilisation plan to ensure 
that the appointed service provider is ready to commence service delivery no later 
than 1st July 2016.  

8. Establish and plan for effective contract performance management to commence 
immediately the contract starts. 

9. Ensure that all relevant stakeholders, patient groups and the wider public are 
engaged with the project, its aims, and the status of the project at any time during 
its life. This will include (as far as is possible within procurement rules so as not to 
prejudice the procurement), providers of PTS services in Kent and Medway. 

 

During the project commissioners have taken the opportunity to review and reorganise 
the way that these services are provided. The outcome will be contracts that specify 
services in a much more detailed and patient focused way and have significantly 
improved contract performance requirements. In addition to the inclusion of transport to 
and from points of healthcare in Kent and Medway, transport to and from London sites 
has also been included. This means that wherever a patient lives in Kent and Medway 
they can be confident that if they are eligible for transport they will receive the same 
consistent, good quality service wherever that transport may be required to and from. 
The contracts also includes the transport of patients home from hospital after an in-
patient stay.  

 

1.3 The Procurement Process 

A Prior Information Notice (PIN) was published 3rd December 2014 alerting the market 
that a procurement process and market engagement event was to be undertaken. 

A market engagement event was held in Tonbridge on 23rd March 2015 advising potential 
providers on the process, timeframes and drivers behind the whole project. 

 

The OJEU advert Ref 2015/S 087-157440 was placed in 17th April 2015. 

 

The service will be divided by three separate contracts in the following way. 

 Lot 1: Kent and Medway patient transport excluding the transport of renal patients 
and transport to and from Dartford and Gravesham Hospital Trust (DGH) 

 Lot 2: Renal patient transport 

 Lot 3: Kent and Medway patient transport to and from Dartford and Gravesham 
Hospital Trust (DGH) sites. 

 

The decision to divide the provision in this way was made to ensure that the needs of 
specific cohorts of patients were met in the most effective way and that the service was 
congruent within each health economy system. 

 

All three contracts run for six years with the option to extend by another three. The total 
value of the contracts over six years is approximately £90million. It is expected there          
will be around 316,000 patient journeys in the first year and nearly two million          
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during the six years covered by the contracts.  

 

The Pre-Qualification Questionnaire (PQQ) closed 1st June 2015 with 20 companies 
expressing an interest and 13 completing the PQQ.  

 

The top scoring six companies in each Lot were invited to the tender stage. 

The ITT followed a restricted procurement process.  

 

The Contracting Authority issued the Invitation to Tender (“ITT”) in connection with a 
competitive procurement conducted in accordance with the Restricted Procedure under 
EU Directive 2014/24/EU and Public Contracts Regulations 2015 on 17th July 2015. The 
opportunity closed on 1st September 2015.  The effective period of each contract will be 
six years from the date of commencement. The effective period may be extended for a 
further 3 years but will not be extended beyond nine years.   

 

 Four bids were received for Lot 1  

 Four bids were received for Lot 2  

 Five bids were received for Lot 3 

 

This equated to a total of six different bidders. 

 

1.4 Service Specifications 

The service specifications for each of the three Lots will ensure that the service meets the 
needs of three distinctly separate cohorts of patients. 

  

The service specifications for each the three Lots were co designed with key stakeholders 
including patients and acute and community trust providers. The service specifications 
have been improved to ensure: 

 

 Greater clarity of requirements 

 Significantly improved service standards and key performance indicators 

 The inclusion of patient focused key performance standards that include contract 
penalties for non-performance within certain thresholds. 

 Provision of service that meets the individual needs of specified cohorts of patients 

 

Process maps have also been developed to underpin the requirements of the 
specification. 

 

1.5 Tender evaluation 

The Invitation to Tender (ITT) was evaluated on both technical/quality questions (65% 
weighting) and commercial score (35% weighting). 
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In addition to the evaluation of written submissions, site visits, presentations and 
interviews with bidders also took place. The site visits formed an essential element in 
validating the content of bidder submissions. During the site visits interviews were 
undertaken with commissioners of the service in the area that the site was based. Other 
activities that took place during site visits included observing call handling, the processes 
and systems used by bidders to manage operations and ride on journeys to observe 
patient care. 

 

All bidders that submitted tenders were invited to attend interview and give a 
presentation for each of the Lots for which they had submitted a bid. Separate 
presentations that were prepared on the day by the bidder and interviews sought to 
further validate the content of written submissions. 

 

Finally a moderation session was held for each Lot to reach the final scores on 19th 
October 2015. 

 

1.6 Patient Involvement 

Patients and service users have been engaged throughout the procurement phase in 
various different ways. The involvement of patients has included: 

 

 Development of service specifications 

 Involvement in bidder interviews  

 Development of a Patients Charter. 

 

The Patient Charter is a document that illustrates to the service provider the expected 
standards of service from a patient perspective. The charter is embedded in the service 
specifications. 

 

Patients will continue to be involved throughout the mobilisation phase. 

 

2. Contract Award 
 

The Kent and Medway CCGs have considered the recommendations made by the Project 
Board and decided to award the contracts for Lot 1, Lot 2 and Lot 3 to G4S.  

 

G4S have consistently shown a great understanding for the needs of the customer and 
the requirement to deliver this service in each Lot. 

 

The award of these contracts is based on an evaluation process that combined technical / 
quality capability and commercial costs.  The weighting was allocated on a 65/35 basis in 
favour of technical capability/quality. 
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The technical/ quality score was broken down into the following key areas and weighted 
accordingly. 

 

Section 1 – Service Delivery 25% weighting 

Section 2 – Management Process 22% weighting  

Section 3 – Patient Experience & Safety 18% weighting. 

 

The maximum score that could be achieved was 65 for the technical/quality questions 
and 35 for the commercial offer. 

 

Lot 1 – Kent and Medway patient transport excluding renal patients and transport to 
and from Dartford and Gravesham Hospital Trust (DGH) 

 

Bids for Lot 1 were received from:  

 E-zec  

 Medical Transport Services Limited 

 G4S and  

 NSL. 

 

G4S achieved 77% of the total marks available for their technical and quality score 
compared to the nearest closest bidder who scored 60%. 

 

G4S scored 31 for their commercial submission.  The lowest commercial submission was 
given a maximum score of 35 and all other commercial submissions were measured 
against this as a percentage deviation. 

  

Overall G4S scored a combined total of 82% compared to 74% for the bidder in second 
place. 

 

Lot 2 – Renal Patient Transport 

Bids for Lot 2 were received from:  

 E-zec  

 G4S 

 NSL and  

 Thames Ambulance Service. 

 

G4S achieved 68% of the total marks available for their technical and quality score 
compared to the nearest closest bidder who scored 60%. 

 

G4S scored full marks of 35 for their commercial submission.  The lowest commercial 
submission was given a maximum score of 35 and all other commercial submissions were 
measured against this as a percentage deviation.  



PATIENT TRANSPORT SERVICE  
RE PROCUREMENT PROJECT CONTRACT AWARD REPORT 

 

 
 

 

Overall G4S scored a combined total of 79% compared to 64% for the bidder in second 
place. 
 

Lot 3 - Kent and Medway patient transport to and from Dartford and Gravesham 
Hospital Trust (DGH) 
 

Bids for Lot 3 were received from: 

  

 Dartford and Gravesham NHS Trust  

 G4S  

 Medical Transport Services Ltd  

 NSL and  

 Thames Ambulance Service. 
 

G4S achieved 87% of the total marks available for their technical and quality score 
compared to the nearest closest bidder who scored 65%. 
 

G4S scored full marks of 24 for their commercial submission.  The lowest commercial 
submission was given a maximum score of 35 and all other commercial submissions were 
measured against this as a percentage deviation. 
  

Overall G4S scored a combined total of 81% compared to 70% for the bidder in second 
place. 
 

All three contracts run for six years with the option to extend by another three. They are 
worth close to £90million in total over the six years. It is expected there will be around 
316,000 patient journeys in the first year and nearly two million during the six years 
covered by the contracts. 
 

3. Next steps 
 

Key activities that will take place over the next few weeks to commence the formal 
mobilisation process are set out below. 
 

Start Finish Activity 

22nd December 2015 22nd December 2015 Formal contract award 
notice to successful bidder 

22nd December 2015 1st February 2016 Public Notification of 
contract award including 
papers to part 1 CCG 
Governing Body meetings 

22nd December 2015 8th January 2016 Mobilisation submissions to 
be provided by G4S 
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14th January 2016 14th January 2016 First full meeting of 
mobilisation group to 
include NSL and G4S 

22nd December 2015 1st February 2016 Contract award 

 

The timetable below illustrates the high level key activities that will take place during the 
mobilisation phase. 

 

 

4. Summary 
 

G4S provided a detailed and well written tender response for each of the three Lots 
showing an in-depth understanding covering all the requirements for this tender. It was 
clear from their documentation that they have a dedicated well balanced team as well as 
a large vehicle fleet. G4S offer flexibility to increase the number of vehicles as and when 
required.  G4S have good regional presence and effective plans to expand bases. The 
provider also has a tried and tested vehicle tracking, monitoring and management 
system, effective booking system and established organisational processes to provide a 
good management process. The documentation submitted by G4S also covered Risk      

Key Gateway Activities 

09/12/15 
to 
01/01/16 

Jan 
16 

Feb 
16 

Mar 
to    
Jul 
16 

Jul 
to 
Sep 
16 

Oct 
16 

Service launch       

Mobilisation submissions to be provided 
by winning bidder 

       

First full meeting of mobilisation group 
to include NSL and winning bidder 

       

Public Notification of contract award 
including papers to part 1 CCG 
Governing Body meetings 

       

Approve mobilisation plans        

Finalise revisions to pricing and 
operational structure 

       

Contract award        

Provider to enact mobilisation plan       

Exiting provider to enact exit plans       

Assure mobilisation and exit plan 
delivery 

      

Mobilise        

Monitor mobilisation       

Project evaluation       
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and Issues. 

The organisation and management structure is clear and a detailed mobilisation 
programme was provided that shows an in-depth understanding of what is required. 

 

The award of each of the three separate contracts to G4S based on the improved service 
specifications will ensure that Kent and Medway patients receive an improved level of 
service. 

 

The three contracts will run for six years with the option to extend by another three. The 
total value of the contracts over six years is approximately £90million. It is expected there 
will be around 316,000 patient journeys in the first year and nearly two million during the 
six years covered by the contracts. 

 

The mobilisation process will be detailed and through and will ensure that there is as 
smooth a transition as possible from the current provision. Key stakeholders will be 
involved throughout this process. The mobilisation phase will be overseen by the Project 
Board. 

 

The contracts will mobilise on 1st July 2016. 

 


