
From: Matthew Balfour, Cabinet Member for Environment & Transport

Barbara Cooper, Corporate Director for Growth, Environment & 
Transport

 
To: Environment & Transport Cabinet Committee – 11 March 2016

Subject: Decision No: 16/00019  - Maidstone Integrated Transport 
Package – Phase 1.  A274 & A20 junctions with Willington 
Street, construction of dedicated directional lanes

Key decision Major Scheme with costs over £1m

Classification: Unrestricted 

Past Pathway of Paper:  None

Future Pathway of Paper: None

Electoral Division:   Maidstone South East; 
Maidstone Rural North; 
Maidstone South; 

Summary: This paper is seeking approval to take the Maidstone highway 
improvements through the next stages of development and delivery including 
authority to progress statutory approvals and to enter into funding and construction 
contracts.  

Recommendations:  
The Cabinet Committee is asked to consider and endorse, or make 
recommendations to the Cabinet Member for Environment & Transport on the 
proposed decision as follows and indicated on the proposed record of decision sheet 
attached at Appendix A.

i) give approval to the preliminary design scheme for Willington Street Maidstone 
A274 Sutton Road junction & Willington Street Maidstone A20 Ashford Road junction 
for development control and land charge disclosures;

ii) give approval to progress all statutory approvals or consents required for the 
scheme ;

ii) give approval to enter into Local Growth Fund funding agreement subject to the 
approval of the Corporate Director of Finance & Procurement, and

iii) give approval to enter into construction contracts as necessary for the delivery 
of the scheme subject to the approval of the Procurement Board to the 
recommended procurement strategy.



1. Introduction 

The Maidstone Integrated Transport Package (ITP) aims to reduce congestion and 
ease traffic movements through the town.    The scheme is programmed for delivery 
before the end of 2017.

1.1 Willington Street connects the A20 and A274 routes which are the two key 
corridors into Maidstone from the east and south east.  The scope of this first 
phase of the strategy is to improve the operation of the junction at the northern 
end of Willington Street with the A20 Ashford Road and the junction at the 
southern end of Willington Street with the A274 Sutton Road.  At present these 
signalised junctions at each end of Willington Street are heavily congested under 
peak traffic conditions. 

1.2 The junctions at each end of Willington Street are considered to represent 
significant ‘pinch points’ along the A20 and A274 corridors, inhibiting traffic 
movement to the east and south of the town.  Both junctions currently operate as 
signalised T junctions, which cater for heavy turning movements to and from 
Willington Street.

1.3 The scope of the scheme is to improve the existing signalised junctions of 
Willington Street with the A20 and with the A274 in order to maximise efficiency 
of the network and reduce queueing and delays.  The A274 / Willington Street 
junction also encompasses the adjacent signalised junction of Wallis Avenue with 
the A274.

1.4The Willington Street Junction Improvements Scheme will include: 

 Widening of carriageway to allow for an additional lane westbound on the 
A274 on the approach to the Willington Street junction,

 Widening of the westbound carriageway between the Willington Street and 
Wallis Avenue junctions to allow for 2 lanes of traffic,

 Signal optimisation of the Willington Street and Wallis Avenue junctions to take 
account of the new arrangement,

 Widening of carriageway to allow for a left turn lane on the westbound 
approach of the A20 to Willington Street,

 Signal optimisation to take account of the revised junction arrangement.

1.5 The Willington Street Junction Improvements Scheme forms the first part of the 
Maidstone Integrated Transport Package, which has been provisionally allocated 
£8.9m Local Growth Fund via the South East Local Enterprise Partnership, for 
spend between 2016/17 and 2019/20. 

1.6 On 12 February 2016, the South East Local Enterprise Partnership (SELEP) 
Independent Technical Evaluator recommended the approval of £1.3m Local 
Growth Fund to the project in 2016/17. Subject to Government confirmation and 
approval, this funding will be released to Kent County Council. The Local Growth 
Fund allocation, together with Local Developer contributions, will now allow the 
scheme to proceed.



1.7 This report provides an overview of the project and recommendations for the 
required decisions to allow the scheme to be progressed.

2. Financial Implications

2.1 The overall estimated scheme cost is £1.8m.  The allocation from the Local 
Growth Fund is £1.3m. The remaining £500k is available from Section 106 Local 
Developer contributions.  

2.2 The costs of developing the scheme are included within the estimate.

3. Policy Framework 

3.1 The scheme supports the Strategic Statement objectives of supporting existing 
businesses and encouraging economic activity with housing growth and job 
creation by reducing congestion and improving infrastructure and accessibility.  

4. Scheme Update 

4.1 The A20 Ashford Road is the main route to Maidstone town centre from the east 
and from the M20 junction 8. This single carriageway, 30mph road has an 
average annual 2 way daily flow of between 13,800 and 21,800 vehicles per 
hour, to the east and west of the Willington Street junction respectively. The 
route carries two way peak flows of up to 1,850 vehicles per hour.

4.2 The A274 Sutton Road corridor is the main route to Maidstone for the 
communities to the south east of the town. This route also serves the main 
commercial and industrial area of Maidstone at Parkwood. The A274 is a single 
carriageway 30mph road which has a two way average daily flow of 19,000 and 
peak flows of 1,680 vehicles per hour.

4.3 Willington Street provides an important link between the A20 and A274 route 
corridors to the east of the town centre. A significant number of vehicles travel 
via Willington Street, the A20 and New Cut to access the M20 at junction 7 and 
routes to north Kent. The road is heavily used by traffic travelling between the 
route corridors, attempting to avoid congestion in the town centre. Consequently 
there is a significant level of turning traffic at each end of Willington Street to 
and from the A20 and A274.     

4.2 The scheme is totally within the highway curtilage of the A274 & A20.  Planning 
consent is not required, no land needs to be acquired and it is unlikely that any 
other statutory approvals or consents will be required but is included in the 
decision recommendation as a contingency safeguard.

4.3 The proposal is well established within the context of major development 
consents but is probably not well known to the local community.  The scheme 
has been raised at the local Joint Transportation Committee (JTB) with a 
favourable response.  It is recognised there will be a ‘minimum-medium’ impact 
on the local area and as such initial meetings have been undertaken with 
Maidstone Borough Council and a steering group formed to continually update 
and feedback progress and concerns.  Engagement will be arranged to outline 
the schemes advantages and address concerns of the local community.  An 



information letter drop will be carried out when the scheme programme has 
been developed in more detail with further communication, as would be done for 
any highway scheme, when appropriate.

4.4 Delivery of the scheme in practical terms will be dependent on completing the 
detailed design of the scheme and procuring a contractor through a competitive 
tender process.  Delivery will also be dependent on the cost and affordability 
and this will be clearer after the detailed design has been completed and a more 
robust estimate prepared.  

4.5  Scheme information has now been submitted to Government, to confirm the 
£1.3m Local Growth Fund allocation to the Willington Street Junction 
Improvements scheme, as recommended by the South East Local Enterprise 
Partnership Accountability Board.

4.6 On the basis of the Local Growth funding being confirmed, design and 
procurement proceeding satisfactorily and road space permits to carry out works 
affecting the A274 & A20 being granted by Kent County Council, a start of 
construction in late 2016 is anticipated.

4.7 An Equality Impact Assessment (EQiA) will be completed and updated 
throughout the process as required.  Kent County Council Legal Services will be 
consulted and appointed if necessary.  It is not anticipated at this stage Legal 
representation will be required.

5. Conclusions

This is an important scheme to help reduce congestion on the Sutton Road 
corridor, of the A274 strategic route. The allocation of Local Growth Fund to the 
scheme is very welcome news in enabling the scheme to proceed. The 
programme has been developed and some preliminary work has already been 
done and there is confidence that a construction start date of late 2016 can be 
achieved.

6. Recommendations: 

The Cabinet Committee is asked to consider and endorse, or make 
recommendations to the Cabinet Member for Environment & Transport on the 
proposed decision as follows and indicated on the proposed record of decision sheet 
attached at Appendix A.

i) give approval to the preliminary design scheme for Willington Street Maidstone 
A274 Sutton Road junction & Willington Street Maidstone A20 Ashford Road junction 
for development control and land charge disclosures ;

ii) give approval to progress all statutory approvals or consents required for the 
scheme ;

ii) give approval to enter into Local Growth Fund funding agreement subject to the 
approval of the Corporate Director of Finance & Procurement, and



iii) give approval to enter into construction contracts as necessary for the delivery 
of the scheme subject to the approval of the Procurement Board to the 
recommended procurement strategy.

7. Background Documents

7.1  Location Map 

8. Contact details

Lead Officer:
Mary Gillett - Major Projects Planning Manager
03000 411638
mary.gillett@kent.gov.uk

Lead Director:
Roger Wilkin - Director of Highways, Transportation & Waste
03000 413479
roger.wilkin@kent.gov.uk
 


