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Summary: This report provides an overview of the Council’s Strategic Delivery Plan
Monitoring arrangements and the analysis and emerging themes from Quarter 2
2019/20 Strategic Outcome 1 activity submissions.
Recommendation(s):
The Children’s, Young People and Education Cabinet Committee is asked to
CONSIDER and COMMENT ON the Strategic Delivery Plan Monitoring
arrangements and the analysis and emerging themes from Quarter 2 2019/20
Strategic Outcome 1 activity submissions.
1.

Introduction

1.1

In April 2019, Corporate Board agreed KCC’s Strategic Delivery Plan for
2019-20, a single KCC business plan that is more delivery focused and acts
as a 3-year rolling plan. During the development of the Strategic Delivery
Plan, the Executive and Cabinet Committees expressed their support for the
development of proportionate monitoring arrangements.

1.2

This cover paper provides an overview of the monitoring arrangements and
identifies a number of themes emerging from Quarter 1 and Quarter 2
analysis which Children’s, Young People and Education Cabinet Committee
may wish to consider. The Strategic Delivery Plan Monitoring Analysis Report
(Appendix 1) presents an overview, and analysis, of monitoring information for
Strategic Outcome 1 activities collated for Quarter 2 (July to September

2019). Individual Strategic Outcome 1 activity scorecards for Quarter 2
2019/20 are available on request as a background document.
1.3

Policy and Resources Cabinet Committee are receiving an overview of all
activity and exploration of specific trends and issues based on monitoring
submissions in November 2019. An amended analysis report tailored to the
most relevant strategic outcome, with individual scorecards available as a
background document, is being provided for other Cabinet Committees. Whilst
the three outcomes do not directly match Cabinet Committee purviews there
is significant alignment and will enable each Cabinet Committee to have a
more focused discussion. Due to the cross-cutting nature of public health
activities, the Health Reform and Public Health Cabinet Committee are
receiving the full analysis report with a cover paper which identifies the
relevant public health activities.

2.

Strategic Delivery Plan Monitoring Arrangements

2.1

The Strategic Delivery Plan monitoring arrangements aim to support the
delivery of activity and the role of the Corporate Management Team (CMT) in
providing a leadership role for management action to deliver activity effectively
and at pace. This includes ensuring appropriate resources and capacity is
available to support delivery and that proportionate corporate assurance and
risk management arrangements are in place. Activity that has high risk,
complexity and financial value within the Strategic Delivery Plan will also be
considered by Corporate Board, providing collective ownership of
organisational issues to identify constructive action and building momentum to
deliver better outcomes.

2.2

Monitoring of Strategic Delivery Plan activities takes place on a quarterly
basis, providing a sense of progress on the County Council’s key activities.
The information gathered provides analysis across activities and builds-up
trend data over time, to support CMT and Corporate Board to understand
issues impacting on successful delivery, consider what actions may be
required (if appropriate), consider wider trends and ensure appropriate and
timely governance and assurance arrangements for activities.

2.3

The monitoring analysis is reported on a quarterly basis to the Corporate
Management Team for action where required and to Corporate Board for
Executive oversight. A report is taken to Policy and Resources Cabinet
Committee on a 6-monthly basis with an overview of all activity and
exploration of specific trends or issues based on monitoring feedback. Other
Cabinet Committees receive a tailored report focused on the relevant activities
within their purview.

2.4

Building on the approach used to develop the Strategic Delivery Plan, an
online form was used to collect monitoring information from Lead Officers (or
nominated colleagues) for each piece of activity in the Strategic Delivery Plan.
The form is available to complete for 2 weeks every three months. Ahead of
and throughout these submission windows, officers from across the
organisation have access to a Microsoft Teams SDP monitoring site, where

they can ask questions directly via an interactive conversation panel and
access guidance documents such as FAQs, SDP Monitoring Quick Guide and
completed examples of the form. Microsoft Teams continues to be used to
provide updates and engage officers.
3.

Strategic Delivery Plan Monitoring - Quarter 2 2019/20 Analysis

3.1

Quarter 2 analysis was presented to CMT and Corporate Board in October
2019. An analysis report on Quarter 2 2019/20 Strategic Outcome 1 activity
monitoring which provides an overview of the information received and
highlights key trends across activities is available in Appendix 1.

3.2

A summary of key findings from Quarter 2 2019/20 is summarised below.


Engagement - There has been good engagement from officers, and in
particular those responsible officers submitting the MS Form. All 14 activities
in Strategic Outcome 1 submitted a response in Quarter 1 and Quarter 2.



Delivery – In Quarter 2, of the 14 Strategic Outcome activities, 9 were ‘on
track’ for delivery, 4 ‘require remedial action’ and 1 is ‘unlikely to be achieved’.
The table of activity not on track is detailed in 2.2. of the analysis report
(Appendix 1).



Activity End Dates– Of the 14 Strategic Outcome 1 activities, 5 activities
changed their end date or provided a ‘Go Live’ date beyond their original SDP
end date, with 2 of these reporting as being ‘On Track’. The full list of activities
with end date or go live date changes is detailed in 3.4 of the analysis report
(Appendix 1).



2019/20 Activities – Based on the end dates provided for the 14 Strategic
Outcome 1 activities in the SDP, 7 activities are due to complete in 2019/20.
Of these activities 2 are on track for successful delivery, 4 require remedial
action, and 1 is unlikely to be achieved. Of these 7 activities, 1 has provided a
new end date or ‘Go Live’ date beyond their original end date, and 6 state
there is no new end date.



Milestones – The Quarter 2 Strategic Delivery Plan monitoring included
additional questions on activity milestones. 9 of the 14 Strategic Outcome 1
activities reported key milestones with a greater level of detail as part of their
submissions. Further information on milestones is provided in section 3 of the
analysis report (Appendix 1).



Issues – Of the 5 Strategic Outcome 1 activities which are not on track, the
key emerging issues were i) capacity, ii) dependencies, iii) complexity, and iv)
stakeholders / relationships. Further information on issues is provided in
section 4 of the analysis report (Appendix 1).



Mitigating Actions or Escalations – All 5 of the Strategic Outcome 1 activities
which are not on track for successful delivery, have identified mitigating

actions or escalations. Further information is provided in section 5 of the
analysis report (Appendix 1).


Governance – Of the 14 Strategic Outcome 1 activities, 8 are expecting to
report to Cabinet Committees in 2019/20 and 4 activities identified future
reporting to the informal governance boards in 2019/20. Current 1 activity
(25%) has requested a specific item on the informal governance forward plan.
Lead officers will be encouraged to further define timescales for informal
governance reporting and ensure items are scheduled on the informal
governance forward plan in a timely manner. Further information on
governance is provided in section 6 of the analysis report (Appendix 1).



Risk – 4 of the 5 Strategic Outcome 1 activities with issues have risks
recorded within risk registers. The majority of these (3 activities) have
recorded the issues within their project or programme risk registers, with 1
activity being recorded in service or divisional risk registers. 1 activity which is
unlikely to be achieved is not recorded within risk registers. This activity is no.
6: Delivering the Commissioning Strategy for Disabled Children’s Services.
Further information is provided in section 8 of the analysis report (Appendix
1).

4.

Next Steps

4.1

The Quarter 2 analysis will be presented to Cabinet Committees in November
2019 as part of 6-monthly reporting, with a tailored analysis report focused on
the relevant Strategic Outcome activities. Cabinet Committees will receive
Quarter 4 analysis following the monitoring process in April – June 2020.

4.2

The Strategy, Policy, Relationships and Corporate Assurance division will
take forward CMT agreed actions to progress the SDP monitoring
arrangements. This includes engaging Lead Officers to further develop
responses and the submission process as part of Quarter 3 monitoring in
January 2020. Greater guidance will also be provided to Lead Officers and
wider colleagues via the SDP Monitoring MS Teams site to support the
completion of the monitoring form.

4.3

Broader learning from Quarter 1 and Quarter 2 monitoring will be addressed
through the development of the Strategic Delivery Plan for 2020/21.

5.

Recommendation

Recommendation:
The Children’s, Young People and Education Cabinet Committee is asked to
CONSIDER and COMMENT ON the Strategic Delivery Plan Monitoring
arrangements and the analysis and emerging themes from Quarter 2 2019/20
Strategic Outcome 1 activity submissions.

6.


Background Documents
Strategic Delivery Plan Monitoring – Quarter 2 2019/20: Scorecards
(Background document available on request)
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