
 

From:   Barbara Cooper - Corporate Director of Growth, 
Environment & Transport 

To:   Michael Payne - Cabinet Member for Highways and 
Transport  

Decision No:  20/00082 

Subject:  Ebbsfleet Development Corporation Funded Programme – 
Green Corridors Programme Phase 3 

Electoral Division: Swanscombe and Greenhithe, Northfleet & Gravesend West, 
Dartford Rural and Gravesham Rural 

Summary: Ebbsfleet Development Corporation (EDC)  is  providing KCC with a 
grant of £7.4m between 2020/21 and 2022/23 to manage and deliver the Green 
Corridors Phase 3 Programme. 

The principle behind the Green Corridors project is to aid the creation of a walking 
and cycling culture to improve public realm, the quality of life for residents and 
resident satisfaction, whilst making routes safer to use, more appealing and less 
polluted by traffic. It aims to connect developments around Ebbsfleet Garden City by  
implementing usable walking and cycling infrastructure within a fully connected 
network. 

Recommendation(s):   
The Cabinet Member for Highways & Transport is asked to give approval for KCC to 
accept the capital grant from Ebbsfleet Development Company and to take the 
Green Corridors Phase 3 Programme through the next stages of development and 
delivery as indicated on the proposed decision sheet attached at Appendix A and 
specifically for 

i. Approval to enter into a funding agreement with EDC subject to the approval 
of the Corporate Director of Finance, Corporate & Strategic Services;  

ii. Approval for KCC to appoint a Project Manager to deliver the programme;   

iii)  Approval to undertake the design and surveys for the project. This work will 
be undertaken by appointing a consultant through the KCC professional 
Services Framework Contract; 

iv. Approval to progress all statutory approvals or consents required for the 
schemes, including transfer of land and rights; 

v. Approval to carry out any additional consultation required for the schemes; 

vi. Approval to enter into construction contracts as necessary for the delivery of 
the schemes;  



 

vii. Approval for any further decisions required to allow the schemes to proceed 
through to delivery to be taken by the Corporate Director of Growth, 
Environment & Transport under the Officer Scheme of Delegations following 
prior consultation with the Cabinet Member. 

 

1. Introduction  

1.1 Ebbsfleet Development Corporation (EDC) is  providing KCC with a grant of 
£7.4m between 2020/21 and 2022/23 to manage and deliver the Green 
Corridors Phase 3 Programme. 

1.2 The principle behind the Green Corridors project is to aid the creation of a 
walking and cycling culture to improve public realm, the quality of life for 
residents and resident satisfaction, whilst making routes safer to use, more 
appealing and less polluted by  traffic. It aims to connect developments around 
Ebbsfleet Garden City by implementing usable walking and cycling 
infrastructure within a fully connected network. 

1.3 Phase 3 of the initiative will provide a combination of new routes to connect 
developments with destinations and improvements to existing routes. The 
programme will provide up to 20 small scale improvements and 2 large scale 
improvements to existing routes alongside up to 6 new routes. 

1.4 Through KCC managing and delivering this programme of works, there are 
further opportunities to shape the routes which are progressed; in particular 
linking with potential initiatives being delivered through the Emergency Active 
Travel fund as well as Local Growth Fund schemes which have already been 
delivered. 

2. Financial Implications 

2.1 The Green Corridors programme is fully externally funded by EDC.  EDC  will 
provide a capital grant of £7.4m to KCC between 2020/21 and 2022/23 which 
will be used to deliver the programme of walking and cycling improvements 
around Ebbsfleet Garden City.   

 
2.2 KCC Officer time required for the delivery of the programme will be capitalised 

and met from the project funding; so there will no revenue costs to  KCC in  
delivering this project. 

3. Policy Framework  

3.1 The scheme contributes towards Strategic Outcome 2 “Kent communities feel 
the benefits of economic growth by being in work, healthy and enjoying a good 
quality of life”. 

 



 

3.2 The provision of safe and attractive walking and cycling routes, linking new 
developments with key destinations, gives Kent’s residents options for travel, 
improving access to employment, education, health care and local amenities 
without relying on the private car. This programme aims to improve health and 
wellbeing, reduce levels of congestion and improve air quality.   

4. The Report  

4.1 The principle behind the Green Corridors project is to aid the creation of a 
walking and cycling culture to improve public realm, the quality of life for 
residents and resident satisfaction, whilst making routes safer to use, more 
appealing and less polluted from traffic. It aims to connect developments 
around Ebbsfleet Garden City by implementing usable walking and cycling 
infrastructure within a fully connected network. 

 
4.2 EDC has considered options for the routes to be investigated as part of the 

Green Corridors programme. The long list of routes comprised all the missing 
walking and cycling links needed to connect the planned new developments 
with existing destinations.  This list was reduced to a shortlist by removing all 
links which are expected to come forward through  developer contributions.  
The short   Is attached at appendix B. 

 
4.3 EDC also considered options for delivery which included EDC funding and 

directy delivering the schemes or EDC fund  KCC to deliver as the Highway 
Authority utilising approved highway contractors.  

 
4.4 EDC’s preferred delivery method is that KCC deliver the programme as the 

Highway Authority. This delivery method also has benefits for KCC by allowing 
KCC to influence the routes which are taken forward. 

 
4.5 EDC as the programme promoter and funder will produce an EQIA and this will 

be made available to KCC prior to the grant agreement letter being signed. 

5. Conclusions 

5.1 The Green Corridors Programme is fully externally funded by EDC and the 
extent of the works delivered is scalable dependent on the level of funding 
available.  No KCC funding will be used to deliver the schemes and officer time 
will be capitalised against the grant provided by EDC. 

5.2 EDC’s preferred delivery method is that KCC deliver the programme as the  
 Highway Authority. This delivery method also has benefits for KCC by allowing 

KCC to influence the routes which are taken forward to link with other initiatives 
and schemes already delivered as well as ensuring that the schemes are 
installed in line with our Asset Management Plan. 

6.  Recommendation(s) 

Recommendation(s):  



 

The Cabinet Member for Highways & Transport is asked to give approval for KCC to 
accept the capital grant from Ebbsfleet Development Company and to take the 
Green Corridors Phase 3 Programme through the next stages of development and 
delivery as indicated on the proposed decision sheet attached at Appendix A and 
specifically for: 

i. Approval to enter into a funding agreement with EDC subject to the approval 
of the Corporate Director Finance, Corporate & Strategic Services; 

ii. Approval for KCC to appoint a Project Manager to deliver the programme; 

iii)  Approval to undertake the design and surveys for the project. This work will 
be undertaken by appointing a consultant through the KCC professional 
Services Framework Contract; 

iv. Approval to progress all statutory approvals or consents required for the 
schemes, including transfer of land and rights; 

v. Approval to carry out any additional consultation required for the schemes; 

vi. Approval to enter into construction contracts as necessary for the delivery of 
the schemes;  

vii. Approval for any further decisions required to allow the schemes to proceed 
through to delivery to be taken by the Corporate Director of Growth, 
Environment & Transport under the Officer Scheme of Delegations following 
prior consultation with the Cabinet Member. 

7. Background Documents 

Appendix A – Record of decision 
Appendix B – Routes List  
Appendix C - Equalities Impact Assessment 
 
8. Contact details 

Report Author 

 Tim Read - Head of Transportation, Highways, Transportation & Waste 

 Telephone number - 03000 410236 

 Email address -  tim.read@kent.gov.uk 

Relevant Director: 

 Simon Jones - Director of Highways, Transportation and Waste 

 Telephone number - 03000 411683 

 Email address - Simon.Jones@kent.gov.uk   



 

 

 

 


