

Appendix B – Example Technical Readiness Work-Plan

- Local database setup / KCC set up automated file transfer to Graphnet.
- KCC agree data feed configuration / policies and install exporter tools.
- User Acceptance Testing environment configured (e.g. configure social care hub tiles, develop test scripts, end to end testing).
- Automated running of export scheduled / live data import scheduled.
- Graphnet provide SSO details (i.e. tenancy ID, URLs etc.)
- KCC add URLs to browser trusted sites and configures firewalls.
- Single Sign-On
- KCC provide Graphnet with details of at least one user to test.
- KCC admin user agreed.
- KCC provide user list (csv).
- Graphnet run a bulk upload to provision new users to the KCC tenancy.